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BUILDINGS & ROADS

GOVT. OF HARYANA

HARYANA PUBLIC WORKS (B&R) DEPARTMENT

CHANDIGARH

Nirman Sadan, Plot No.1, Sector-33/A, Chandigarh.
Phone:-0172-2618100 Email: pwd-eic@hry.nic.in

STANDARD BIDING DOCUMENT
PROCURMENT OF CIVIL WORK
ROB & BRIDGES
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PART 1: COMPLETE BIDDING DOCUMENT
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No. ...

Haryana State Roads and Bridges Development Corporation Limited

.../'PWD Dated: .................

PRESS NOTICE

EE

Notice Inviting Tender

The Governor of Haryana invites the bids from eligible bidders through online bids in the
website: https://haryanaeprocurement.gov.in for the work detailed in the table.

TABLE
Packag| Name of Work Approximate Bid security (Rs.) Cost of Time limit | Date and time
e No. value of Works document for bid
(Rs.) (Rs) preparation to
Hash
Submission
1 2 3 4 5 6 7
1 Construction of | Rs.3440.00 Lacs | Rs.68.80 lacs for Rs.20000/- 18 | - 10.01 Hrs
Two lane ROB at Contractor(s) (Eighteen) {70 I
Bamnikhera- Months 17.00 Hrs
Hassanpur Road
on Delhi-
Mathura Railway
Line at level
crossing No.561
in Palwal Distt.

Pre bid meeting will be held on
Engineer Gurugram Circle, Haryana PWD (B&R), Department Gurugram.

at 11.30 Hrs. In the office of Superintending

Cost of Bid document (to be paid only online) is Rs.20000 /- (non-refundable) for each

bid.

For further details and e-tendering schedule visit website www.hsrdc.org.in //

https://haryanaeprocurement.gov.in
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DETAIL NOTICE INVITING REQUEST FOR PROPOSAL (RFP)

The Haryana State Roads and Bridges Development Corportation invites online bids from eligible bidders on the
website: https://haryanaeprocurement.qgov.in for the works as detailed in the table. e-Tender is invited for below
mentioned items in single stage two cover system i.e. Request for Pre-Qualification/Technical Bid (online Bid
under PQQ/ Technical Envelope) and Request for Financial Bid (comprising of price bid Proposal under online
available Commercial Envelope):-

TABLE
Package Name of Approximate Bid security Cost of Time | Date and time
No. Work value of (Rs.) document | limit | for bid
Works (Rs.) (Rs.) preparation to
Hash
Submission
2 3 4 5 6 7
1 Construction  of | Rs.3440.00 Lacs | Rs.68.80 lacs for | Rs.20000/- 18(Eigh | ------ 10.01 Hrs to
Two lane ROB at Contractor(s) teen) | oo 17.00
Bamnikhera- Months Hrs
Hassanpur Road
on Delhi-
Mathura Railway
Line at level
crossing No0.561
in Palwal Distt.

Under this process, the Pre-qualification/ Technical online bid Application as well as online Price Bid shall
be invited at single stage under two covers i.e. PQQ/Technical & Commercial Envelope. Eligibility and
gualification of the Applicant will be first examined based on the details submitted online under first cover
(PQQ or Technical) with respect to eligibility and qualification criteria prescribed in this Tender document.
The Price Bid under the second cover shall be opened for only those Applicants whose PQQ/ Technical
Applications are responsive to eligibility and qualifications requirements as per Tender document.

The payment for Tender Document Fee and e-Service Fee shall be made by eligible bidders online
directly through Debit Cards & Internet Banking Accounts and the payment for EMD can be made
online directly through RTGS/NEFT. Please refer to ‘Online Payment Guideline’ available at the
Single e-Procurement portal of GoH (Govt. of Haryana) and also mentioned under the Tender
Document.

1. Bidding documents can be downloaded online from the portal https://haryanaeprocurement.gov.in by the
contractors register on the portal.

2. Pre Bid
Address

meeting will be held 00.00.0000 at —Hrs.

to clarify the issues and to answer questions on any matter
that may be raised at that stage as stated in clauses 9.2 of instructions of Bidders of bidding documents.

3. Intending bidders will be mandatorily required to online sign-up (create user account) on the
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website https://haryanaeprocurement.gov.in to be eligible to participate in the e-Tender. He/She will
be required to make online payment of (Mention EMD Amount) towards EMD fee in due course of
time. If the intended bidder fails to pay EMD fee under the stipulated time frame shall not be allow
to submit his / her bids for the respective event / Tenders.

4. The interested bidders must remit the amount/EMD at least T+1 working day (Transaction day
+ One working Day) in advance i.e. on or before (Mention Date & Time); and make payment
via RTGS /NEFT to the beneficiary account number specified under the online generated
challan. The intended bidder / Agency thereafter will be able to successfully verify their
payment online, and submit their bids on or before the expiry date & time of the respective
events/Tenders at https://haryanaeprocurement.gov.in.

5. The interested bidders shall have to pay mandatorily e-Service fee (under document fee — Non
refundable) of Rs.1000/- (Rupee One Thousand Only) online by using the service of secure
electronic gateway.

6. The payment for document fee/e-service fee can be made by eligible bidder online directly
through debit cards and internet banking.

7. The contractual Agencies can submit their tender documents as per the dates mentioned in the
key dates schedule.

KEY DATES SCHEDULE

Sr. No. | Stage Contractor Stage Start date and time Expiry Date and Time
1. Release of tender -
2. Tender Document Download and Bid

Preparation and hash submission

Manual Submission of additional

documrnts.
3 Technical Opening --
4 Technical Evaluation --
5 Opening of Financial Bid -- To be intimated later on

Important Note:

1)

2)

The Applicants/bidders have to complete ‘Application / Bid Preparation & Submission’ stage on
scheduled time as mentioned above. If any Applicant / bidder failed to complete his / her aforesaid
stage in the stipulated online time schedule for this stage, his / her Application/bid status will be
considered as ‘Applications / bids not submitted’.

Applicant/Bidder must confirm & check his/her Application/bid status after completion of his/her all
activities for e-bidding.
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Applicant/Bidder can rework on his/her bids even after completion of ‘Application/Bid Preparation &
submission stage’ (Application/Bidder Stage), subject to the condition that the rework must take place during
the stipulated time frame of the Applicant/Bidder Stage.

In the first instance, the online payment details of tender document fee, e-Service and EMD &
PQQ/Technical Envelope shall be opened. Henceforth financial bid quoted against each of the item by the
shortlisted bidder/ Agency wherever required shall be opened online in the presence of such bidders/ Agency
who either themselves or through their representatives choose to be present. The bidder can submit online
their bids as per the dates mentioned in the schedule/Key Dates above.

The bids shall be submitted online in two separate envelopes:

Envelope 1: Technical Bid

The bidders shall upload the required eligibility & technical documents online in the Technical Bid.
Envelope 2: Commercial Bid

The bidders shall quote the prices in price bid format under Commercial Bid.

In case Financial bid is submitted but Bid Security has not been submitted by any bidder, then
bidder would be debarred from further tendering in HSRDC / Haryana PWD (B&R) for a period of
minimum 1 year.

CONDITIONS:-

1. “Single tender shall normally not be considered unless there are special circumstances to do
s0. In such eventuality, decision to accept the single tender shall be as prescribed in the rules.
If special circumstances are not present, tenders shall be re-called. If re-tendering again
results in a single tender, its acceptance may be considered with proper justification and
reasons”

2. Those bidders shall not be required to pay tender document fees, who choose to submit bids

again on tender being re-called on account of single tender / bid being received on first call.

Instructions to bidder on Electronic Tendering System

These conditions will over-rule the conditions stated in the tender documents, wherever
relevant and applicable.

1. Registration of bidders on e-Procurement Portal:-
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All the bidders intending to participate in the tenders process online are required to get registered on the
centralized e - Procurement Portal i.e. https://haryanaeprocurement.gov.in. Please visit the website for more
details.

2. Obtaining a Digital Certificate:
2.1 The Bids submitted online should be encrypted and signed electronically with a Digital

Certificate to establish the identity of the bidder bidding online. These Digital Certificates are issued by an
Approved Certifying Authority, by the Controller of Certifying Authorities, Government of India.

2.2 A Digital Certificate is issued upon receipt of mandatory identity (i.e. Applicant’s PAN
Card) and Address proofs and verification form duly attested by the Bank Manager / Post Master / Gazetted
Officer. Only upon the receipt of the required documents, a digital certificate can be issued. For more details
please visit the website — https://haryanaeprocurement.gov.in.

2.3 The bidders may obtain Class-11 or 111 digital signature certificate from any Certifying
Authority or Sub-certifying Authority authorized by the Controller of Certifying Authorities or may obtain
information and application format and documents required for the issue of digital certificate from.

2.4 The bidder must ensure that he/she comply by the online available important guidelines at
the portal https://haryanaeprocurement.gov.in for Digital Signature Certificate (DSC) including the e-Token
carrying DSCs.

25 Bid for a particular tender must be submitted online using the digital certificate
(Encryption & Signing), which is used to encrypt and sign the data during the stage of bid preparation. In
case, during the process of a particular tender, the user loses his digital certificate (due to virus attack,
hardware problem, operating system or any other problem) he will not be able to submit the bid online.
Hence, the users are advised to keep a backup of the certificate and also keep the copies at safe place under
proper security (for its use in case of emergencies).

2.6 In case of online tendering, if the digital certificate issued to the authorized user of a firm is
used for signing and submitting a bid, it will be considered equivalent to a no-objection certificate /power of
attorney / lawful authorization to that User. The firm has to authorize a specific individual through an
authorization certificate signed by all partners to use the digital certificate as per Indian Information
Technology Act 2000. Unless the certificates are revoked, it will be assumed to represent adequate authority
of the user to bid on behalf of the firm in the department tenders as per Information Technology Act 2000.
The digital signature of this authorized user will be binding on the firm.

2.7 In case of any change in the authorization, it shall be the responsibility of management /
partners of the firm to inform the certifying authority about the change and to obtain the digital sighatures of
the new person / user on behalf of the firm / company. The procedure for application of a digital certificate
however will remain the same for the new user.

2.8 The same procedure holds true for the authorized users in a private/Public limited company.
In this case, the authorization certificate will have to be signed by the directors of the company.

3 Pre-requisites for online bidding:

In order to operate on the electronic tender management system, a user’s machine is required to be
set up. A help file on system setup/Pre-requisite can be obtained from Nextenders (India) Pvt. Ltd. or
downloaded from the home page of the website - _https://haryanaeprocurement.gov.in.. The link for
downloading required java applet & DC setup are also available on the Home page of the e-tendering Portal.
4 Online Viewing of Detailed Notice Inviting Tenders:

The bidders can view the detailed N.1.T and the time schedule (Key Dates) for all the tenders floated
through the single portal eProcurement system on the Home Page at https://haryanaeprocurement.gov.in.
5 Download of Tender Documents:

The tender documents can be downloaded free of cost from the eProcurement portal
https://haryanaeprocurement.gov.in
6 Key Dates:

The bidders are strictly advised to follow dates and times as indicated in the online Notice Inviting
Tenders. The date and time shall be binding on all bidders. All online activities are time tracked and the
Signaturer of Tenderer 8 E.E.
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system enforces time locks that ensure that no activity or transaction can take place outside the start and end
dates and the time of the stage as defined in the online Notice Inviting Tenders.
7 Online Payment of Tender Document Fee, eService fee , EMD fees & Bid Preparation & Submission
(PQQ/ Technical & Commercial/Price Bid):

i) Online_Payment of Tender Document Fee & e-Service fee:

The online payment for Tender document fee, eService Fee & EMD can be done using the secure
electronic payment gateway. The Payment for Tender Document Fee shall be made by bidders/ Vendors
online directly through Debit cards & Internet Banking Accounts and eService Fee through Debit Cards &
Internet Banking Accounts. The Payment for EMD shall be made online directly through RTGS / NEFT &
OTC. The secure electronic payments gateway is an online interface between contractors and Debit card /
online payment authorization networks.

ii) PREPARATION & SUBMISSION Of online APPLICATIONS/BIDS:

Detailed Tender documents may be downloaded from e-procurement  website
(https://haryanaeprocurement.gov.in) and tender mandatorily be submitted online.
Scan copy of Documents to be submitted/uploaded for Prequalification or Technical bid under online
PQQ/ Technical Envelope: The required documents (refer to DNIT) shall be prepared and scanned in
different file formats (in PDF /JPEG/MS WORD format such that file size is not exceed more than 10 MB)
and uploaded during the on-line submission of PQQ or Technical Envelope.

FINANCIAL or Price Bid PROPOSAL shall be submitted mandatorily online under Commercial
Envelope and original not to be submitted manually)
8. ASSISTANCE TO THE BIDDERS:-

In case of any query regarding process of etenders and for undertaking training purpose, the

intended bidder can also avail the following and can contact service provider as per below:

Office Timings of Help-desk support for Single eProcurement Portal of Government of Haryana-
Technical Support Assistance will be available over telephone Monday to Friday (09:00 am to 5:30 pm) &
Training workshop will be conducted on every 1st, 2nd Friday (from 3:30 pm upto 6:00 pm) and 4th
Saturday (from 11:30 am upto 3:00 pm) of each month.

All queries would require to be registered at our official email-chandigarh@nextenders.com for on- time
support (Only those queries which are sent through email along with appropriate screenshots or error
description will be considered as registered with the Help-desk)

Important Note:-

@ Any intending bidder can contact the helpdesk on or before prior to 4 hours of
the scheduled closing date & time of respective e-Auction/ Tender event.

(b) For queries pertaining to e-Payment of EMD, please contact the helpdesk at least 2
business days prior to the closing date & time of e-Auction/Tender event.
(© Help-desk support will remain closed during lunch break i.e. from 1:30 PM up to 2:15
PM on each working day.

Schedule for Training:

Training workshop will be held on 1st, 2nd Friday (from 3:30 pm upto 6:00 pm) and 4th
Saturday (from 11: 30 am upto 3:00 pm) of each month at following addresses:
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Nextenders (India) Pvt. Ltd |Nextenders (India) Pvt.Ltd| Nextenders (India) Pvt. Ltd.,
Municipal Corporation Public Health Division No. 2/Nirman Sadan (PWD B&R),
Faridabad, Near B.K.Chowk, |Hisar, Model Town Opp. N.D| Plot No.- 01, Basement,

Opp. B.K.Hospital, NIT, Gupta Hospital, Dakshin Marg, Sec- 33 A,
Faridabad Hisar Chandigarh -160020
Contact no. Contact: 9034357793 For Support- 1800-180-2097,

8743042801 /9310335475 0172-2582008-2009

For Support Call — 1800-180-2097

Haryana eProcurement Help Desk Office will remain closed on Saturday (except 4th
Saturday), Sunday and National Holidays

NOTE:- Bidders participating in online tenders shall check the validity of his/her Digital Signature Certificate
before participating in the online Tenders at the portal https://haryanaeprocurement.gov.in.
For help manual please refer to the ‘Home Page’ of the e-Procurement website at
https://haryanaeprocurement.gov.in, and click on the available link ‘How to...?” to download the file.

Guideline for Online Payments in e-tendering

Post registration, bidder shall proceed for bidding by using both his digital certificates (one each for
encryption and signing). Bidder shall proceed to select the tender he is interested in. On the respective
Department’s page in the e-tendering portal, the Bidder would have following options to make payment.

A. Debit Card

B. Net Banking

C. RTGS/NEFT

Operative Procedures for Bidder Payments
Debit Card

The procedure for paying through Debit Card will be as follows.

(i) Bidder selects Debit Card option in e-Procurement portal.

(ii) The e-Procurement portal displays the amount and the card charges to be paid by bidder. The portal also
displays the total amount to be paid by the bidder.

(iii) Bidder clicks on “Continue” button

(iv)The e-Procurement portal takes the bidder to Debit Card payment gateway screen.

(v) Bidder enters card credentials and confirms payment

(vi) The gateway verifies the credentials and confirms with “successful” or “failure” message, which is
confirmed back to e-Procurement portal.

(vii) The page is automatically routed back to e-Procurement portal

(viii) The status of the payment is displayed as “successful” in e-Procurement portal. The e-
Procurement portal also generates a receipt for all successful transactions. The bidder can take a print out of
the same,

(ix) The e-Procurement portal allows Bidder to process another payment attempt in case payments are not
successful for previous attempt.

B) Net Banking

The procedure for paying through Net Banking will be as follows.

(i) Bidder selects Net Banking option in e-Procurement portal.

(ii) The e-Procurement portal displays the amount to be paid by bidder.

(ii1) Bidder clicks on “Continue” button

(iv) The e-Procurement portal takes the bidder to Net Banking payment gateway screen displaying list of
Banks
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(v) Bidder chooses his / her Bank
(vi) The Net Banking gateway redirects Bidder to the Net Banking page of the selected Bank
(vii) Bidder enters his account credentials and confirms payment
(viii) The Bank verifies the credentials and confirms with “successful” or “failure” message to the Net
Banking gateway which is confirmed back to e-Procurement portal.
(ix) The page is automatically routed back to e-Procurement portal
(x) The status of the payment is displayed as “successful” in e-Procurement portal.

The e-Procurement portal also generates a receipt for all successful transactions. The bidder can take
a print out of the same. (xi) The e-Procurement portal allows Bidder to process another payment attempt in
case payments are not successful for previous attempt.
C) RTGS/ NEFT

The bidder shall have the option to make the EMD payment via RTGS/ NEFT. Using this module,
bidder would be able to pay from their existing Bank account through RTGS/NEFT. This would offer a wide
reach for more than 90,000 bank branches and would enable the bidder to make the payment from almost
any bank branch across India.
I. Bidder shall log into the client e-procurement portal using user id and password as per existing process and
selects the RTGS/NEFT payment option.
ii. Upon doing so, the e-procurement portal shall generate a pre-filled challan. The challan will have all the
details that is required by the bidder to make RTGS-NEFT payment.
iii. Each challan shall therefore include the following details that will be pre-populated:
Beneficiary account no: (unique alphanumeric code for e-tendering)
Beneficiary IFSC Code:
Amount:
Beneficiary bank branch:

Beneficiary name:
iv. The Bidder shall be required to take a print of this challan and make the RTGS/NEFT on the basis of the

details printed on the challan.

v. The bidder would remit the funds at least T + 1 day (Transaction + One day) in advance to the last day and
make the payment via RTGS / NEFT to the beneficiary account number as mentioned in the challan.

vi. Post making the payment, the bidder would login to the e-Tendering portal and go to the payment page.
On clicking the RTGS / NEFT mode of payment, there would be a link for real time validation. On clicking
the same, system would do auto validation of the payment made.
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Sr no. Scenario Do's / Don’t's
Do’s
* It is the bidder’s responsibility to ensure that RTGS/NEFT
payments are made to the exact details as mentioned in the challan
which are:
1) Beneficiary account no: <client code> + <random
number>
2) Beneficiary IFSC Code: As prescribed by ICICI Bank (this shall
remain same across all tenders)
3) Amount: As mentioned on the challan. It is specific for every
tender/transaction
4) Beneficiary bank branch: ICICI Bank Ltd, CMS
In the event of .
making 5) Beneficiary name: A§ pgr the challan . 3
1 * For every tender, details in the challan are different and specific to
Payment through that tender only. Bidder should not make use of a challan for making
NEFT/RTGS '

payment for another tenders” EMD

It is advised that all the bidders make payment via
RTGS/NEFT at least one day in advance to the last day of tender
submission as certain amount of time is required for settlement and
various parites are involved. The payment may not be available for
the bidder validation. In such cases bidder may not be able to submit
the tender

* Bidder has to make only single payment against a challan as per the
amount mentioned on the challan.

* Bidder must do the payment before tender validity gets expired
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Don’t’s

* Bidder should not enter erroneous details while filling the
NEFT/RTGS form at their bank. The following possibilities may
arise:

1) Incorrect IFSC code mentioned:- Transaction would be rejected
and the amount would be refunded back in to the bidders account

2) Incorrect Beneficiary account number mentioned(<client

code> + <random number>):-

a) In case, the beneficiary account number mentioned is incorrect the
transaction would be rejected and the bid would not be accepted.

3) Incorrect Amount mentioned: The amount would be rejected if the
amount mentioned in while making the payment is incorrect. Such
cases will be captured as unreconciled transactions and will be auto-
refunded directly to bidder’s account.

In the event of any discrepancy, payment would not be considered
and bidder would not be allowed to bid/ participate.

» Bidder is not supposed to use challan generated in one tender for
payment against another tender since details in the challan are unique
to the tender and bidder combination.

* Bidder must not make multiple or split payments against a particular
challan. Any split payment received against the same challan will be
refunded back to the bidder.

* Bidder would not be entitled to claim that he is deprived of
participating in the tender because his funds are blocked with the
division on account of incorrect payment made by the bidder
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SECTION 1
INSTRUCTIONS TO BIDDERS

(ITB)
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SECTION 1: INSTRUCTIONS TO BIDDERS
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A. GENERAL

1. Scope of Bid

1.1.  The Employer (named in Appendix to ITB) invites bids for the construction of works (as defined in
these documents and referred to as “the works”) detailed in the table given in IFB. The bidders may submit
bids for any or all of the works detailed in the table given in IFB.

1.2 The successful bidder will be expected to complete the works by the intended completion date
specified in the Contract data.

1.3.  Throughout these bidding documents, the terms ‘bid’ and ‘tender’ and their derivatives
(bidder/tenderer, bidding/tendering, etc.) are synonymous.

2. Source of Funds

2.1.  The expenditure on this project will be met from the budget of Govt. of Haryana under Head
NCRPB.

3. Eligible Bidders

3.1.  This Invitation for Bids is open to all bidders.

3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a statement that
the Bidder is neither associated, nor has been associated, directly or indirectly, with the Consultant or any
other entity that has prepared the design, specifications, and other documents for the Project or being
proposed as Project Manager for the Contract. A firm that has been engaged by the Employer to provide
consulting services for the preparation or supervision of the works, and any of its affiliates, shall not be
eligible to bid.

4. Quialification of the Bidder

4.1. All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a preliminary
description of the proposed work method and schedule, including drawings and charts, as necessary. The
proposed methodology should include programme of construction backed with equipment planning and
deployment duly supported with broad calculations and quality assurance procedures proposed to be adopted
justifying their capability of execution and completion of work as per technical specifications, within
stipulated period of completion.

4.2*  Deleted.

4.3. If the Employer has not undertaken prequalification of potential bidders, all bidders shall include the
following information and documents with their bids in Section 2:

a) Copies of original documents defining the constitution or legal status, place of registration, and
principal place of business; written power of attorney of the signatory of the Bid to commit the Bidder

(b) Total monetary value of construction work performed for each of the last five years;

(c) Experience in works of a similar nature and size for each of the last five years, and details of works
underway or contractually committed; and clients who may be contacted for further information on those
contracts;

(d) Major items of construction equipment proposed to carry out the Contract;
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(e) Qualifications and experience of key site management and technical...............

personnel proposed for Contract;

()] Reports on the financial standing of the Bidder, such as profit and loss statements and

auditor’s reports for the past five years;

(9) Evidence of access to line (s) of credit and availability of other financial resources facilities (10%
of contract value), certified by the Bankers (Not more than 3 months old)

(h) Undertaking that the bidder will be able to invest a minimum cash upto 25% of contract

value of work, during implementation of work.

Q) Authority to seek references from the Bidder’s bankers;

() Information regarding any litigation, current or during the last five years, in which the

Bidder is involved, the parties concerned, and disputed amount;

(K) proposals for subcontracting components of the Works amounting to more than 10 per-

cent of the Bid price (for each, the qualifications and experience of the identified sub-contractor in the
relevant field should be annexed); and

() the proposed methodology and programme of construction, backed with equipment planning and
deployment, duly supported with broad calculations and quality control procedures proposed to be adopted,
justifying their capability of execution and completion of the work as per technical specifications within the
stipulated period of completion as per milestones (for all contracts over Rs. 5 Crore).

4.4.(i) Bids from Joint ventures are not acceptable for projects costing less than Rs.25 Crore.

(ii) Guidelines for participation of Joint Venture Firms.

1. Separate identity/name shall be given to the Joint Venture firm.
2. Number of members in a JV shall not be more than three.
3. A member of JV firm shall not be permitted to participate either in individual capacity or as a

member of another JV firm in the same tender.

4. The tender form shall be submitted only in the name of the JV firm and not in the name of any
constituent member.

5. Normally EMD shall be submitted only in the name of the JV and not in the name of constituent
member. However, in exceptional cases EMD in the name of lead partner can be accepted subject to
submission of specific request letter from lead partner stating the reasons for not submitting the EMD in the
name of JV and giving written confirmation from the JV partners to the effect that the EMD submitted by the
lead partner may be deemed as EMD submitted by JV firm.

6. One of the member of the JV firm shall be the lead member of the JV firm who shall have a majority
(at least 51%) share of interest in the JV firm. The other members shall have a share of not less than 20%
each in case of JV firms with up to three members. In case of JV firm with foreign member’s), the lead
member has to be an Indian firm with a minimum share of 51%.

7. A copy of Memorandum of Understanding (MOU) executed by the JV members shall be submitted
by the JV firm along with the tender. The complete details of the members of the JV firm, their share and
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responsibility in the JV firm etc. particularly with reference to financial technical and other obligations shall
be furnished in the MOU. Format of MOU is enclosed as Annexure K-1.

8. Once the tender is submitted, the MOU shall not be modified/altered/terminated during the validity
of the tender. In case the tenderer fails to observe/comply with this stipulation, the full Earnest Money
Deposit (EMD) shall be forfeited. In case of successful tenderer, the validity of this MOU shall be extended
till the currency of the contract expires.

9. Approval for change of constitution of JV firm shall be at the sole discretion of the Employer. The
constitution of the JV firm shall not be allowed to be modified after submission of the tender bid by the JV
firm except when modification becomes inevitable due to succession laws etc. and in any case the minimum
eligibility criteria should not get vitiated. In any case the Lead Member should continue to be the Lead
Member of the JV firm. Failure to observe this requirement would render the offer invalid.

10. Similarly, after the contract is awarded, the constitution of JV firm shall not be allowed to be altered
during the currency of contract except when modification become inevitable due to succession laws etc. and
in any case the minimum eligibility criteria should not get vitiated. Failure to observe this stipulation shall
be deemed to be breach of contract with all consequential penal action as per contract conditions.

11. On issue of LOA, an agreement among the members of the JV firm (to whom the work has been
awarded) has to be executed and got registered before the Registrar of Companies under Companies Act or
before the Registrar / Sub-Registrar under the Registration Act, 1908. This agreement shall be submitted by
the JV firm to the Department before signing the contract agreement for the work. Format of JV agreement
is enclosed as Annexure K1. In case the tenderer fails to observe/comply with this stipulation, the full
Earnest Money Deposit (EMD) shall be forfeited and other penal actions due shall be taken against partners
of the JV and JV. This joint venture agreement shall have, inter-alia, following clauses:

Joint and several liability — The members of the JV firm to which the contract is awarded, shall be
jointly and severally liable to the employer for execution of the project in accordance with General and
Special conditions of the contract. The JV members shall also be liable jointly and severally for the loss,
damages causes to the Department during the course of execution of the contract or due to non-execution of
the contract or part thereof.

Duration of the Joint Venture Agreement — It shall be valid during the entire currency of the
contract including the period of extension if any and the maintenance period after the work is completed.

Governing Laws — The joint Venture Agreement shall in all respect be governed by and interpreted
in accordance with Indian Laws.

12. Authorised Member : Joint Venture members shall authorize one of the members on behalf of the
joint Venture firm to deal with the tender, sign the agreement or enter into contract in respect of the said
tender, to receive payment, to witness joint measurement of work done, to sign measurement books and
similar such action in respect of the said tender/contract. All notices/correspondence with respect to the

contract would be sent only to this authorized member of the JV firm.

Signaturer of Tenderer 18 E.E.



EE

13. No member of the Joint Venture firm shall have the right to assign or transfer the interest right or
liability in the contract without the written consent of the other members and that of the employer in respect
of the said tender/contract.

14. Documents to be enclosed by the JV firm along with the tender:
In case one or more of the members of the JV firm is/are partnership firm(s), following documents shall

be submitted:
@) Notary certified copy of the Partnership Deed,

(b) Consent of all the partners to enter into the Joint Venture Agreement on a stamp paper of
Appropriate value (in original)

(c) Power of Attorney (duly registered as per prevailing law) in favour of one of the partners to
sign the MOU and JV Agreement on behalf of the partners and create liability against the
firm.

In case one or more members is/or Proprietary Firm or HUF, the following documents shall be
enclosed:

Affidavit on Stamp Paper of appropriate value declaring that his Concern is a Proprietary Concern
and he is sole proprietor of the Concern or he is in position of “KARTA” of Hindu Undivided Family and he
has the authority, power and consent given by other partners to act on behalf of HUF.

In case one or more members is/are limited companies, the following documents shall be submitted :

@) Notary certified copy of resolutions of the Directors of the Company, permitting the
company to enter into a JV agreement, authorizing MD or one of the Directors or Managers
of the Company to sign MOU, JV Agreement, such other documents required to be signed
on behalf of the Company and enter into liability against the company and/or do any other
act or on behalf of the company.

(b) Copy of Memorandum and articles of Association of the Company.

(c) Power of Attorney (duly registered as per prevailing law) by the Company authorizing the
person to do/act mentioned in the para (a) above.

All the Members of the JV shall certify that they are not black listed or debarred by PWD B&R
Department or any other Ministry/Department of the Govt. of India/State Govt. from participation in
tenders/contract on the date of opening of bids either in their individual capacity or the JV firm or
partnership firm in which they were/are members/partners.

15. Credentials & Qualifying criteria

Technical and financial eligibility of the JV firm shall be adjudged based on satisfactory fulfillment
of the following criteria.

15.1  Technical eligibility criteria :

Either the JV or any one of the members of the JV firm must have satisfactorily completed in the
last five previous financial years and the current financial year up to the date of opening of the tender, one
similar single work for a minimum value of 50% of a advertised tender value.

OR
In case of composite works (e.g. works involving more than one distinct component such as Civil

Engineering works, S&T works, Electrical works, OHE works etc. and in the case of major bridges,
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substructure and superstructure etc.) at least 50% of the value of each such component of similar nature
should have been satisfactorily completed by the JV firm or any one of the members of the JV firm in the
previous five financial years and current financial year up to the date of opening of tender.

NOTE:

Value of a completed work done by a Member in an earlier partnership firm or a JV firm shall be
reckoned only to the extent of the concerned member’s share in that partnership firm/JV firm for the purpose
of satisfying his compliance of the above mentioned technical eligibility criteria in the tender under
consideration.

15.2  Financial eligibility criteria:

The contractual payments received by the JV firm or the arithmetic sum of contractual payments
received by all the members of JV firm in the previous five financial years shall be at least 250% of the
estimated value of the work as mentioned in the tender.

NOTE

Contractual payment received by a Member in an earlier JV firm shall be reckoned only to the
extend of the concerned member’s share in that JV firm for the purpose of satisfying compliance of the

above mentioned financial eligibility criteria in tender consideration.

4.5. A. To qualify for award of the contract, each bidder in its name should have in the

last five years as referred to in Appendix.

(@) Average annual turnover (defined as billing for works in progress and completed in Civil
engineering construction works only) over the last five years of 40% (Forty percent) of the value of
contract/ contacts applied for.

i) As a proof of sufficient financial capacity and organizational resources, contractor should
have received the total payments against satisfactory execution of all completed/ongoing works of all types
(not confined to only similar works) during the last Five financial years and in the current financial year
(upto the date of opening of the tender) of a value not less than 250% of the advertised cost of work.

i) “For judging the technical eligibility and financial capability only those works which had
been executed for the Govt. or Semi Govt. organizations shall be considered and the tenderer will submit
the certificate to this effect from the officer concerned duly signed under the official seal. It should be noted
that credentials for the works executed for Private Organizations shall not be considered.

iii) The tenderer's/contractor shall submit a statement of contractual payment received during
the last five financial years and current year on the prescribed proforma. The details shall be based on the
form 16-A issued by employer i.e. the certificate of deduction of tax at a source under Section 203 of the
Income Tax Act, 1961. The photocopies of the form 16A shall be enclosed duly attested by Notary public
with seal and Notarial stamps thereon.

iv) Tenderer has to satisfy the eligibility criteria for technical capability and competence as well

as for financial capacity and organizational resources.
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V) If the tenderer is a JV/Consortium, each partner of JV/Consortium should have good

credentials and the JV/Consortium should meet the technical and financial criteria as per the guidelines.

(b) Satisfactorily completed (not less than 90% of contract value), as a prime contractor with
Govt., Semi Govt. Deptts. such as Boards/Corporations (or as a nominated subcontractor, where the
sub contract involved execution of all main items of work described in the bid document, provided
further that all other qualification criteria are satisfied) at least one similar work of value not less than
50% of contract value OR two works of value not less than 33.33% of contract value.

The similar nature of work is defined as under:-
Civil Engineering works including bridge work .

The following will be applicable for evaluating the eligibility.

i) Similar nature of work physically completed within the qualifying period, i.e. last five financial
years and current financial year (even though the work might have commenced before the qualifying period)

should only be considered in evaluating the eligibility criteria.

i) The total value of similar nature of work completed during the qualifying period and not the
payment received within qualifying alone, should be considered. In case, the final bill of similar nature of
work has not been passed and final measurements have not been recorded, the total paid amount including
statutory deductions is to be considered. If final measurements have been recorded and work has been
completed with negative, then also the paid amount including statutory deductions is to be considered.
However, if final measurements have been recorded and work has been completed with positive variation but
variation has not been sanctioned, original agreement value or last sanctioned agreement value whichever is
lower should be considered for judging eligibility.

iii) In case of composite works involving combination of different works, even separate completed
works of required value should be considered while evaluating the eligibility criteria.

For example, in a tender for bridge work where similar nature of work has been defined as bridge work with
pile foundation and PSC superstructure, a tenderer, who had completed one bridge work with pile foundation
of value at least equal to 50% of tender value and also had completed one bridge work with PSC
superstructure of value at least equal to 50% of tender value should be considered as having fulfilled the
eligibility criterion of having completed single similar nature of work.

The works may have been executed by the applicant as a prime contractor or as a member of joint venture.
In case a project has been executed by a joint venture weightage towards experience of the project would be
given to each joint venture in proportion to their participation in the joint venture.

Substantially Completed works means those works which are at least 90% completed as on the date of
submission (i.e. gross value of work done up to the last date of submission is 90% or more of the original

contract price) and continuing satisfactorily. For these, a certificate from the employer shall be submitted
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along with the application incorporating clearly the name of the work. Contract value, billing amount, date
of commencement of works, satisfactory performance of the contractor and any other relevant information.
(c) Deleted
(d) The contractor or his identified sub contractor should posses required valid electrical licence
for executive the building electrification works and should have executed similar electrical works for a
minimum amount as indicated in appendix in any one year. (valid for only ROB /RUB works)
4.5 B. Each bidder should further demonstrate:

@ Availability (either owned or leased or by procurement against mobilization advances) of the
following key and critical equipment for this work:
NOTE: (To be included for bids valued over Rs. 5 crore)
Based on the studies, carried out by the Engineer the minimum suggested major equipment to attain the

completion of works in accordance with the prescribed construction schedule are shown in the Annexure-1I.

The bidders should, however, undertake their own studies and furnish with their bid, a detailed construction
planning and methodology supported with layout & necessary drawings and calculations (detailed) as stated
in clause 4.3( 1) above to allow the employer to review their proposal. The numbers, types and capacities of
each plant/equipment shall be shown in the proposals along with the cycle time for each operation for the
given production capacity to match the requirements. If the contractual agency fails to bring any of the
quality control lab equipment as mentioned in Annexure-I, the item will be arranged by Haryana PW (B&R)
Department and recovery shall be made from the contractor/s bill @ double the cost of that item.

(b) Availability for this work of personnel with adequate experience as required; as per
Annexure-I11.

(c) The applicant should demonstrate that he has access to, or has available liquid assets
(aggregate of working capital, cash in hand and uncommitted bank guarantees) and / or credit facilities of not
less than 10 percent of the value of the contract/ contracts applied for (Construction cash —flow may be
taken as 10% (Ten percent) of the estimated value of contract/ contracts)

4.5 C. To qualify for a package of contracts made up of this and other contracts for which
bids are invited in the IFB, the bidder must demonstrate having experience and resources sufficient to meet
the aggregate of the qualifying criteria for the individual contracts.

4.6. Sub-contractors’ experience and resources shall not be taken into account in determining the
bidder’s compliance with the qualifying criteria except to the extent stated in 4.5 (A) above.

4.7. Bidders who meet the minimum qualification criteria will be qualified only if their available bid
capacity is more than the total bid value. The available bid capacity will be calculated as under:

Assessed Available Bid capacity = (A*N*3 - B)
where
A= Maximum value of civil engineering works executed in any one year during the last five years
(updated to the price level of the year indicated in Appendix) taking into account the completed as well as
works in progress.

N = Number of years prescribed for completion of the works for which bids are invited.
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Value (updated to the price level of the year indicated in Appendix) of existing

commitments and on-going works to be completed during the period of completion of the works for which

bids are invited.

Note:

The statements showing the value of existing commitments and on-going works as well as the

stipulated period of completion remaining for each of the works listed should be countersigned by the

Engineer-in-Charge, not below the rank of an Executive Engineer or equivalent.

*Delete, if not applicable.

4.8.
have:

a.

4.9

Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they

made misleading or false representations in the forms, statements and attachment submitted in the
proof of the qualification requirements ; and/or.

record of poor performance such as abandoning the works, rescinding of contract for which the
reasons are attributable to the non-performance of the contractor, consistent history of litigation
awarded against the Applicant or financial failure due to bankruptcy. The rescinding of contract of a
joint venture on account of reasons other than non performance such as Most experienced partner of
joint venture pulling out, court directions leading to breaking up of a joint venture before the start of
work, which are not attributable to the poor performance of the contractor will however, not affect
the qualification of the individual partners.

“the bidder who abandoned the work or his contract was rescinded or was terminated due to non
completion of work/ or any other defaulter on the part of the contractor in three or more contracts
during last five years, shall be considered as non performer and no work will be allotted to him. No
specific order for debarment shall be needed for this purpose.”

In case the number of contracts where the work has been abandoned by the contractor or his contract
was rescinded or terminated in less than 3 works, he is required to submit additional 10% (Ten
percent) performance security over and above what has been stipulated in the bidding document.

The bidder shall produce an affidavit that his firm has not been Black Listed by any of the Authority

of India.

5.
5.1.

One Bid per Bidder
Each bidder shall submit only one bid for one package. A bidder who submits or participates in more

than one Bid for one work (other than as a subcontractor or in cases of alternatives that have been permitted

or requested) will cause all the proposals with the Bidder’s participation to be disqualified.

6.

Cost of Bidding

Signaturer of Tenderer 23 E.E.



EE

6.1.  The bidder shall bear all costs associated with the preparation and submission of his Bid, and the
Employer will in no case be responsible and liable for those costs.

7. Site Visit

7.1.  The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine the Site of
Works and its surroundings and obtain all information that may be necessary for preparing the Bid and
entering into a contract for construction of the Works. The costs of visiting the Site shall be at the Bidder’s

own expense.
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BIDDING DOCUMENTS

8. Content of Bidding Documents
8.1.  The set of bidding documents comprises the documents listed below and addenda issued in
accordance with Clause 10:

Section Particulars Volume No.

Invitation for Bids

Instructions to Bidders |

Qualification Information, and other forms.

Conditions of Contract

Contract Data

Technical Specifications Il

Form of bid

Bill of Quantities 1l

Securities and other forms

O O N| O O | Wl N B+~

Drawings v

=
o

Documents to be furnished by bidder V

8.2. Deleted

8.3.  The bidder is expected to examine carefully all instructions, conditions of contract, contract data,
forms, terms, technical specifications, bill of quantities, Annexes and drawings in the Bid Document. Failure
to comply with the requirements of Bid Documents shall be at the bidder’s own risk. Pursuant to clause 26
hereof, bids which are not substantially responsive to the requirements of the Bid Documents shall be
rejected.

9. Clarification of Bidding Documents

9.1. A prospective bidder requiring any clarification of the bidding documents may notify the Employer
in writing or by cable (hereinafter “cable” includes telex and facsimile) at the Employer’s address indicated
in the invitation to bid. The Employer will respond to any request for clarification which he received earlier
than 15 days prior to the deadline for submission of bids. Copies of the Employer’s response will be
forwarded to all purchasers of the bidding documents, including a description of the enquiry but without
identifying its source.

9.2.  Pre-bid meeting

9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting which will take place
at the address , venue , time and date as indicated in appendix.

9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any matter that may
be raised at that stage.

9.2.3. The bidder is requested to submit any questions in writing or by cable to reach the Employer not

later than one week before the meeting.
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9.2.4. Minutes of the meeting, including the text of the questions raised (without identifying the source of
enquiry) and the responses given will be placed on departmental website. Any modification of the bidding
documents listed in Sub-Clause 8.1 which may become necessary as a result of the pre-bid meeting shall be
made by the Employer exclusively through the issue of an Addendum pursuant to Clause 10 and not through
the minutes of the pre-bid meeting and a copy place on the departmental website.

9.2.5. Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

10. Amendment of Bidding Documents

10.1. Before the deadline for submission of bids, the Employer may modify the bidding documents by
issuing addenda on the website.

10.2.  Any addendum thus issued shall be part of the bidding documents and shall be communicated by
placing on the website. Prospective bidders shall acknowledge receipt of each addendum in writing or by
e-mail.

10.3. To give prospective bidders reasonable time in which to take an addendum into account in preparing
their bids, the Employer may, at his discretion, extend as necessary the deadline for submission of bids, in
accordance with Sub-Clause 20.2 below.

C. PREPARATION OF BIDS
11. Language of the Bid

11.1.  All documents relating to the bid shall be in the English language.
12. Documents Comprising the Bid.

12.1. The bid to be submitted by the bidder as Volume V of the bid document (refer Clause 8.1) shall be in
two separate parts:

Part I shall be named “Technical Bid” and shall comprise

(i) Bid Security in accordance with Clause 16 and in the form specified in Section 8.

(i)  Qualification Information and supporting documents as specified in Section 2

iii) Certificates, undertakings, affidavits as specified in Section 2

iv) Deleted
V) Undertaking that the bid shall remain valid for the period specified in Clause 15.1
vi)  Deleted.

Part Il shall be named “Financial Bid” and shall comprise

(1) Form of Bid as specified in Section 6
(i) Priced Bill of Quantities for items specified in Section 7

Both bids will be submitted online in accordance with Clause 19.
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12.2.  Following documents, which are not submitted with the bid, will be deemed to be part of the bid.

Section Particulars Volume No.
1 Invitation for Bids(IFB)
2 Instructions to Bidders Volume |
3 Conditions of Contract
4 Contract Data
5 Specifications Volume 11
9 Drawings Volume IV

13. Bid Prices.

13.1.  The contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of

Quantities submitted by the Bidder.

13.2. The bidder shall fill in rates and prices and line item total (both in figures and words) for all
items of the works described in the Bill of Quantities alongwith total bid price (both in figure
and words). Items for which no rate or price is entered by the bidder will not be paid for by the
Employer when executed and shall be deemed covered by the other rates and prices in the Bill of
Quantities or free of cost. Corrections, if any, shall be made by crossing out, initialing, dating
and rewriting.

13.3.  All duties, taxes & GST and other levies payable by the contractor under the contract, or for any

other cause shall be included in the rates, prices and total Bid Price submitted by the Bidder.

13.4  The rates and prices quoted by the bidder are subject to adjustment during the performance of the
Contract in accordance with the provision of Clause 47 of the Conditions of Contract.

14. Currencies of Bid and Payment

14.1. The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All payments
shall be made in Indian Rupees.

15. Bid Validity.

15.1. Bids shall remain valid for a period not less than 120 days after the deadline date for bid

submission. A bid valid for a shorter period shall be rejected by the Employer as non-responsive and earnest

money will be forfeited. In case of discrepancy in bid validity period between that given in the undertaking
pursuant to Clause 12.1 (v) and the Form of Bid submitted by the bidder, the latter shall be deemed to stand
corrected in accordance with the former and the bidder has to provide for any additional security that is
required.

15.2.  In exceptional circumstances, prior to expiry of the original time limit, the Employer may request
that the bidders may extend the period of validity for a specified additional period. The request and the
bidders responses shall be made in writing. A bidder may refuse the request without forfeiting his bid
security. A bidder agreeing to the request will not be required or permitted to modify his bid, but will be
required to extend the validity of his bid security for a period of the extension, and in compliance with

Clause 16 in all respects.
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16. Bid Security
16.1.  The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in column 4 of the
table of IFB for this particular work. The payment of EMD can be made online directly through
RGTS/NEFT.
16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for the bid shall be
valid for 45 days beyond the validity of the bid.
16.3.  Any bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-Clauses
16.1 and 16.2 above shall be rejected by the Employer as non-responsive.
16.4. The Bid Security of the unsuccessful bidders will be returned within 28 days of the end of the bid
validity period specified in Sub-Clause 15.1.
16.5. The Bid Security of the successful bidder will be discharged when the bidder has signed the
Agreement and furnished the required Performance Security.
16.6. The Bid Security may be forfeited
@) if the Bidder withdraws the Bid after Bid opening during the period of Bid validity;
(b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to

(1 sign the Agreement; or

(i) furnish the required Performance Security.

(c) If the bidder modifies his bid at his own after opening of tenders through e-tendering during the
period of bid validity.
17. Alternative Proposals by Bidders

17.1. Bidders shall submit offers that fully comply with the requirements of the bidding documents,
including the conditions of contract (including mobilization advance or time for completion), basic technical
design as indicated in the drawing and specifications. Conditional offer or alternative offers will not be
considered further in the process of tender evaluation.

18. Format and Signing of Bid

18.1 Deleted.
18.2  Deleted.
18.3  Deleted.

Signaturer of Tenderer 28 E.E.



19.

EE
D. SUBMISSION OF BIDS

Guidelines to e-tendering.
Instructions to bidders on electronic Tendering system.

These conditions will over rule the conditions stated in the tender documents, wherever relevant and

applicable.

1.

2.2

2.3

24

2.5

Registration of bidders on eProcurement portal: -
All the bidders intending to participate in the tenders processed online are required to get registered on
the centralized e —Procurement Portal i.e. https://haryanaeprocurement.gov.in please visit the website for
more details.
Obtaining a digital certificate:
The bids submitted online should be encrypted and signed electronically with a digital certificate to
establish the indentify of the bidders bidding online. These Digital Certificates are issued by an
Approved Certifying Authority, by the Controller of Certifying Authorities, Government of India.
A Digital Certificate is issued upon receipt of mandatory identity (i.e. Applicant’s PAN Card) and
address proofs and verification form duly attested by the Bank Manager / Post Master/ Gazetted
Officer. Only Upon the receipts of the required documents, a digital certificate can be issued. For
more details please visit the website — https://haryanaeprocurement.gov.in
The bidders may obtain Class-11 or Il digital signature certificate from any Certifying Authority or
Sub — certifying Authority authorized by the Controller of certifying Authorities or may obtain

information and application format and document required for the issue of digital certificate from:

M/s Nextenders (India) Pvt. Ltd.

O/o DS&D Haryana,

SCO -09, lind Floor,

Sector -16,

Panchkual — 134108

e-mail: chandigarh@nextenders.com

help desk: 1800-180-2097 (toll free number)

Bid for a particular tender must be submitted online using the digital certificate (encryption &
singing), which is used to encrypt and sign the data during the stage of bid preparation, in case,
during the process of a particular tender, the user loses his digital certificate (due to virus attack,
hardware, operating system or any other problem) he will not be able to submit the bid online.
Hence, the users are advised to keep a backup of the certificate and also keep the copies at safe place
under proper security (for its use in case of emergencies).

In case of online tendering, if the digital certificate issued to the authorized user of a firm is used for
signing and submitted a bid, it will be considered equivalent to a no-objection certificate/power of
attorney/lawful authorization to that user. The firm has to authorize a specific individual through an

authorization certificate as per Indian Information Technology Act, 2000. Unless the certificates are
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revoked, it will be assumed to represent adequate authority of the user to bid on behalf of the firm in
the department tenders as per Information Technology Act 2000. The digital signature of this
authorized user will be binding on the firm.

2.6 In case of any change in the authorization, it shall be responsibility of management/Partners of the
firm to inform certifying authority about the change and to obtain the digital signatures of the new
person/user on the firm/company. The procedure for application of a digital certificate however will
remain the same for the new user.

2.7 The same procedure holds true for the authorized users in private/public limited company. In this

case, the authorization certificate will have to be signed by the directors of the company.

3. Deleted.

4, Pre-requisites for online bidding:

In order to bid online on the portal https://haryanaeprocurement.gov.in, the user machine must be
updated with the latest Java & DC setup. The link for downloading latest java applet & DC setup are
available on the Home page of the e-tendering Portal.

5. Online viewing of detailed Notice Inviting tenders:

The bidders can view the detailed N.I.T. and the time schedule (Key dates) for all the tenders floated

through the single portal eProcurement system on the Home page at https://haryanaeprocurement.gov.in

6. Download of tender documents:

The tender document can be downloaded free of cost from the eProcurement portal

https://haryanaeprocurement.gov.in

7. Key dates:
The bidders are strictly advised to follow dates and times as indicated in the online Notice Inviting

Tenders. The date and time shall be binding on all bidders. All online activites are time tracked and
the system enforces time locks that ensure the no activity or transaction can take place outside the

start and end dates and the time of the stage as defined in the online Notice Inviting Tenders.

8. Bid Preparation (Technical & Financial) online payment of tender documents fee, eService fee,
EMD Fees.

8.1 The online payment for tender document fee, eService Fee & EMD can be done using the
secure electronic payment gateway. The payment for tender document fee and eService Fee
can be eligible bidders/contractor online directly through Debit Cards & Internet Banking
Accounts and the payment for EMD can be made online directly through RTGS/NEFT.
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The secure electronic payment gateway is an online interface between contractors and Debit
card/online payment authorization networks.
Hence, the bidders have to provide information and credential related to manual payment submission
at single portal eProcurement, under the Technical Envelope of the respective tenders.
8.2 The bidders shall upload their technical offer containing documents, qualifying criteria,
technical specification, schedule of deliveries, and all others terms and conditions except the rates
(Price Bid).

The bidders shall quote the prices in price bid format.

Note: -

(A) Bidders participating in online tenders shall check the validity of his/her Digital Signature
Certificate  before  participating in the online tenders at the Portal
http://haryanaeprocurement.gov.in.

(B) For help manual please refer to the “Home Page” of the eProcurement website at
http://haryanaeprocurement.gov.in, and click on the available link “How to bid online’ to

download the file.

20. Deadline for submission of bids

20.1  Complete Bids (including Technical and Financial) must be received online by the Employer not
later than the date indicated in appendix. In the event of the specified date for the submission of bids
declared a holiday for the Employer, the Bids will be received online upto the appointed time on the next
working day.

20.2  The Employer may extend the deadline for submission of bids by issuing an amendment in
accordance will Clause 10, in which case all rights and obligations of the Employer and the bidders
previously subject to the original deadline will then be subject to the new deadline.

21. Late Bids:

“If the subsequent offer even from a non-tender (received within one week of the previous offer and
before the decision of the contract) is not just marginally but significantly favourable to the Govt. (to the
extent of 5% of the lowest tender amount in case of works costing more than Rs. 5.00 Cr., 10% in case of
work more than Rs. 1.00 Cr. but less than Rs. Rs. 5.00 Cr., 20% for in case of work more than Rs. 5.00 Lacs
but less than Rs. 1.00 Cr. and 30% in case of works less than Rs. 5.00 lacs or any other limits as decided by
Govt. from time to time) then the subsequent offer can be considered provided the bidder deposits the bid
security and unconditional bank guarantee for the difference of the amount between the offer of the lowest
agency and the subsequent fresh offer. In the previous notice fresh sealed bids shall be invited, with special
invitation to the previous participants including the subsequent bidder mentioned above, but with the
stipulation that the subsequent bidder shall not bid higher than his previous offer, otherwise his bid security
and bank guarantee shall be forfeited. Tender shall be allotted to the lowest valid bid received.”

22. Deleted
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E. BID OPENING AND EVALUATION
23. Bid Opening.
23.1. The Employer will open all the Bids received (except those received late), in the presence of the
Bidders or their representatives who choose to attend at time, date and the place specified in Appendix. In
the event of the specified date of Bid opening being declared a holiday, the Bids will be opened at the
appointed time and location on the next working day.
723.2. Deleted.
23.3.  The envelope containing “Technical Bid” shall be opened on the internet. The amount, form and
validity of the cost of bid document and bid security furnished with each bid will be announced. If the cost
of bid document and bid security furnished does not confirm to the amount and validity period as specified in
the Invitation for bid (ref. Column 4 and 5), and has not been furnished in the form specified in the Clause
16, the remaining technical bid and the financial bid will not be opened on internet.
23.4. (i) Subject to confirmation of the bid security by the issuing Bank, the bids accompanied with
valid bid security will be taken up for evaluation with respect to the Qualification Information and other
information furnished in Part | of the bid pursuant to Clause 12.1.

(i) After receipt of confirmation of the bid security, the bidder will be asked in writing (usually
within 10 days of opening of the Technical Bid) to clarify or modify his technical bid, if necessary, with
respect to any rectifiable defects.

(iii) ~ The bidders will respond in not more than 7 days of issue of the clarification letter, which
will also indicate the date, time and venue of opening of the Financial Bid (usually on the 21% day of opening
of the Technical Bid)

(iv) Immediately (usually within 3 or 4 days), on receipt of these clarifications the Evaluation
Committee will finalize the list of responsive bidders whose financial bids are eligible for consideration.
23.5. Deleted.

23.6. At the time of opening of “Financial Bid”, the names of the bidders were found responsive in
accordance with Clause 23.4(iv) will be announced. The bids of only these bidders will be opened. The
remaining bids will be returned to the bidders unopened. The responsive Bidders’ names, the Bid prices, the
total amount of each bid, any discounts, Bid Modifications and withdrawals, and such other details as the
Employer may consider appropriate, will be announced at the time of opening. Any Bid price or discount,
which is not read out and recorded will not be taken into account in Financial Bid Evaluation.

23.7. In case bids are invited in more than one package, the order for opening of the “Financial Bid” shall
be that in which they appear in the “Invitation For Bid”.

23.8. The Employer shall prepare minutes of the Bid opening, including the information disclosed to those
present in accordance with Sub-Clause 23.6.

23.9 If the agency submits financial bid through E-tendering but fails to submit either bid security or the
technical bid or both than the agency will be debarred from further tendering in Haryana PWD B&R for one

year.
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24. Process to be Confidential.

24.1. Information relating to the examination, clarification, evaluation, and comparison of Bids and
recommendations for the award of a contract shall not be disclosed to Bidders or any other persons not
officially concerned with such process until the award to the successful Bidder has been announced. Any
effort by a Bidder to influence the Employer’s processing of Bids or award decisions may result in the
rejection of his Bid.

25. Clarification of Financial Bids.

25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his
discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The request for
clarification and the response shall be in writing or by cable, but no change in the price or substance of the
Bid shall be sought, offered, or permitted.

25.2.  Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to his bid
from the time of the bid opening to the time the contract is awarded. If the Bidder wishes to bring additional
information to the notice of the Employer, it should do so in writing.

25.3.  Any effort by the Bidder to influence the Employer in the Employer’s bid evaluation, bid
comparison or contract award decisions may result in the rejection of the Bidder’s bid.

26. Examination of Bids and Determination of Responsiveness

26.1. During the detailed evaluation of “Technical Bid”, the Employer will determine whether each Bid
() meets the eligibility criteria defined in Clause 3 & 4; (b) has been properly signed; (c) is accompanied by
the required securities and; (d) is substantially responsive to the requirements of the Bidding documents.
During the detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be further
determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical
specifications, and drawings.

26.2. A substantially responsive “Financial Bid” is one which conforms to all the terms, conditions, and
specifications of the Bidding documents, without material deviation or reservation. A material deviation or
reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works;
(b) which limits in any substantial way, inconsistent with the Bidding documents, the Employer’s rights or
the Bidder’s obligations under the Contract; or (¢) whose rectification would effect unfairly the competitive
position of other Bidders presenting substantially responsive Bids.

26.3. If a “Financial Bid” is not substantially responsive, it will be rejected by the Employer, and may not
subsequently be made responsive by correction or withdrawal of the non-conforming deviation or
reservation.

27. Correction of Errors.

27.1. “Financial Bids” determined to be substantially responsive will be checked by the Employer for any
arithmetic errors. Errors will be corrected by the Employer as follows:

@ If there is discrepancy in the unit of any item of uploaded BOQ and MORT&H specification/ data
book and HSR then the unit provided in MORT&H /data book and HSR will govern. The rate quoted will be
applicable for the unit as per MORT&H /data book and HSR.
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(b) where there is a discrepancy between the unit rate and the line item total resulting from

multiplying the unit rate by the quantity, the unit rate as quoted will govern.
27.2. The amount stated in the “Financial Bid” will be corrected by the Employer in accordance with the
above procedure and the bid amount adjusted with the concurrence of the Bidder in the following manner:
@ If the Bid price increases as a result of these corrections, the amount as stated in the bid will be the
‘bid price’ and the increase will be treated as rebate;
(b) If the Bid price decreases as a result of these corrections, the decreased amount will be treated as the
‘bid price’.
Such adjusted bid price shall be considered as binding upon the Bidder. If the Bidder does not accept the
corrected amount the Bid will be rejected, and the Bid security may be forfeited in accordance with Sub-
Clause 16.6 (b).
28. Deleted.
29. Evaluation and Comparison of Financial Bids.
29.1. The Employer will evaluate and compare only the Bids determined to be substantially responsive in
accordance with Sub-Clause 26.2.
29.2. In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by
adjusting the Bid Price as follows:

@ making an appropriate adjustments for any other acceptable variations, deviations; and

(b) making appropriate adjustments to reflect discounts or other price modifications offered in

accordance with Sub-Clause 23.6.

29.3. The Employer reserves the right to accept or reject any variation or deviation. Variations and
deviations and other factors, which are in excess of the requirements of the Bidding documents or otherwise
result in unsolicited benefits for the Employer shall not be taken into account in Bid evaluation.
29.4. The estimated effect of the price adjustment conditions under Clause 47 of the Conditions of
Contract, during the period of implementation of the Contract, will not be taken into account in Bid
evaluation.
29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s estimate of
the cost of work to be performed under the contract, the Employer may require the Bidder to produce
detailed price analyses for any or all items of the Bill of Quantities, to demonstrate the internal consistency
of those prices with the construction methods and schedule proposed. After evaluation of the price analyses,
the Employer may require that the amount of the performance security set forth in Clause 34 be increased at
the expense of the successful Bidder to a level sufficient to protect the Employer against financial loss in the
event of default of the successful Bidder under the Contract.
29.6. A bid which contains several items in the Bill of Quantities which are unrealistically prices low and
which cannot be substantiated satisfactorily by the bidder, may be rejected as non-responsive.
30. Deleted.
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F. AWARD OF CONTRACT
31. Award Criteria.

31.1  Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has been
determined
Q) to be substantially responsive to the Bidding documents and who has offered the lowest

evaluated Bid Price; and
(i) to be within the available bid capacity adjusted to account for his bid price which is

evaluated the lowest in any of the packages opened earlier than the one under

consideration.

In no case, the contract shall be awarded to any bidder whose available bid capacity is less than the
evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will in such cases be
awarded to the next lowest bidder at his evaluated bid price.

32. Employer’s Right to Accept any Bid and to Reject any or all Bids.

32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any Bid, and to cancel
the Bidding process and reject all Bids, at any time prior to the award of Contract, without thereby incurring
any liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of

the grounds for the Employer’s action.

33. Notification of Award and Signing of Agreement.

33.1. The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to
expiration for the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter
(hereinafter and in the Conditions of Contract called the “Letter of Acceptance”) will state the sum that the
Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the
Works by the Contractor as prescribed in the Contract (hereinafter and in the Contract called the “Contract
Price”).

33.2.  The notification of award will constitute the formation of the Contract, subject only to the furnishing
of a performance security in accordance with the provisions of Clause 34.

33.3. The Agreement will incorporate all agreements between the Employer and the successful Bidder. It
will be signed by the Employer and sent to the successful Bidder, within 28 days following the notification
of award along with the Letter of Acceptance. Within 21 days of receipt, the successful Bidder will sign the
Agreement and deliver it to the Employer.

33.4.  Upon the furnishing by the successful Bidder of the Performance Security, the Employer will
promptly notify the other Bidders that their Bids have been unsuccessful.

34. Performance Security.

34.1. Within 21 days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to the
Employer a Performance Security in any of the forms given below for an amount equivalent to 5% of the

Contract price plus additional security for unbalanced Bids in accordance with Clause 29.5 of ITB and
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Clause 52 of Conditions of Contract. The amount of performance security shall be reduced to 2% of contract
price after successful completion of defect liability cum maintenance period:

- a bank guarantee in the from given in Section 8; or

- certified Cheque/Bank Draft as indicated in Appendix.
34.2. If the performance security is provided by the successful Bidder in the form of a Bank Guarantee, it
shall be issued either (a) at the Bidder’s option, by a Nationalized/Scheduled Indian Bank or (b) by a foreign
bank located in India and acceptable to the Employer.
34.3. Failure of the successful Bidder to comply with the requirements of Sub-Clause 34.1 shall constitute
sufficient grounds for cancellation of the award and forfeiture of the Bid Security.
34.4 Initially, the performance guarantee will be valid upto end of the defects liability period plus 60 days
or as prescribed in the contract data. In case the time of completion is extended, the validity of performance
security shall be correspondingly extended. It carries no interest and is returned to the contractor after the
date specified in the contract.
35. Advance Payment and Security.
35.1. The Employer will provide an Advance Payment on the Contract Price as stipulated in the
Conditions of Contract, subject to maximum amount, as stated in the Contract Data.
36. Deleted.
37. Corrupt or Fraudulent Practices.
37.1. The Employer will reject a proposal for award if it determines that the Bidder recommended for
award has engaged in corrupt or fraudulent practices in competing for the contract in question and will
declare the firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract with
Government of India/State PWD and any other agencies, if it at any time determines that the firm has
engaged in corrupt or fraudulent practices in competing for the contractor, or in execution.
37.2.  Furthermore, Bidders shall be aware of the provision stated in Sub-Clause 59.2 of the Conditions of

Contract.
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Annexure-K-I

FORMAT FOR JOINT VENTRUE MEMORANDUM OF
UNDERSTANDING/AGREEMENT

THIS JOINT VENTURE MEMORANDUM OF UNDERSTANDING (MOU)/AGREEMENT

EXECUTED AT .....cooiiiiin. ON THIS ................. DAY OF ... 2008
BETWEEN M/S Registered office at
as the first party and M/s

Registered office at as

the Second party as thirty party. (The expression and words of the first and

second and third party shall mean and include their heirs successors, assigns, nominees execution,

administrators and legal representatives respectively.)

WHEREAS the parties herein above mentioned are desirous of entering into a Joint Venture for
carrying on Engineering and/or contract works, in connection with
and other works mentioned in Tender Notice No.

Dated of PWD B&R Department or any other

work or works, as mutually decided between the parties to this Joint Venture.

WHEREAS all the parties are desirous of recording the terms and conditions of this Joint Venture to

avoid future disputes.

NOW THIS MoU/AGREEMENT WITNESSTH AS UNDER:

1. That in and under this Joint Venture agreement the work will be done jointly by the First Party and

Second Party in the name and style of M/s M/s
and M/s. )-

2. This all the parties shall be legally liable, severally and or jointly responsible for the

satisfactory/successful execution/completion of the work in all respects and in accordance with terms and

conditions of the contract.

3. That the role of each constituent of the said Joint Venture in details shall be as under:-

The first party shall be responsible for

The second party shall be responsible for

The third party shall be responsible for

4. The share of profit and loss of each constituent of the said Joint venture shall be as under:-
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5. That all the parties of this Joint Venture shall depute their experienced staff as committed
commensuration with their role and responsibility and as required for the successful completion of the works
in close consultation with each other.

6. That the investment required for the works under this Joint Venture shall be brought in by the parties

as agreed to between them from time to time.

7. That all the Bank guarantee shall be furnished jointly by the parties in the name of Joint Venture.

8. That the party number to this Joint Venture shall be the

prime (lead) contractor and will be responsible for timely completion of work and to coordinate with the
Department to receive payments and also to make all correspondence on behalf of this Consortium/Joint

Venture.

9. That all the above noted parties i.e. not to make any change in the

agreement without prior written consent of the competent authority of the department.

NOW THE PARTIES HAVE JOINED HANDS TO FORM THIS JOINT VENTURE ON THIS
DAY OF TWO THOUSAND WITH REFERENCE TO AND IN
CONFIRMATION OF THEIR DISCUSSIONS AND UNDERSTANDING BROUGHT ON RECORD ON

IN WITNESS THEREOF ALL/BOTH THE ABOVE NAMED PARTIES HAVE SET THEIR
RESPECTIVE HANDS ON THIS JOINT VENTURE AGREEMENT ON THE DAY, MONTH AND
YEAR FIRST ABOVE MENTIONED IN THE PRESENCE OF THE FOLLOWING WITNESS;

WITNESSES:
1.
FIRST PARTY
2. SECOND PARTY
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Name of the Employer is Superintending Engineer, Gurugram Circle,

PWD B&R Branch, Gurugram

The last five years

2012-2013
2013-2014
2014-2015
2015-2016
2016-2017

This annual financial turn over amount is = Rs. 1376.00 Lacs

Value of one work is Rs.1720.00 Lacs
Value of two work is Rs, 1146.55 Lacs
Deleted

The cost of electrical work is Rs. 42.5 Lacs

[C1.4.5A(d)]

The cost of water supply / sanitary works is Rs. ...NIL......
[C1.4.5A(e)]

Liquid assets and/or availability of credit facilities is Rs. 344.00 Lacs

Price level of the financial year 2017-2018

APPENDIXto I TB

Clause Reference
with respect to
Section-1.

[C1.1.1]

[C1.4.5A(a)]

[C1.4.5A(b)]

[C1.4.5A(b)]

[C1.4.5B(c)]

[C1.4.7]

The Pre-bid meeting will take place in the Superintending Engineer, Gurugram Circle,

PWD B&R Branch, Gurugramon __at Hours.

The technical bid will be opened in the

Deleted

Deleted

The bid should be submitted through e-tendering latest by

(date and time)

[C1.20.1(a)]

The bid will be opened in the o/o Superintending Engineer, Gurugram Circle,
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PWD B&R Branch, Gurugram [C1.23.1]

on (time and date)

16. The Bank Guarantee in favour of MD, HSRDC Panchkula.

17. Deleted.

18. Escalation factors (for the cost of works executed and financial
figure to a common base value for works completed)

Year before Multiply factor
One 1.10
Two 1.21
Three 1.33
Four 1.46
Five 1.61
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{Reference Cl.4.5 (B)(a)}

ANNEXURE-I
List of Key Plant & Equipment to be deployed on Contract Work

Sr. | Type of Equipment. Maximum| Upto More Upto More More More
No. Age ason | Rs.50 | than50 Rs.5 | than Rs.5 than than
lacs lacs upto | Crore Crore Rs.20 Rs.50
1 Crore. upto 20 Crore Crore
Crore upto 50 and
Crore above.
1 Tipper Trucks 5-7 * * 6 6 8 10
2 Motor Grader 5 * * 2 2 3 2
3 Dozer 5 * * 1 1 1 2
4 Front end Loader 5 * * 2 2 2 2
5 Smoth Wheeled Roller 5 * * 2 2 3 2
6 Vibratory Roller 5 2 2 2 3
7 Mot Mix Plant with Electronic 5 1 1 1 2
Controls (Minimum 8200 TPH
Capacity)
8 Paver Finisher with Electronic 5 * * 1 1 1 2
Sensor
9 Water Tanker 5 * * 3 3 4 5
10 Bitumen Sprayer 5 * * -7 1 1 2
11 Tandem Roller 5 1 1 1 1
12 Concrete  Mixers with Integral 5 2 2 1 2
Weigh Batching facility.
13 | Concrete Batching and Mixing Plant 5 * * - 1 1 1
(Minimum Capacity — 15m?/ hour)
14 | Concrete paver capable of paving 5 * * - - - 1
7.5m width in one single pass
including all accessories. Such as
automatic dowel bar inserter,
integral  vibratory system and
electronic sensor ancillary
equipment for applying curing
compound joint cutting etc.
15 | Concrete Batching and Mixing Plant 5 * * - - 1 1
with automatic control (minimum
100 Cum / hour).
16 | Concrete pump (30 cum/ hour - - - - - 1 2
minimum  matching with  the
capacity of concrete batching plant)
17 Concrete Transit Mixer - - - - - 4 4
18 | Crane alongwith other hoisting - - - - - 1 2
arrangement (75 Ton minimum)
19 Hydraulic drilling rig of suitable - - - - - 1 2
capacity
20 Grab and winch - - - - - 1 1
21 | Vibratory compactors (8-10 Ton) - - - - - 1 2
22 Hydra - - - - - 1 1
23 Compressor - - - - - 1 2
24 Bar bending machine - - - - - 1 2
25 Pug mill - - - - 1 2
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| Total: | | | 24 | 25 | 43 | 58

ANNEXURE-II

List of Key Personnel to be deployed on Contract Work

[Reference ClI. 4.5 (B) (b)]

Sr. | Personnel Quialification LOT size
No. Upto More Upto More More More
Rs.50 | than50 | Rs.5 than than than
lacs | lacs upto | Crore Rs.5 Rs.20 Rs.50
1 Crore. Crore Crore Cro9re
upto 20 | upto 50 and
Crore Crore above.
1 Project BE Civil + 10 Years Exp. - 1 No. 1 No. 1 No. 1 No. 1 No.
Manager
2 Site BE Civil + 3 Years Exp. - 1 No. 1No. | 2 Nos. 4 Nos. 6 Nos.
Engineer
3 Plant BE Mech + 3 Years Exp. - 1 No. 1 No. 1 No. 1 No. 2 Nos.
Engineer | Or Dip. Mech. + 7 Years
Exp.
4 Quantity BE Civil + 7 Years Exp. | 1 No. 1 No. 1 No. 1 No. 1 No. 2 Nos.
surveyor | Or Dip. Civil + 7 Years
Exp.
5 Soil & | BE Civil + 7 Years Exp. - 1 No. 1 No. 1 No. 1 No. 1 No.
Material Or Dip. Mech. + 7 Years
Engineer. | Exp.
Total: 1No.| 5 Nos. |5Nos.| 6 Nos. 8 Nos. 12 Nos.

Technical staff should be available at site whenever required by the Engineer-in-charge or his authorized
representative to take instructions. In case the contractor fail to employ the Technical staff as aforesaid, he
shall be liable to pay Rs. 30,000....... for each month of default of part thereof in case each Graduate
Engineer and Rs. ...... 15,000....... for each month of default or part thereof in case of each qualified
diploma holder.

The contractor shall be responsible to produce to relevant bio-data of Degree/Diploma of the staff employed
by him for the scrutiny of the Department and also furnish a photo-state copy thereof for the record. Railway
reserve the right to scrutinize the account bills of the contractor to ascertain as to whether the qualified staff
has been actually employed by him and is paid for.

The decision of the Engineer-in-charge, for the Technical staff not employed by the contractor shall be final

and binding upon the contractor.
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SECTION 2
QUALIFICATION INFORMATION
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QUALIFICATION INFORMATION

The information to be filled in by the Bidder in the following pages will be used for purposes of
post qualification as provided for in clause 4 of the Instruction to Bidders. This information
will not be incorporated in the Contract.

1. For Bidders

1.1. Constitution or legal status of Bidders

1. Full name of contractor/s
construction firm and year
of establishment.

2. Registered Head Office
Address.

3. Branch Office in India.

4 Address on which correspondence
regarding this tender should be done.

5. Constitution of firm,
give full details including
name of partners/executives/power
of attorney/holders etc.

6. Particulars of registrations
with Government/Semi Govt.

Organization, Public Sectors
Undertakings and local bodies etc.

.............................. Signature of the Tenderer/s.
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1.2 Total value of Civil Engineering construction 20 20 faleie

work performed in the last five years** 20 20

(in Rs. Million) 20 20

1.3.1. Work performed as prime contractor, work performed in the past as a nominated

subcontractor will also be considered provided the sub-contract involved execution of all main items of
work described in the bid document, provided further that all other qualification criteria are

satisfied(in the same name) on works of a similar nature over the last five years.**

Project |Name of the| Description |Contract |Value of|Date of|Stipulated |Actual |Remarks
Name Employer* |of work No. Contract |issue of|period ofidate off{explaining
(Rs. work |completion |compl- |reasons for
Crore) order etion* |delay &
work
Completed
* Attach certificate(s) from the Engineers(s)-in charge
** immediately preceding the financial year in which bids are received
***Attach certificate from Chartered Accountant.
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1.3.2 Quantities of work executed as prime contractor, work performed in the past as a nominated
sub-contractor, will also be considered provided the sub-contract involved execution of all main items
of work described in the bid document, provided further that all other qualification criteria are

satisfied (in the same name and style) in the last five years:**

Year Name | Name of the Quantity of work performed (cum)@ Remarks
of the | Employer* | Cement | Masonry | Earth | WBM | WMM | Bituminous | Remarks*
work concrete work work (indicate

(including contract
RCC & Ref)
PCC)

20...-20...

20...-20...

20...-20...

20...-20...

20...-20...

1.4. Information on Bid Capacity (Works for which bids have been submitted and works which are

yet to be completed) as on the date of this bid.
(A) Existing commitments and on-going works:

Description | Place & | Contract Name & Value of Stipulated Value of | Anticipated

of work State No. Address of | Contract Period of works* date of
Employer | (Rs.Cr.) | Completion | remaining | completion
to be
completed
(Rs. Cr.)
1 2 3 4 5 6 7 8

(B) Works for which bids already submitted:

Description of| Place & State | Name &| Estimated Stipulated Date  when/Remarks, if
works Address  ofjvalue of{ period of{ decision is any

Employer works (Rs.|completion  |expected
Cr.)
1 2 3 4 5 6 7
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*Attach Certificate(s) from the Engineer(s)-in- Charge
1.5.  Availability of key items of Contractor/s Equipment essential for carrying out the works [Ref.

Clause 4.5(B)(a)]. The Bidders should list all the information requested below. Refer also to Sub-

Clause 4.3 (d) of the Instructions to Bidders.

Signaturer of Tenderer

Item off Requirement Availability proposals Remarks,
Equipment (from whom
to be
purchased)
No. Capacity Owned/Leased |Nos/capacity |Age/Condition
to be procured
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1.6 Qualifications and experience of key personal required for administration and execution of the
Contract [Ref. Clause 4.5(B)(b)] Attach biographical data. Refer also to Sub Clause 4.3(e) of
instructions to Bidders and Sub clause 9.1 of the Conditions of Contract.

Position Name Quialification Year of Year of
Experience Experience in the
(General) proposed position

Project Manager

Etc.

1.7 Proposed sub-contracts and firms involved [refer ITB clause 4.3(K)]

Sanctions of work Value of Sub-contract Sub-contractor Experience in similar
(Name & Address) work

Attach copies of certificates on possession of valid license for executing water supply/sanitary work/building
electrification work [Reference Clause 4.5(d) & Clause 4.5(e)].
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*1.8.  Financial reports for the last five years: balance sheets, profit and loss statements, auditors’ reports
(in case of companies/corporation ), etc. List them below and attach copies.

1.9.  Evidence of access to financial resources to meet the qualifications requirements: cash in hand, lines
of credit, etc. List them below and attach copies of support documents.

1.10. Name, address, and telephone, telex and fax numbers of the Bidders’ bankers who may provide
references if contacted by the Employer.

1.11. Information on litigation history in which the Bidder is involved.

Other Party(ies) Employer Cause of Dispute Amount involved Remarks showing
Present Status

1.12  Statement of compliance under the requirements of Sub —Clause 3.2 of the instructions to
Bidders.(Name of consultant engaged for project preparation is **..............cccoeviiiininnn. )

1.13. Proposed work method and schedule. The Bidders should attach descriptions, drawings and charts as
necessary to comply with the requirements of the Bidding documents.[Refer ITB Clause 4.1 & 4.3.(1)]

1.14.  Programme

1.15. Quality Assurance Programme

2. Deleted

3. Additional Requirements

3.1 Bidders should provide any additional information required to fulfill the requirements of Clause 4 of

the Instructions to the Bidders, if applicable.

(i) Affidavit

(i) Undertaking

(iii) Deleted.

(iv) Deleted.

(v) Deleted.

* Delete, if prequalification, has been carried out
*x Fill the Name of Consultant
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SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR

AVILABILITY OF CREDIT FACILITIES

(CLAUSE 4.2 (i) OF ITB)

BANK CERTIFICATE
This is to certify that M/s. is a reputed company with a
good financial standing.
If the contract for the work, namely is awarded to the above firm,
we shall be able to provide overdraft/credit facilities to the extent of Rs. to meet their

working capital requirements for executing the above contract during the contract period.

(Signature)

Name of Bank

Senior Bank Manager
Address of the Bank
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AFFIDAVIT
1. I, the undersigned, do hereby certify that all the statement s made in the required attachment are true
and correct.
2. The undersigned also herby certifies that neither our firm M/s

have abandoned any work on National Highways in India nor any

contract awarded to us for such works have been rescinded, during last five years prior to the date of this bid.
3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to furnish
pertinent information deemed necessary and requested by the Department to verify this statement or
regarding my (our) competence and general reputation.

4, The undersigned understand and agrees that further qualifying information may be requested, and

agrees to furnish any such information at the request of the Department/Project implementing agency.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

DATE
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UNDERTAKING

I, the wundersigned do hereby undertake that our firm M/s

would invest a minimum cash up to 25% of the value of the work during

implementation of the Contract.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

DATE
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SECTION 3
CONDITIONS OF CONTRACT
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CONDITIONS OF CONTRACT
TABLE OF CLAUSES
A. | General Page No. | C. | Quality Control Page No.
1. Definitions 33. Identifying Defects
2. Interpretation 34. Tests
3. Language and Law 35. Correction of Defects
4. Engineer’s Decisions 36. Uncorrected Defects
5. Delegation D | Cost Control
6. Communications 37. Bill of Quantities
7. Sub Contracting 38. Changes in the Quantities
8. Other-contracting 39. Variations
9. Personnel 40. Payment for variations
10. Employer’s & Contractor/s Risks 41. Cash Flow Forecasts
11. Employer’s Risks 42. Payment Certificates
12. Contractor’s Risks 43. Payments
13. Insurance 44. Compensation Events
14. Site Investigation Reports 45, Tax
15. Queries about the Contract Data 46. Currencies
16. Contractor to Construct the Works 47. Price Adjustment
17. The Works to be Completed by the 48. Retention
Intended Completion Date 49. Liquidated Damages
18. Approval by the Engineer 50. Bonus (deleted)
19. Safety 51. Advance Payment
20. Discoveries 52. Securities
21. Possession of the Site 53. Deleted
22. Access to the Site 54. Cost of Repairs
23. Instructions E. | Finishing the Contract
24. Dispute Redressal System 55. Completion
25. Arbitration 56. Taking Over
26. Deleted. 57. Final Account
B. | Time Control 58. Operating & Maintenance Manuals
27. Programme 59. Termination
28. Extension of the Intended 60. Payment upon Termination
Completion Date 61. Property
29. Deleted 62. Release from Performance
30. Delays ordered by the Engineer 63. Defect Liability cum routine maintenance
31. Management Meetings 64. Video Photography of the works
32. Early Warning F. Special Conditions of Contract
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CONDITIONS OF CONTRACT
A. GENERAL
1. Definitions
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of
Contract but keep their defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.

The Completion Date is the date of completion of the Works as certified by the Engineer in
accordance with Sub-clause 55.1.

The contract is the contract between the Employer and Contractor to execute, complete and
maintain the works till the completion of Defects Liability Period. It consists of the documents listed in
Clause 2.3 below

The Contract Data defines the documents and other information which comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works has been accepted
by the Employer.

The Contractor/s Bid is the completed Bidding document submitted by the contractor to the
employer and includes Technical and Financial bids.

Days are calendar days; months are calendar months.

A defect is any part of the works not completed in accordance with the contract or distress
developed in work irrespective of any causes.

The Defects liability cum routine maintenance is the period named in the contract data and
calculated from the completion date. It is incidental to work and nothing extra is payable on account of this.

It includes routine maintenance of approaches of ROB and Road pavement, lighting, drains, stair
case and maintenance of earthen shoulders. Any waviness of defect of any kind in the road and bridge
portion shall be removed by appropriate treatment as per direction of Engineer-in-Charge. It will supersede
any contrary provisions elsewhere in this regard.

After the Maintenance cum defects liability period has ended and upon correction of defects by the
contractor. A certificate of completion will be issued by the Employer.

The Employer is the party who will employ the Contractor to carry out the Works.

The Engineer is the person named in the contract Data (or any other competent person appointed
and notified to the contractor to act in replacement of the Engineer) who is responsible for supervising the
contractor, administering the Contract, certifying payments due to the Contractor, issuing and valuing
Variations to the Contract, awarding extensions of time, and valuing the Compensation Events.

Equipment is the Contractor/s machinery and vehicles brought temporarily to the Site to Construct
the Works.

The Initial contract Price is the contract Price listed in the Employer’s Letter of Acceptance.
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The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended
Completion Date may be revised only by the Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the contractor for incorporation in the
Works.

Plant is any integral part of the Works which is to have a mechanical, electrical, electronic, chemical
or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those which were included in the Bidding documents and are factual
interpretative reports about the surface and sub-surface conditions at the site.

Specification means the Specification of the Works included in the Contract and any modification or
addition made or approved by the Engineer.

The Start Date is given in the Contract Data. It is date when the Contractor shall commence
execution of the works. It does not necessarily coincide with any of the Site Possession Dates.

A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out
a part of the work in the Contract which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor
which are needed for construction or installation of the works.

A Variation is an instruction given by the Engineer, which varies the Works.

The Works are what the contract requires the contractor to construct, install and handover to the
Employer, as defined in the Contract Data.

2. Interpretation

2.1 In interpreting these conditions of Contract, singular also means plural, male also means female or
neuter, and the other way around. Heading have no significance. Words have their normal meaning under the
language of the Contract unless specifically, defined. The Engineer will provide instructions clarifying
gueries about the conditions of Contract.

2.2 If sectional completion is specified in the contract Data, reference in the conditions of Contract to
the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works
(other than references to the Completion Date and Intended completion date for the whole of the Works)

2.3.  The documents forming the Contract shall be interpreted in the following order of priority:
Q) Agreement

2 Letter of Acceptance, notice to proceed with the works

(3) Contractor’ Bid

4 Contract Data

5) Conditions of Contract including Special Conditions of Contract
(6) Specifications

@) Drawings

(8) Bill of quantities and
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9 Any other document listed in the Contract Data as forming part of the Contract.
3. Language and Law
3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data.

4. Engineer’s Decisions

4.1. Except where otherwise specifically stated, the Engineer will decide contractual matters between the
Employer and the Contractor in the role representing the Employer.

5. Delegation

51 The Engineer may delegate any of his duties and responsibilities to other people except to the
Adjudicator after notifying the Contractor and may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties which are referred to in the conditions are effective only when in
writing. A notice shall be effective only when it is delivered (in terms of Indian contract Act 1872.)

7. Sub-Contracting

7.1 The Contractor may sub-contract any portion of work, up to a limit specified in Contract Data, with
the approval of the Adjudicator after notifying the Contractor and may cancel any delegation after notifying
the Contractor/s obligations.

8. Other Contractors

8.1.  The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities,
service providers and the Employer between the date given in the Schedule of other Contractors. The
contractor shall as referred to in the Contract Data, also provide facilities and services for them as described
in the Schedule. The employer may modify the schedule of other contractors and shall notify the contractor
of any such modification.

9. Personnel

9.1.  The Contractor shall employ the key personnel named in the Schedule of Key Personnel as referred
to in the Contract Data to carry out the functions stated in the Schedule or other personnel approved by the
Engineer. The Engineer will approve any proposed replacement of key personnel only if their qualifications,
abilities, and relevant experience are substantially equal to or better than those of the personnel listed in the
Schedule.

9.2. If the Engineer asks the Contractor to remove a person who is a member of the Contractor/s staff or
his work force stating the reasons the Contractor shall ensure that the person leaves the Site within seven
days and has no further connection with the work in the Contract.

10. Employer’s and Contractor/s Risks

10.1  The Employer carries the risks which this Contract states are Employer’s risks, and the Contractor
carries the risks which this contract states are Contractor/s risks.

11. Employer’s Risks

11.1  The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the

execution of the Works in India, the risks of war, hostilities, invasion, act of foreign enemies, rebellion,
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revolution, insurrection or military or usurped power, civil war, riot commotion or disorder (unless restricted
to the Contractor/s employees), and contamination from any nuclear fuel or nuclear waste or radioactive

toxic explosive, or (b) a cause due solely to the design of the Works, other than the Contractor/s design.

12. Contractor/s Risks

12.1.  All risks of loss of or damage to physical property and of personal injury and death which arise
during and in consequence of the performance of the Contract other than the excepted risks are the
responsibility of the Contractor. Risk of increase in rate of material, labour, machinery etc during original
and extended period except for cement, steel and bitumen which will be paid as per clause 47 and Contract
Data.

13. Insurance

13.1  The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance cover
from the Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the
Contract Data for the following events which are due to the Contractor/s risks:

@ loss of or damage to the Works, Plant and Materials;

(b) loss of or damage to Equipment;

(©) loss of or damage of property (except the Works, Plant, Materials and Equipment) in
connection with the Contract; and

(© personal injury or death.

13.2  Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the
Engineer’s approval before the Start Date. All such insurance shall provide for compensation to be payable
in the types and proportions of currencies required to rectify the loss or damage incurred.

13.3  If the Contractor does not provide any of the policies and certificates required, the Employer may
effect the insurance which the Contractor should have provided and recover the premiums the Employer has
paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums
shall be a debt due.

13.4  Alterations to the terms of an insurance shall not be made without the approval of the Employer.
13.5 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports

14.1  The Contractor, in preparing the Bid, shall rely on any site Investigation Reports referred to in the
Contract Data, supplemented by any information available to the Bidder.

15. Queries about the Contract Data

15.1  The Engineer will clarify queries on the Contract Data.

16. Contractor to Construct the Works

16.1  The Contractor shall construct and install the Works in accordance with the Specification and
Drawings.

17. The Works to be completed by the Intended Completion Date

17.1  The Contractor may commence execution of the Works on the Start Date and shall carry out the
Works in accordance with the programme submitted by the Contractor, as updated with the approval of the
Engineer, and complete them by the Intended Completion Date.

18. Approval by the Engineer
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18.1  The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works
to the Engineer, who is to approve them if they comply with the Specifications and Drawings.

18.2  The Contractor shall be responsible for design of Temporary Works.

18.3  The Engineer’s approval shall not alter the Contractor/s responsibility for design of the Temporary
Works.

18.4  The Contractor shall obtain approval of third parties to the design of the Temporary Works where
required.

18.5  All Drawings prepared by the Contractor for the execution of the temporary or permanent Works,
are subject to prior approval by the Engineer before their use.

19. Safety

19.1  The Contractor shall be responsible for the safety of all activities on the Site.

20. Discoveries

20.1  Anything of historical or other interest or of significant value unexpectedly discovered on the Site is
the property of the Employer. The Contractor is to notify the Engineer of such discoveries and carry out the
Engineer’s instructions for dealing with them.

21. Possession of the Site

21.1  The Employer shall handover completer or part possession of the site to the contractor 7 days in
advance of construction programme. At the start of the work, the employer shall handover the possession of
at-least 50% of the site.

22. Access to the Site

22.1  The Contractor shall allow the Engineer and any person authorized by the Engineer access to the
Site, to any place where work in connection with the Contract is being carried out or is intended to be carried
out and to any place where materials or plant are being manufactured / fabricated / assembled for the works.
22A. Royalties

Except where otherwise stated, the contractor shall pay all tonnage and other royalties, rent and other
payments of compensation, if any, for getting stone, sand, gravel, clay or other materials required for the
works.

The contractor has to give proof for making payment of royalty to any state Govt. for procuring
stone soling, stone metal, bajri and earth etc. If these are arranged from quarries situated in Haryana but not
auctioned by Industries Department, Govt. of Haryana, the Engineer shall be at liberty to make recovery of
royalties after due notice to the contractor. The decision of Employer in this regard shall be final.

23. Instructions

23.1  The Contractor shall carry out all instructions of the Engineer and of department of railways
pertaining to works which comply with the applicable laws where the Site is located.

23.2  The Contractor shall permit the Employer to inspect the Contractor/s accounts and records relating to
the performance of the Contractor and to have them audited by auditors appointed by the Employer, if so
required by the Employer.

24, Dispute Redressal System
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24.1  If any dispute or difference of any kind whatsoever arises in connection with or arising out of this
contract or the execution of Works or maintenance of the Works, whether before its commencement or
during the progress of Works or after the termination, abandonment or breach of the contract, it shall, in the
first instance, be referred for settlement to the competent authority, described along with their powers in the
contract data. The competent authority shall within a period of 45 days after being requested in writing by
the Contractor to do so, convey his decision to the contractor. Such decision in respect of every matter so
referred shall, subject to review as hereinafter provided, be final and binding upon the Contractor. In case the
Works is already in progress, the Contractor shall proceed with the execution of works, including
Maintenance thereof, pending receipt of the decision of the competent authority as aforesaid with all due
diligence.
24.2  Either party shall have the right of appeal, against the decision of the competent authority, to the
Standing Empowered Committee if the amount appealed against exceeds rupees one lakh.
24.3  The Composition of the Empowered Standing Committee will be

i) One official member, Chairman of the Standing Empowered Committee, not below the rank

of Special Secretary to State Gowt.
i) One official member not below the rank of Chief Engineer: and
iii) One Non official member who will be technical expert of Chief Engineer’s level selected by
the contractor from a panel of three given to him by the Employer.

24.4  The Contractor and the Employer will be entitled to present their case in writing duly supported by
documents. If so requested, the Standing Empowered Committee may allow one opportunity to the
Contractor and the Employer for oral arguments for a specified period. The Empowered Committee shall
give its decision within a period of ninety days from the date of appeal, failing which the contractor can
approach the appropriate court for the resolution of the dispute.
245  The decision of the Standing Empowered Committee will be binding on the Employer for payment
of claims upto five percent of the Initial Contract Price. The Contractor can accept and receive payment after
signing as “in full and final settlement of all claims”. If he does not accept the decision, he is not barred from
approaching the courts. Similarly, if the Employer does not accept the decision of the Standing Empowered
Committee above the limit of five percent of the Initial Contract Price, he will be free to approach of courts
applicable under the law.

However, in case of contract amount more than Rs. 2.00 Crore the either party can approach for
arbitration if not satisfied for the decision of Standing Empowered Committee as per clause 25.
25. ARBITRATION
25.1  For works less than Rs. 2.00 Crore. Disputes will be resolved only through Dispute Redressal
System as per clause 24. There will be no Arbitration for works costing upto Rs. 2.00 Crore.

The procedure for arbitration will be as follows:
25.2  For works costing more than Rs. 2.00 Crore and upto Rs. 10.00 Crore.

Where any of the party is not satisfied with the order past by the competent authority/ Standing

Empowered Committee as per clause 24 of the condition of the contract can apply for appointment of
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Avrbitrator. In case the party invoking arbitrator is contractor he shall deposit @ of 2% claim amount with
Engineer-in-Charge. On termination of the arbitration proceedings, this fee shall be adjusted against the cost,
if any, awarded by the arbitrator against the claimant party and the balance remaining after such adjustment,
and in the absence of such cost being awarded, the whole of the sum bill will be refunded within one month
of the date of award. The Engineer-in-Chief/ MD will appoint sole arbitrator from the list approved by the
Government within 60 days from the receipts of the application.
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253 (a) For work costing more than Rs. 10 Crores

Where any of the party is not satisfied with the order past by the competent authority/ Standing
Empowered Committee as per clause 24 of the General condition of the contract can apply for appointment
of Arbitrator. In case the party invoking arbitrator is contractor he shall deposit @ of 2% claim amount with
Engineer-in-Charge. On termination of the arbitration proceedings, this fee shall be adjusted against the cost,
if any, awarded by the arbitrator against the claimant party and the balance remaining after such adjustment,
and in the absence of such cost being awarded, the whole of the sum bill will be refunded within one month
of the date of award.
(b) The Arbitral Tribunal shall consist of three Arbitrators one each to be appointed by the Employer
and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so appointed by the Parties,
and shall act as a presiding arbitrator. In case of failure of the two arbitrators appointed by the parties to
reach upon a consensus within a period of 30 days from the appointment of the arbitrator appointed
subsequently, the Presiding arbitrator shall be appointed by the Administrative Secretary, PW (B&R)
Department (Principal Secretary/ Additional Chief Secretary) as the case may.
(c) If one of the parties fails to appoint its arbitrator in pursuance of sub-clause (a) and (b) above within
30 days after receipt of the notice of the appointment of its arbitrator by the other party, then the
Administrative Secretary, PW (B&R) Department shall appoint the arbitrator. A certified copy of the order
of the Administrative Secretary, PW (B&R) Department, making such an appointment shall be furnished to
each of the parties.
(d) Avrbitration proceedings shall be held in India, and the language of the arbitration proceedings and
that of all documents and communications between the parties shall be English.
(e) The decision of the majority of arbitrators shall be final and binding upon both parties. The cost and
expenses of Arbitration proceedings will be paid as per bid document. However, the expenses incurred by
each party in connection with the preparation, presentation, etc. of its proceedings as also the fees and
expenses paid to the arbitrator appointed by such party or on its behalf shall be borne by each party itself.
The fee and expenses of presiding Arbitrator shall be borne by both the parties equally.
0] Performance under the contract shall continue during the arbitration proceedings and payments due
to the contractor by the owners shall not be withheld, unless they are the subject matter of the arbitration
proceedings.

(o) The fee and other charges payable to an arbitrator in case shall be as given in the schedule below:-

Sr. | Agreement Fee payable of Sole| TA/ | Charges for computer | Reading fee and
No.| Amount Arbitration/ each | DA | operator/ clerk award  writing
arbitrator in tribunal including typing

charges and

stationery etc

Upto Rs. 2.00 Cr. No arbitrator required

2 | More than Rs. 2.00 | Rs. 10000/- per hearing and | As per | Rs. 1000/- per hearing and | Rs. 25000/- in
Cr. but upto 10.00 | maximum Rs. 2.00 Lacs | Govt. | maximum Rs. 20000/- for | lump sum

Cr. (Sole Arbitrator) | for whole proceedings rule | the whole proceedings
3 | More than Rs. 10.00 | Rs. 12500/- per hearing and | As per | Rs. 1250/- per hearing and | Rs. 25000/-
Cr. (Tribunal | maximum Rs. 3.00 Lacs | Govt. | maximum Rs. 25000/- for | (lump sum) each
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comprising of three | for whole proceedings to | rule the whole proceedings arbitrator of
arbitrator each arbitrator. tribunal.
26. Utility Shifting, Traffic Management, Rate of Structural Steel/ Reinforcement Bar in excess of

guantity in BOQ.

26.1  Deleted.

26.2  Deleted.

26.3  The contractor will be responsible for traffic management during execution of work and will also
provide road signage, bollads, gunny bags, barricading etc. for safety of traffic. All this will be incidental to
work and nothing extra shall be paid.

B. TIME CONTROL

27. Programme

27.1  Within the time stated in the Contract Data the Contractor shall submit to the Engineer for approval
a Programme showing the general methods, arrangements, order, and timing for all the activities in the
Works along with monthly cash flow forecast.

27.2  An update of the Programme shall be a programme showing the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining work including any changes to
the sequence of the activities.

27.3  The Contractor shall submit to the Engineer, for approval, an updated Programme at intervals no
longer than the period stated in the Contract Data. If the Contractor does not submit an updated Programme
within this period, the Engineer may withhold the amount stated in the Contract Data from the next payment
certificate and continue to withhold this amount until the next payment after the date on which the overdue
Programme has been submitted.

274  The Engineer’s approval of the Programme shall not alter the Contractor/s obligations. The
Contractor may revise the Programme and submit it to the Engineer again at any time. A revised Programme

is to show the effect of Variations and Compensation Events.

28. Extension of the Intended Completion Date
28.1  The Engineer shall extend the intend completion date, with the approval from authority competent to
grant time extension as mentioned in Clause 16.16.6 of PWD Code through employer, if a compensation
event occurs or a variation is issued which makes it impossible for completion to be achieved by the intended
completion date without the contractor taking steps to accelerate the remaining work and which would cause
the Contractor to incur additional cost.

The clause 16.16.6 is reproduced as under:-

“16.16.6 The authority competent to technically sanction the estimate shall have the power to grant
EOT. However, to check disproportionate EOTs and to ensure uniformity in approach, the Engineer-in-Chief
shall issue instructions in this regard from time to time.”
28.2  The Engineer with the approval of the authority competent to grant time extension as per PWD Code
Clause 16.16.6 through employer shall decide whether and by how much to extend the intended completion
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date within 56 days of the contractor asking the Engineer for a decision upon the effect of a compensation
event or variation and submitting full supporting information. If the contractor has failed to give early
warning to delay or has failed to cooperate in dealing with a delay, the delay by the failure shall not be
considered in accessing the new intended completion date.

28.3  The Engineer shall within 14 days of receiving full justification from the contractor for extension of
intended completion date refer to the employer. The employer shall refer the case to the authority competent
to grant time extension as per Clause 16.16.6 of PWD Code within further 14 days for his decision. If the
authority competent to grant time extension fails to give his acceptance within next 28 days, the engineer
shall not grant the time extension and the Contractor may refer the matter to the dispute Redressal System
under Clasue 24.1. In case the employer happens to be the authority competent to grant time extension, he
would convey his decision to the Engineer within 42 days.

29. Deleted

30. Delays Ordered by the Engineer

30.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within the
Works.

31. Management Meetings

31.1  Either the Engineer or the Contractor may require the other to attend a management meeting. The
business of a management meeting shall be to review the plans for remaining work and to deal with matters
raised in accordance with the early warning procedure.

31.2  The Engineer shall record the business of management meetings and is to provide copies of this
record to those attending the meeting and to the Employer. The responsibility of the parties for actions to be
taken is to be decided by the Engineer either at the management meeting or after the management meeting
and stated in writing to all who attended the meeting.

32. Early Warning

32.1  The Contractor is to warn the Engineer at the earliest opportunity of specific likely future events or
circumstances that may adversely affect the quality of the work, increase the Contract Price or delay the
execution of works. The Engineer may require the Contractor to provide an estimate of the expected effect of
the future event or circumstances on the Contract Price and Completion Date. The estimate is to be provided
by the Contractor as soon as reasonably possible.

32.2  The Contractor shall cooperate with the Engineer in making and considering proposals for how the
effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in
carrying out any resulting instruction of the Engineer.

C. QUALITY CONTROL

33. Identifying Defects

33.1  The Engineer shall check the Contractor/s work and notify the Contractor of any Defects that are
found. Such checking shall not affect the Contractor/s responsibilities. The Engineer may instruct the
Contractor to search for a Defect and to uncover and test any work that the Engineer considers may have a
Defect
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34. Tests

3.1 If the Engineer instructs the Contractor to carry out a test not specified in the Specification to check
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any
samples.

35. Correction of Defects

35.1  The Engineer shall give notice to the Contractor of any Defects before the end of the Defects
Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability
Period shall be extended for as long as Defects remain to be corrected.

35.2  Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the
length of time specified by the Engineer’s notice. The contractor is liable for making good a defect, the

Engineer in Charge shall instruct the contractor to.

a) Repair the defect to meet the requirement of specification:
b) Replace the defective work; or
C) Remedy the defect on the basis of an agreed procedure proposed by the contractor.

35.3  The contractor shall do the routine maintenance of approaches of ROB, stair cases service road

including pavement road sides and cross drains including surface drains to the required standards and in the

manner as defined in clause 1.1 and keep the above in defect free condition during the entire maintenance

period which begins from certified date of completion and ends after ....... years.

35.4  The routine maintenance standards shall meet the following minimum requirements and would be

carried out without any extra cost it will be incidental of work.

a) Pot holes on the road surface and jumps to be repaired soon after these appear of brought to his
notice either during contractor/s monthly inspection or by the Engineer.

b) Bridge (approaches) to be maintained in proper condition to make them free from excessive edge

drop offs, roughness, scouring or potholes.

C) Cleaning of surface drains including reshaping to maintain free flow of water
d) Cleaning of culverts and pits for free flow of water
e) The cracks if appeared on the road surface, would be repaired/sealed with first coat surfacing using

pre-coated stone chips.
f) Any other maintenance operation required to keep the road traffic worthy at all time during the
maintenance period.
0) Maintenance operation required for appropriate functioning of bearings.
h) Carrying out guiniting shotcreting etc wherever required or concrete surface.
35.5  To full fill the objectives laid down in sub clauses 35.3 and 35.4 the contractor shall undertake
detailed inspection of the roads at least once in a month. The Engineer can reduce this frequency in case of
emergency. The contractor shall forward to the Engineer the record of inspection and rectification each
month. The contractor shall pay particular attention on those road section which are likely to be damaged or

inundated during rainy season.
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35.6  The Engineer may issue notice to the contractor to carry out maintenance of defects, if any noticed
in his inspection or brought to his notice. The contractor shall remove the defects within the period
specified in the notice and submit to the Engineer a compliance report.

35.7  The maintenance shall be carried out as mentioned in contract data and as per direction of Engineer-
in-Charge.

35.8  The contractor will repair the existing failed sub grade/crust if any before laying LBM/WBM etc. at
his own cost with 300mm depth of earth work of appropriate quality, 500mm GSB & Balance
DBM/BC/BM/LBM/WMM etc. as per existing crust. Efforts will be made to open mouth of GSB at side
slopes so that water is drained of . Nothing extra shall be paid on account of this. The cost will be
incidental to work and nothing extra is payable failure of sub grade in defect liability period by way of
above treatment is to be carried out by the contractor free of cost and is incidental to work and nothing is
payable.

36. Uncorrected Defects

36.1 If the Contractor has not corrected a Defect within the time specified in the Engineer’s notice, the
Engineer will assess the cost of having the Defect corrected, and the Contractor will pay double of the
assessed amount.

D. COST CONTROL

37. Bill of Quantities

37.1 The Bill of Quantities shall contain items for the construction, installation, testing, and
commissioning work to be done by the Contractor.

37.2  The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity

of the work done at the rates quoted in the Bill of Quantities for each item.

38. Deleted.
39. Deleted.
40. Deleted.
41. Cash Flow Forecasts

41.1  When the Programme is updated, the contractor is to provide the Engineer with an updated cash flow
forecast.

42. Payment Certificates

42.1  The Contractor shall submit to the Engineer monthly statements of the estimated value of the work
completed less the cumulative amount certified previously.

42.2  The Engineer shall check the Contractor/s monthly statement within 14 days and certify the amount
to be paid to the Contractor after taking into account any credit or debit for the month in question in respect
of materials for the works in the relevant amounts and under conditions set forth in sub-clause 51(4) of the
Contract Data (Secured Advance).

42.3  The value of work executed shall be determined by the Engineer.

42.4  The value of work executed shall comprise the value of the quantities of the items in the Bill of

Quantities completed.
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42.5  The value of work executed shall include the valuation of Variations and Compensation Events.

42.6  The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any
item previously certified in any certificate in the light of later information.

43. Payments

43.1 Payments shall be adjusted for deductions for advance payments, retention money and other
recoveries in terms of the contract and taxes at source, as applicable under the law.

43.2  Deleted

43.3(a) Items of the Works for which no rate or price has been entered in will not be paid for by the
Employer and shall be deemed covered by other rates and prices in the Contract.

43.3(b) The rates tendered by the contractor and as accepted by the Department will form the basis of
payment for such items under this contract. No material price variation or wages escalation on any account
whatsoever the compensation for Force majeure etc. shall be payable under the contract except payable as
per price escalation clause if any, provided separately in the tender documents.

43.4  The rates for any item work not included in the BOQ and which the contractor may be called upon to
do by the department shall be fixed by the supplementary written agreement between the contractor and the
Department before the particular item or items of work is/are executed in the event of such agreement not
being entered into and executed the Department may execute these works by making alternative
arrangements. The department will not be responsible for any loss or damages on this account.

43,5  The contractor shall work in close co-operation with the contractor/ departmental staff working in
the adjacent sections of local authorities.

43.6 The items Nos. description and units given in BOQ are as per Standard Data Book of
MORT&H/HSR (Latest Edition) and any discrepancy during the execution of the work in the working rates,
guantity and units etc. should be rectified by reference to the printed nomenclature of the MORT&H/HSR
which shall be treated as authority and will be binding on the contractor.

43.7  Should there arise any items which may be necessary for the completion of work but which does not
appear in the BOQ attached with tenders, items rate will be fixed by analysis of actual inputs of all types
including labour and material or derived from the labour and material rates given in the Standard Data Book
MORT&H/HSR (Latest Edition). The rates for such non-scheduled items occurring during the course of
construction shall be payable subject to the approval of the competent authority. No items of work requiring
non-schedule rates will be carried out unless ordered to do so by the Engineer.

43.8  Payment for the work done will be made to the contractor only when the formal agreement has been
executed between the parties.

43.9 In the course of execution of various items of work under schedule of items, Rates and Quantities
running bills payment for partly completed works will be made to the contractor. The quantum of such works
shall be decided by the engineer-in-charge whose decision shall be final and binding on the contractor.

43.10 The agency /bidder to whom the work is allotted rates shall be paid lowest of the following in the
running /final bills:-

a) Amount calculated with the accepted rates of lowest agency.
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b) Amount worked out with the rates L-2/L-3/L-4 and so on
C) Amount worked out with the accepted percentage above/below HSR+CP /analytical rates/
NS item rates, worked out in financial statement. Financial statement will be made a part of
agreement.
44, Compensation Events.

44.1. The following are Compensation Events unless they are caused by the Contractor;

(a)

(b)

(©)

(d)

(€)
()

(9)

(h)

(i)

)
(k)
(1

The Employer does not give access to 80% of the Site by the Site Possession Date stated in
the Contract Data.

The Employer modifies the schedule of other contractors in a way which affects the work of
the contractor under the contract.

The Engineer-in-Charge orders a delay or does not issue drawings, specifications or
instructions required for execution of works due to which the work is delayed. However,
these can be issued from time to time during the execution of the work.

The Engineer-in-Charge instructs the Contractor to uncover or to carry out additional tests
upon work which is then found to have no Defects.

The Engineer-in-Charge does not approve of a subcontract to be let, within 30 days.

Ground conditions are substantially more adverse than could reasonably have been assumed
before issuance of Letter of Acceptance from the information issued to Bidders (including
the Site Investigation Reports), from information available and from a visual inspection of
the site.

The Engineer-in-Charge gives an instruction for dealing with an unforeseen condition,
caused by the Employer, or additional work required for safety or other reasons.

Other contractors, public authorities, utilities or the Employer does not work within the dates
and other constraints stated in the Contract, and they cause delay or extra cost to the
Contractor.

The advance payment is delayed, beyond 45 days after receipt of application and bank
guarantee.

The effect on the Contractor of any of the Employer’s Risks.

The Engineer-in-Charge unreasonably delays issuing a Certificate of Completion.

Other Compensation Events listed in the Contract Data or mentioned in the Contract.

44.2. If a Compensation Event would cause additional cost or would prevent the work being completed

before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion

Date is extended. The Engineer-in-Charge shall decide whether and by how much the Contract Price shall be

increased and whether and by how much the Intended Completion Date shall be extended.

44.3.  As soon as information demonstrating the effect of each Compensation Event upon the Contractor’s

forecast cost has been provided by the Contractor, it is to be assessed by the Engineer-in-Charge and the

Contract Price shall be adjusted accordingly. If the Contractor’s forecast is deemed unreasonable, the
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Engineer-in-Charge shall adjust the Contract Price based on Engineer-in-Charge’s own forecast. The
Engineer-in-Charge will assume that the Contractor will react competently and promptly to the event.
44.4. The Contractor shall not be entitled to compensation to the extent that the Employer’s interests are
adversely affected by the Contractor not having given early warning or not having cooperated with the
Engineer-in-Charge.
45, Tax/GST
45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales tax/ vat and other
taxes including labour cess that the Contractor will have to pay for the performance of this Contract. The
Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.
46. Currencies
46.1  All payments shall be made in Indian Rupees.
47. Price Adjustment

Valid for projects costing more than Rs. 25.00 Lacs
47.1  Contract price shall be adjusted for increase or decrease in rates and prices of cement, reinforcement
steel and bitumen in accordance with the principles and procedures and as per formula given in the Contract
data.
47.2  To the extent that full compensation for any rise of fall in cost to the contractor is not covered by the
provision of this or other clauses in the contract, the unit rates and prices included in the contract shall be
deemed to include amounts to cover the contingency of such other rise or fall in costs.
48 Retention Money
48.1. The Employer shall retain from each payment due to the contractor the proportion stated in the
Contract Data until Completion of the whole of the Works.
48.2.  On completion of the whole of the Works half the total amount retained is repaid to the Contractor
and balance half when the Defects Liability Period has passed and the Engineer has certified that all Defects
notified by the Engineer to the Contractor before the end of defect liability period have been corrected.
48.3.  On completion of the whole works, the contractor may substitute the balance half retention money
with an “on demand” Bank guarantee.
49. Liquidated Damages
49.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the
Contract Data for each day that the Completion Date is later than the Intended Completion Date (for the
whole of the works or the milestone as stated in the contract data). The total amount of liquidated damages
shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages
from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor/s
liabilities.
49.2  If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer
shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment

certificate.
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49.3 If the contractor fails to comply with the time for completion as stipulated in the tender, then the
contractor shall pay to the employer the relevant sum stated in the Contract Data as Liquidated damages for
such default and not as penalty for everyday which elapse between relevant time for completion and the date
stated in the taking over certificate of the whole of the works on the relevant section, subject to the limit
stated in the contract data.

The employer may, without prejudice to any other method of recovery deduct the amount of such

damages from any money due or to become due to the contractor. The payment or deduction of such
damages shall not relieve the contractor from his obligation to complete the works or from any other of his
obligations and liabilities under the contract.
49.4  If, before the Time for Completion of the whole of the Works or, if applicable, any Section, a Taking
— Over Certificate has been issued for any part of the Works or of a Section, the liquidated damages for delay
in completion of the reminder of the Works or of that Section shall, for any period of delay after the date
stated in such Taking-Over Certificate, and in the absence of alternative provisions in the Contract, be
reduced in the proportion which the value of the part so certified bears to the value of the whole of the
Works or Section, as applicable. The provisions of this Sub —Clause shall only apply to the rate of liquidated
damages and shall not affect the limit thereof.

50. Deleted
51. Deleted.
51.1  Deleted.
51.2  Deleted.
51.3  Deleted.

51.4  Secured Advance

The Engineer shall make advance payment in respect of materials intended for but not yet
incorporated in the Works in accordance with conditions stipulated in the Contract Data.
52. Securities
52.1  The Performance Security (including additional security for unbalanced bids) shall be provided to
the Employer not later than the date specified in the Letter of Acceptance and shall be issued in an amount
and form by a bank or surety acceptable to the Employer, and denominated in Indian Rupees. The
Performance Security shall be valid until a date 60 days from the date of expiry of Defects Liability Period
and the additional security for unbalanced bids shall be valid until a date 60 days from the date of issue of
the certificate of completion. In case the time of completion is extended, the validity of performance security
shall be correspondingly extended. It carries no interest and is returned to the contractor after the date
specified in the contract.
53. Deleted
54. Cost of Repairs
54.1  Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date
and the end of the Defect liabilities periods shall be remedied by the Contractor at the Contractor/s cost if

the loss or damage arises from the Contractor/s acts or omissions.
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E. FINISHING THE CONTRACT
55. Completion
55.1  The Contractor shall request the Engineer to issue a Certificate of Completion of the Works and the
Engineer will do so upon deciding that the Work is completed.
56. Taking Over
56.1  The Employer shall take over the Site and the Works within seven days of the Engineer issuing a
certificate of Completion.
57. Final Account
57.1 The Contractor shall supply to the Engineer a detailed account of the total amount that the
Contractor considers payable under the Contract before the end of the Defects Liability Period. The Engineer
shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 56
days of receiving the Contractor/s account if it is correct and complete. If it is not, the Engineer shall issue
within 56 days a schedule that states the scope of the corrections or additions that are necessary. If the Final
Account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable
to the Contractor and issue a payment certificate, within 56 days of receiving the Contractor/s revised
account.
58. Operating and Maintenance Manuals

Valid for projects costing more than Rs. 25.00 Lacs
58.1  If “as built” Drawings and/.or operating and maintenance manuals are required, the Contractor shall
supply them by the dates stated in the Contract Data.
58.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract
Data, or they do not receive the Engineer’s approval, the Engineer shall withhold the amount stated in the
Contract Data from payments due to the Contractor.
59. Termination
59.1  The Employer or the Contractor may terminate the Contract if the other party causes a fundamental
breach of the Contract.
59.2  Fundamental breaches of Contract include, but shall not be limited to the following:
@) the Contractor stops work for 28 days when no stoppage of work is shown on the current Programme
and the stoppage has not been authorized by the Engineer;
(b) the Engineer instructs the Contractor to delay the progress of the Works and the instruction is not
withdrawn within 28 days;
(c) the Employer or the Contractor is made bankrupt or goes into liquidation other than for a
reconstruction or amalgamation;
(d) a payment certified by the Engineer is not paid by the Employer to the Contractor within 56 days of
the date of the Engineer’s certificate;
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(e) the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of
Contract and the contractor fails to correct it within a reasonable period of time determined by the Engineer;
()] the Contractor does not maintain a security which is required;

(o)) the Contractor has delayed the completion of works by the number of days for which the maximum
amount of liquidated damages can be paid as defined in the Contract data;

(h) if the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in
competing for or in executing the Contract.

For the purpose of this paragraph : “corrupt practice” means the offering , giving, receiving or
soliciting of anything of value to influence the action of a public official in the procurement process or in
contract execution. “Fraudulent practice” means a misrepresentation of facts in order to influence a
procurement process or the execution of a contract to the detriment of the Borrower, and includes collusive
practice among Bidders (prior to or after bid submission) designed to establish bid prices at artificial non-
competitive levels and to deprive the Borrower of the benefits of free and open competition.”

59.3  When either party to the Contract gives notice of a breach of contract to the Engineer for a cause
other than those listed under Sub Clause 59.2 above, the Engineer shall decide whether the breach is
fundamental or not.

59.4  Notwithstanding the above, the Employer may terminate the Contract for convenience.

59.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and
secure and leave the Site as soon as reasonably possible.

60. Payment upon Termination

60.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the
Engineer shall issue a certificate for the value of the work done less advance payments received upto the date
of the issue of the certificate, less other recoveries due in terms of the contract, less taxes due to be deducted
at source as per applicable law and less the percentage to apply to the work not completed as indicated in the
Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer
exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.

60.2  If the Contract is terminated at the Employer’s convenience or because of a fundamental breach of
Contract by the Employer, the Engineer shall issue a certificate for the value of the work done, the cost of
balance material brought by the Contractor and available at site, the reasonable cost of removal of
Equipment, repatriation of the Contractor/s personnel employed solely on the Works, and the Contractor/s
costs of protecting and securing the Works and less advance payments received up to the date of the
certificate, less other recoveries due in terms of the contract and less taxes due to be deducted at source as
per applicable law.

61. Property

61.1  All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the
property of the Employer, if the Contract is terminated because of a Contractor/s default.

62. Release from Performance
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62.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control
of either the Employer or the Contractor the Engineer shall certify that the Contract has been frustrated. The
Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and
shall be paid for all work carried out before receiving it and for any work carried out afterwards to which
commitment was made.
63. Defect Liability cum Routine Maintenance

The defect liability cum routine maintenance period is the period named in the contract data and
calculated from the completion date. It is incidental to work and nothing extra is payable on account of this.
It includes routine maintenance of approaches of ROB and Road pavement, lighting, drains, stair case and
maintenance of earthen shoulders. Any waviness of defect of any kind in the road and bridge portion shall be
removed by appropriate treatment as per direction of Engineer-in-Charge. It will supersede any contrary
provisions elsewhere in this regard.
63.1 In defect liability period the Engineer shall give notice to the Contractor of any defects before the
end of the defect liability period, which begins at completion and ends after 4 years.
63.2  Every time notice of defect/ defects is given, the Contractor shall correct the notified defect /defects
within the duration of time specified by the Engineer’s notice.
63.3  Inroutine maintenance standard shall meet the following minimum requirements:

1. Potholes on the road surface to be repaired soon after these appear or brought to his notice

either during contractor’s monthly inspection or by the Engineer.
2. Road shoulders to be maintained in proper condition to make them free from excessive edge
drop offs, roughness, scouring or potholes.

3. Cleaning of surface drains including reshaping to maintain free flow of water.
63.4  The inspection shall be carried out in the month of June and December and at the end of Defect
liability period.
63.5  The contractor shall inspect the ROB/ RUB/ Bridge whichever is applicable after every six month
and shall give detail inspection report to the Engineer and also remove the defect and do the routine
maintenance.
63.6 At the completion of Defect liability period, the Engineer shall make a detail inspection and give a
list of defect/ routine maintenance to the contractor which needs to be rectified. The contractor shall
immediately remove these defect. If the contractor fails to remove these defects/ routine maintenance, the
defect liability shall be extended by three months.
63.7  If the contractor fails to remove the defect even within three months, the Engineer shall quantify the
amount of defect/ routine maintenance and get it carried out at the risk and cost of contractor and the amount
shall be recovered from the any amount of contractor lying with the Deptt.

After the Maintenance cum defects liability period has ended and upon correction of defects by the

contractor. A certificate of completion will be issued by the Employer.
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64. Video photography of the works

The contractor shall do video photography of the site firstly before the start of the work, secondly
mid-way in the execution of different stages of work and lastly after the completion of the work. Video
photography of all items which will be subsequently covered and difficult to be measured after wards shall
be done for record. No separate payment will be made to the contractor for this. VCD before start of work
will be submitted to the Engineer and copy of the same to the employer for record within one month from
start of work. VCD after completion of work will also be submitted to the Engineer and the employer within
one month after completion of work.

F. SPECIAL CONDITIONS OF CONTRACT

The contractor will be responsible for traffic management during execution of work and will also
provide road signage, bollards, gunny bags, barricading etc. for safety of traffic. All this will be incidental to
work and nothing extra shall be paid.

4, LABOUR :

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the
engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such
form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several
classes of labour from time to time employed by the Contractor on the Site and such other information as the
Engineer may require.

5. COMPLIANCE WITH LABOUR REGULATIONS :

During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by

all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State
or the Central Government or the local authority and any other labour law (including rules), regulations, bye
laws that may be passed or notification that may be issued under any labour law in future either by the State
or the Central Government or the local authority. Salient features of some of the major labour laws that are
applicable to construction industry are given below. The Contractor shall keep the Employer indemnified in
case any action is taken against the Employer by the competent authority on account of contravention of any
of the provisions of any Act or rules made there under, regulations or notifications including amendments. If
the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for
non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rule/regulations including
amendments, if, any on the part of the Contractor, the Engineer/Employer shall have the right to deduct any
money due to the Contractor including his amount of performance security. The Employer/Engineer shall
also have right to recover from the Contractor any sum required or estimated to be required for making good
the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees
of the Employer at any point of time.
SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.
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Workmen Compensation Act 1923:- The Act provides for compensation in case of injury by

accident arising out of and during the course of employment.

Payment of Gratuity Act 1972 :- Gratuity is payable to an employee under the Act on satisfaction of
certain conditions on separation if an employee has completed 5 years service or more on death, the
rate of 15 days wages for every completed year of service. The Act is applicable to all
establishments employing 10 or more employees.

Employees P.F. and Miscellaneous Provision Act 1952 :- The Act Provides for monthly

contributions by the Employer per workers @ 10% or 8.33%. The benefits payable under the Act
are:

Q) Pension or family pension on retirement or death, as the case may be.

(i) Deposit linked insurance on the death in harness of the worker.

(iii) Payment of P.F. accumulation or retirement/death etc.

Maternity Benefit Act 1951 :- The Act provides for leave and some other benefits to women

employees in case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970 :- The Act provides for certain welfare

measures to be provided by the Contractor to contract labour and in case the Contractor fails to
provide, the same are required to be provided, by the Principal Employer by Law. The principal
Employer is required to take Certificate or Registration and the Contractor is required to take license
from the designated Officer. The Act is applicable to the establishments or Contractor of Principal
Employer, if they employ 20 or more contract labour.

Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the Minimum Wages

fixed by appropriate Government as per provisions of the Act, if the employment is a scheduled
employment. Construction of Buildings, Roads, Runways are scheduled employments.

Payment of Wages Act 1936 :- It lays down as to by what date the wages are to be paid, when it will

be paid and what deductions can be made from the wages of the workers.

Equal Remuneration Act 1979 :- The Act provides for payments of equal wages for work of equal

nature to Male and Female workers and for not making discrimination against Female employees in
the matters of transfers, training and promotions etc.

Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 20 or more

employees. The Act provides for payments of annual bonus subject to a minimum of 8.33% of
wages and maximum of 20% of wages to employees drawing Rs. 3500/- per month or less. The
bonus to be paid to employees getting Rs. 2500/- per month or above upto Rs. 3500/- per month
shall be worked out by taking wages as Rs. 2500/- per month only. The Act does not apply to certain
establishments. The newly set up establishments are exempted for five years in certain
circumstances. Some of the State Government have reduced the employment size from 20 to 10 for

the purpose of applicability of this Act.
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Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure for resolution of

Industrial disputes, in what situations a strike or lock-out becomes illegal and what are the
requirements for laying off or retrenching the employees or closing down the establishment.
Industrial Employment (Standing Orders) Act 1946 :- It is applicable to all establishments

employing 100 or more workmen (employment size reduced by some of the States and Central
Government to 50). The Act provides for laying down rules governing the conditions of employment
by the Employer on matters provided in the Act and get the same certified by the designated
Authority.

Trade Unions Act 1926 :- The Act lays down the procedure for registration of trade unions of

workmen and employers. The Trade Unions registered under the Act have been given certain
immunities from civil and criminal liabilities.
Child Labour (Prohibition & Regulation) Act 1986 :- The Act prohibits employment of children

below 14 years of age in certain occupations and processes and provides for regulation of
employment of children in all other occupations and processes. Employment of Child Labour is
prohibited in Building and Construction Industry.

Inter-State Migrant workmen’s (Regulation of Employment & Conditions of Service) Act 1979 :-

The Act is applicable to an establishment which employs 5 or more inter-state migrant workmen
through an intermediary (who has recruited workmen in one state for employment in the
establishment situated in another state). The Inter-State migrant workmen, in an establishment to
which this Act becomes applicable, are required to be provided certain facilities such as housing,
medical aid, traveling expenses from home upto the establishment and back, etc.

The Building and Other Construction workers (Regulation of Employment and Conditions of

Service) Act 1996 and the Cess Act of 1996 :- All the establishments who carry on any building or

other construction work and employs 10 or more workers are covered under this Act. All such
establishments are required to pay cess at the rate not exceeding 2% of the cost of construction as
may be modified by the Government. The Employer of the establishment is required to provide
safety measures at the Building or construction work and other welfare measures, such as Canteens,
First-Aid facilities, Ambulance, Housing accommodations for workers near the work place etc. The
Employer to whom the Act applies has to obtain a registration certificate from the Registering
Officer appointed by the Government.

Factories Act 1948 :- The Act lays down the procedure for approval of plans before setting up a

factory, health and safety provisions, welfare provisions, working hours, annual earned leave and
rendering information regarding accidents or dangerous occurrences to designated authorities. It is
applicable to premises employing 10 persons or more with aid of power or 20 or more persons

without the aid of power engaged in manufacturing process.
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CONTRACT DATA

Clause Reference
with respect to
Section-3.
Items marked “N/A” do not apply in this Contract.

1. The Employer is [C1.1.1]
Name: Superintending Engineer,
Address: Gurugram Circle, PWD B&R Br., Gurugram
Name of authorized Representative
2. The Engineer is, DGM Palwal
Name of Authorized Representative:.
Deleted.
4, The Defects Liability Period is 4 years from the date of completion. [C1.1&35]

It is incidental work and nothing extra shall be paid.
5. The Start Date shall be 15 days after the issue of the Notice [C1.1.1]

to proceed with the work.
6. The Intended Completion Date for the whole of the works is ...... 18 months...... [C1.11,
17&28]

months after start of work with the following milestones:

Milestone dates: [C1.2.2 & 49.1]

Physical works to be completed Period from the start date

Milestone 1 i.e., 20% ...4  months.

Milestone 2 i.e., 45% ...8  months.

Milestone 3 i.e., 75% ...12 months.

Milestone 4 i.e., 100% ...18 months.
7. The Site is located at Palwal District. [C1.1.1]
8. The name and identification number of the Contract is: [C1.1.1]
9, The work consists of approaches of ROB, Bridge Work, Road Work, Side Drains, RCC etc.. The
works shall, inter alia, include the following, as specified or as directed:
(A) Road Works

Site clearance; setting-out and layout; widening of existing carriageway and strengthening including camber

corrections; constructions of new road/ parallel service road; bituminous pavements remodeling/construction
of junctions, intersections, bus bays, lay byes supplying and placing of drainage channels, flumes, guard
posts and guard other related items; construction/extension of cross drainage works, bridges, approaches and
other related stones; road markings, road signs and kilometer/hectometer stones; protective works for
roads/bridges; all aspects of quality assurance of various components of the works; rectification of the

defects in the completed works during the Defects Liability Period; submission of “As-built” drawings and
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any other related documents; and other item of work as may be required to be carried out for completing the
works in accordance with the drawings and provisions of the contract to ensure safety.
(B) Bridge Works
Site clearance; setting out, provision of foundations, piers abutments and bearings; prestressed/reinforced
cement concrete superstructure; wearing coat, hand railings, expansion joints, approach slabs, drainage
spouts/downtake pipes, arrangements for fixing light posts, water mains, utilities etc; provision of suitably
designed protective works; providing wing/ return walls; provision of road markings, road signs etc.; all
aspects of quality assurance; clearing the site and handing over the works on completion; rectification of the
defects during the Defects Liability Period and submission of “As-built” drawings and other related
documents; and other items of work as may be required to be carried out for completing the works in
accordance with the drawings and the provision of the contract and to Insure safety.
© Other Items

Any other items as required to fulfill all contractual obligations as per [C1.1.1]

the Bid documents.

10. The following documents also form part of the Contract : [C1.2.3(9)]
Undertaking given by agency, if any.

11. The law which applies to the Contract is the law of Union of India. [C1.3.1]

12. The language of the Contract documents is English [C1.3.1]

13. Limit of subcontracting of the Initial Contract Price [C1.7.1]

14. The Schedule of Other Contractors [C1.8]

15. The Schedule of Key Personnel (As per Annex-11 Section-I) [C1.9]

16. The minimum insurance cover for physical property, injury and death [C1.13]
isRs. 5.00 Lacs per occurrence with the number of occurrences limited

to four. After each occurrence, Contractor will pay additional premium

necessary to make insurance valid for four occurrences always.

17. Site investigation report [C1.14]

18. The Site Possession Dates shall be given immediately after [C1.21]
issue of acceptance letter/letter to proceed with the work.

19. Deleted.

20. Competent Authorities are: The Superintending Engineer with power

to settle differences/ disputes upto 2% of Contract sum or Rs. 2.00 lacs
whichever is less and Chief Engineer with powers upto 4% of Contract

sum or Rs. 20.00 lacs whichever is less.

21. The period for submission of the programme for approval of Engineer [C1.27.1]
shall be 30 days from the issue of Letter of Acceptance.

22. The period between programme updates shall be 15 days [C1.27.3]

23. The amount to be withheld for late submission of an updated [C1.27.3]

programme shall be Rs. 5.00 Lacs
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24. The following events shall also be Compensation Events: [C1.44]
Substantially adverse ground conditions encountered during the course of
execution of work not provided for in the bidding document. [GCC Clause 24]

Clause Reference
with respect to
Section-3.

(M Removal of underground utilities detected subsequently
(i) Significant change in classification of soil requiring additional
Mobilization by the contractor, e.g. ordinary soil to rock excavation,
(iii)  Removal of unsuitable material like marsh, debris dumps, etc not caused
By the contractor
(iv)  Artesian condition
(v) Seepage, erosion, landslide
(vi) River training requiring protection of permanent work
(vii)  Presence of historical, archeological or religious structures, monuments
Interfering with the works
(viii)  Restriction of across to ground imposed by Civil, Judicial, or Military authority.
25. The currency of the Contract is Indian Rupees. [C1.46]
26. The formula for price adjustment of prices are: [C1.47]

(i) Adjustment for cement

a. If after submission of the tender, the price of cement and /or steel reinforcement bars incorporated in
the works (not being a material supplied from the Engineer-in-Charge’s store) increase(s) beyond the price(s)
prevailing at the time of the last stipulated date for receipt of tenders (including extensions, if any) for the
work, then the amount of the contract shall accordingly be varied and provided further that any such increase
shall not be payable if such increase has become operative after the stipulated date of completion of work in
guestion.

b. If after the submission of the tender, the prices of cement and /or steel reinforcement bars
incorporated in the works (not being a material supplied from the Engineer-in-charge’s stores) is decreased,
Govt. shall in respect of these materials incorporated in the works (not being materials supplied from the
Engineer-in-Charge’s stores) be entitled to deduct from the dues of the contractor such amount as shall be
equivalent to the difference between the prices of cement and /or steel reinforcement bars as prevailed at the
time of last stipulated date for receipt of tenders including extensions if any for the work and the prices of
these materials on the coming into force of such base price of cement and /or steel reinforcement bars issued
under authority of Engineer-in-Chief, Haryana PWD B&R Br., Chandigarh.

c. Itis further clarified that the decrease in the prices of cement & steel shall be deducted from the dues

of the contractor if such decrease has become operative after the stipulated date of completion of work in
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guestion and increase shall not be payable if such increase has become operative after the stipulated date of
completion of work in question.

d. The increase/decrease in price shall be determined by the All India Wholesale Price Indices for
Cement and Steel (rebar) as published by the Economic Advisor to Government of India, Ministry of
Commerce and Industry and base price for cement and/or steel reinforcement bars as issued under authority
of Engineer-in-Chief, Haryana PWD B&R Br., Chandigarh, as valid on the last stipulated date of receipt of
tender, including extension if any and for the period under consideration.

e. The amount of the contract shall accordingly be carried for cement and /or steel reinforcement bars

will be worked out as per the formula given below:

a) Adjustment for component of ‘OPC Cement’
Vce=PcxQc x ClI-Clo
Clo
Where,

Vc=  Variation in cement cost i.e. increase or decrease in the amount in rupees to be paid or recovered.
Pc=  Base price of cement as issued under authority of Engineer-in-Chief, Haryana PWD B&R Br.,

Chandigarh. Valid at the time of the last stipulated date of receipt of tender including extensions, if any.

Qc=  Quantity of cement used in the works since previous bill.
Clo= All India wholesale price Index for OPC cement as published by the Economic Advisor to

Government of India, Ministry of Industry and Commerce as valid on the last stipulated date of receipt of
tenders.

Cl=  All India Wholesale Price index for OPC cement for period under consideration as published by
Economic Advisor to Government of India, Ministry of Industry and Commerce. The period under
consideration will be actual consumption of OPC cement or date of purchase whichever is ................ The
period under consideration will be actual consumption of OPC cement or date of purchase whichever is
earlier. The contractor shall submit the original voucher/ Bill of purchase.

b) Adjustment for component of ‘Steel’

Vs=Psx Qs x Sl -Slo
Slo
Where,

Vs=  Variation in cost of steel reinforcement bars i.e. increase or decrease in the amount in Rupees to be
paid or recovered.
Ps=  Base price of steel reinforcement bars, as issued under authority of Engineer-in-Chief, Haryana
PWD B&R Br., Chandigarh at the time of the last stipulated date of receipt of tender.
Qs=  Quantity of steel paid either by way of secured advance or used in the works since previous bill
(whichever is earlier).
Slo=  All India Wholesale Price Index for Steel (MS Long Products) for the period under consideration as
published by Economic Advisor to Government of India, Ministry of Industry and Commerce as valid on the
last stipulated date of receipt of tenders including extensions, if any.
SI= All India Wholesale Price Index for Steel (MS Long Products) for the period under consideration as
published by Economic Advisor to Government of India, Ministry of Industry and Commerce.

Rate of Cement & Steel:-
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For cement OPC cement Rs. 5000/- per MT including taxes.

For MS Long Products Rs. 47,000/- per MT including taxes.
For Cement, Bars and Rods

A meeting was conveyed regarding amendment in nomenclature of items of cement and bars and
rods in the price variation clause of SBD’s of the department in view of the change of nomenclature by
Economic advisor Govt. of India. The nomenclature of cement and bars and rods has been deleted by the
Economic Advisor in WPI index. The new nomenclature which suits construction activity is OPC/PPC
cement for OPC/PPC and MS Long Products for reinforcement steel. As per definition of Rebar, a rod or bar

used for reinforcement in concrete or asphalt pouring is called as rebar.

For cement OPC cement
For steel MS Long Products
C) Variation in the rates of Bitumen/Emulsion
Q) That the rates for bitumen/emulsion at the refinery on the date of receipt of tenders shall be

considered as base rate. If during execution of the work, the rates of bitumen/emulsion or increases
or decreases at refinery, the difference in cost shall be paid/recovered from the contractor in the bill
subject to the following conditions:-

a. The contractor shall submit original bill/voucher of the refinery while claiming the payment for the
work done. The bill/voucher should pertain to the period of original contractual time limit and should
correspond with the progress of work. No extra payment due to increase in rate of bitumen/emulsion will be
paid if the original bill/vouchers are not submitted by the agency. No increase in the prices of the
bitumen/emulsion shall be reimbursed to the contractor beyond the original time period allowed for
Construction as per contract agreement irrespective of extension of time limit granted to the agency for any
reason whatsoever.

b. No increase in price of the bitumen/ emulsion shall be reimbursed to the contractor beyond the
original time period allowed for construction as per contract agreement irrespective of extension of the time
limit granted to the agency for any reason, whatsoever. However, decrease in price of bitumen /emulsion
shall be recouped from the contractor even beyond the original time period allowed for construction.

C. After approval of tender, the contractor shall submit the work programme for execution of work and
get it approved from the Engineer in charge in the time limit prescribed in the tendered document. The
increase in the rate of bitumen, emulsion shall only be paid if the bituminous work is carried out within the
prescribed period as per the approved work programme.

d. Only actual difference of rates of Bitumen will be payable/ deductable to the contractor. No
overhead charges and contractor profit etc. are to be added /deleted, no tender premium is to be added /
deleted.”

e. The contractor can arrange the bitumen from any of the refinery or import the same subject to the
condition that the quality of bitumen as per the requirement of contract and specifications. Regarding

payment of price variation of bitumen as per the agreement, that the escalation de-escalation will be paid on
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the basis of lesser cost implication to Department/ Government on consideration of the difference in rates as

given below subject to financial regulatory and other terms and conditions of agreement:-

(@) Prevailing rates of 10C refineries at Panipat at the time of tender and at the time of purchase

of bitumen.

(b) Prevailing rates at the source from which the bitumen is purchased by the contractual agency

at the time of tender.

It is further clarified that:-

@ When recovery is due on account of decrease in rates of bitumen, higher of the difference in
rates of 10C Panipat and that of private refinery/ Sector, shall be considered.

(b) When escalation is due to increase in rates of bitumen is due to agency, then lesser of the
difference in rates of I0OC Panipat and that of private refinery/ Sector, from whom bitumen

was purchased, shall be considered.

217. The proportion of payments retained (retention money) shall be 10% from [C1.48]
of each Running bill subject to a maximum of 5% of final contract price.
28. Amount of liquidated damages for For whole of work [Cl.49]
delay in completion of works as well as (1/2000)th of the initial
the completion of millstones Contract Price, rounded
off to the nearest
Thousand, per day.
For sectional Completion
(1/6000)th of the initial contract
Price, rounded off to the
nearest Thousand, per day.
29. Maximum limit of liquidated damages 10 per cent of the initial [C1.49]
delay in completion of work. Contract Price rounded off to the nearest
thousand.
30. Deleted
31. Deleted
32. The amounts of the advance payment are: [CI.51 & 52]
Nature of Advance Amount (Rs.) Conditions to
be fulfilled.
i) Deleted.
ii) Deleted
iii. Secured 75% of Invoice value.
advance for a) The materials are in-
non-perish- accordance with the
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brought to site.
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b)

d)

specification for works;

Such materials have been
delivered to site, and are
properly  stored and
protected against damage or
deterioration to the satis-
faction of the Engineer.
The contractor shall store

Clause Reference with
respect to
Section-3

the bulk material in

measurable stacks;

The Contractor/s records of

the requirements, orders,

receipt and use of materials

are kept in a form approved

by the Engineer and such

records shall be available for
inspection by the Engineer.

The contractor has submitted
submitted with his monthly statement the
estimated value of the materials on site
together with such documents as may be
required by the Engineer for

the purpose of valuation of the
materials and  providing
evidence of ownership and
payment thereof;

Ownership of such materials

shall be deemed to vest in the
Employer for which the
Contractor has submitted an
Indemnity Bond in an
acceptable format; and

The quantities of materials are

not excessive and shall be
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used within a reasonable time

as determined by the Engineer.

(The advance payment will be paid to the Contractor no later than 28 days after fulfillment of the above

conditions.)
33. Deleted
34. Repayment of secured advance: [C1.51.4]

35.

36.

37.

38.

39.

40.

The advance shall be repaid from each succeeding monthly payments to the extent
materials [for which advance was previously paid pursuant to Clause 51.4 of

G.C.C.] have been incorporated into the Works.

The Securities shall be for the following minimum amounts equivalent as a [C1.52]

Clause Reference with
respect to
Section-3

percentage of the Contract Price:

Performance Security for 5 per cent of contract price plus Rs. ............... (to be
decided after evaluation of the bid) as additional security in terms of ITB

Clause 29.5.

The standard form of Performance Security acceptable to the Employer shall be

an unconditional Bank Guarantee of the type as presented in Section 8 of the

Bidding Documents.

The Schedule of Operating and Maintenance Manuals N/A  [CI.58]

The date by which “as-built” drawings (in scale as directed) in 2 sets are [C1.58]
required is within 28 days of issue of certificate of completion of whole or

section of the work, as the case may be.

The amount to be withheld for failing to supply “as-built” drawings by the date [CI1.58]
required is Rs.5.00 Lacs.

The following events shall also be fundamental breach of contract: [C1.59.2]
“ The Contractor has contravened Sub-clause 7.1 and Clause 9 of GCC.”

The percentage to apply to the value of the work not completed representing [3, Cl1.60]
the Employer’s additional cost for completing the Works shall be 20 per cent.
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SECTION 5
TECHNICAL SPECIFICATIONS
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1.0 NAME OF WORK:
2.0 SCOPE OF WORK:
(@) Type of foundation :- Pile Foundation
(b) Sub-structure -RCC
(c) Super-structure :- RCC(Viaduct + solid fill with R.E wall)
(d) Service road/diversion road as per design and drawing
3.0 LOCATION OF WORK:
3.1 Thesite is located at Palwal District
4.0 SPECIFICATIONS AND PLANS:
4.1 The work shall be executed as per MORT&H/PWD Standard specification/ relevant 1.S./1.R.C.
Code/Latest Edition for material and works with latest editions & approved drawings,
4.2 Some of the Code of practice are mentioned as under (with upto date correction slips):-
1) LS. code of practice for plain and reinforcement concrete for general building construction (1.S. 456-
2000).
2) LS./LR.C. Code of Practice for plain/reinforced and pre-stressed concrete for general/bridge
construction.
3) LS./LLR.C. Rules specifying the loads for design of super structure and substructure of Bridge work.
4)  1.S./1.R.C. Bridge substructure and foundations code-code of practice for the design of the substructure
and foundation of bridges.
5) Indian Road Congress Codes for items not specially covered by any code or provision mentioned in
these documents (All sections).
6) L.S. Methods on testing of soil 1.S. 2720 (all parts) latest revision with up to date correction slips).
7)  L.S code for use of structural steel in general building construction (IS 800-1984).
8)  L.S code of practice for Electric welding of mild steel 1S 823-1964.
9) 1S Code of practice for fine and coarse aggregate from natural source for concrete (1S 383-1979)
10) IRC 83 (Part I111) 2002 standard specifications and code of practice for road over bridges (POT, POT
cum PTFE bearings)
For steel:
1) 1S 226: 1975 Specification for structural steel.
2) 1S 800-1984 code of practice for use of structural steel.
3) 1S 1786: for HYSD bars of reinforcement steel.
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Latest edition and upto date correction slip in all the above relevant codes will be applicable so far as
this work is concerned.

In case difference between the provision of codes such as above and any discrepancy in the
interpretation of codal provision, decision of Engineer-in-Charge would be treated as final and will be
binding upon the contractor.

Some stipulations of relevant codes for some of the items are mentioned in this tender documents.
These stipulations are only for guidance. The work shall be executed as per relevant codes.

Deleted

BORED PILE FOUNDATIONS (wherever applicable)

The depth of bored pile shall be as per design and drawing.

Construction of bored pile foundations shall be strictly in accordance with the stipulations made in the
building digest CBRI India 56 for bored piles for foundations and 1S: 2911/1979 part-1 to 4. Wherever
the tilt of the piles exceeds 2% or the piles shifts by more than what is specified, area will have to be
increased and also additional reinforcement will have to be added and expenditure involved including
cost of cement and steel shall be borne by the contractor.

The rates quoted by the contractor shall be over all including rate, for boring through any type of road
surface all type of soil whatsoever, use of special liner casing if required, use of any type of material,
machinery also including all royalties, taxes etc. Nothing extra will be paid on any account
whatsoever.

Well foundation:- As per MORT&H specification wherever applicable.

FORM WORK

Form work shall be of steel plates fixed on the angle iron frame or waterproof ply wood shuttering of
adequate thickness unless otherwise directed by the Engineer-in- charge. It should be watertight
sufficiently strong and rigid to resist forces caused by vibration and incidental loads associated with it
and keep the form rigid.

If at any stage of work during/ after placing the concrete in the structure, the work is found defective,
such concrete shall be removed and work shall be redone with fresh concrete and adequate and rigid
forms at the cost of contractor. The props for the centering wherever permitted shall be supported by
the double wedges in order to facilitate causing & removal of the shuttering without jarring. Centering
and shuttering should be carefully released in order to prevent the loading being instantly transferred to
concrete. The period that shall lapse after the last pour of concrete for easing removal of centering and
shuttering shall be fixed by the Engineer-in-charge and will be binding on the contractor/s.

It may be necessary to make provision for holes/ grooves in the form work to house the various
services, for which neither any extra payment shall be made to the contractor/s for making these
provisions nor any deduction shall be made on a/c of any saving in RCC/PSC work due to these
provision.

Wherever chamfer or rounded corners are mentioned in the drawing formwork should be such that no

chiseling/cutting is required.
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7.4 The surface of formwork shall be clear, smooth and free of cement mortar etc.

7.5 The Contractor shall give the Engineer In-charge due notice before placing any concrete in the forms
to permit him to inspect and accept the form work and forms as to their strength, alignment and general
fitness but such inspection shall not relieve the contractor of his responsibility for safety of works, men,
machinery, materials and for result obtained.

8.0 Removal of Form Work:

8.1 The Engineer In-Charge shall be informed in advance by the contractor of his intension to strike any
formwork.

8.2 While fixing the time for removal of form work, due consideration shall be given to the local
conditions, character of the structure, the weather and the other conditions that influence the setting of
concrete and of the material used in the mix.

8.3 The period shall be suitably increased in case of temperature lower than 25 degree Celsius and for
any other conditions tending to delay the setting of concrete.

8.4 These field operation are controlled by strength tests of concrete, the removal of the load supporting
arrangements of soffit may commence when concrete has attained strength equal to twice the stress to which
the concrete will be subjected to, at the time of striking props including the effect of any further additions of
loads. When field operations are not controlled by strength test of the concrete the vertical forms of beams
columns & walls may be removed as per orders of the Engineer In-charge.

8.5 All formwork shall be removed without causing any damage to the concrete. Centring shall be
gradually and uniformly lowered in such a manner as to avoid any shock or vibrations. Supports shall be
removed in such a manner as to permit concrete to take stress due to its own weight uniformly and gradually.
Where internal metal ties are permitted, their removable parts shall be extracted without causing any damage
to the concrete and the remaining holes filled with mortar. No permanently embedded metal parts shall have
less than 40mm cover to the finished concrete surfaces, where it is intended to re-use released form
work, it shall be cleaned and make good to the satisfaction of Engineer-in-charge.

9.0 REINFORCEMENT:

9.1 Reinforcement may be TMT as per the drawings and confirming to the latest ISI /IRC
codes. Steel will be procured from TISCO/Rastriya Ispat Nigam Limited/SAIL/Jindal Steel and
Power Ltd. (Jindal Panther) and JSW Steel Itd, ElectroSteel Steels Limited.

9.2  Before use, contractor’s will be required to obtain test certificate for the quality of
reinforcement used, at his/their own cost form the laboratory/institute, approved by the Engineer-in
charge.

9.3  Contractor will ensure that before fixing reinforcement, bars are cleaned with dry gunny
bags to remove the light rust or other impurities, if any.

9.4  Welding of reinforcement will not be generally permitted except in special circumstances

under the written approval of the Engineer-in-charge.
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9.5  Binding wire of approved quality shall be arranged by the contractor’s himself/themselves

and the rates quoted for RCC/PSC work should include cost of this item of work.
9.6 Nothing extra will be paid for overlaps and wastage of steel.
9.7 Reinforcement steel shall be arranged by the contractor and payment made as per items of
agreement.
9.8 Payment for the steel reinforcement shall be made on the basis of standard unit weights as per
approved drawings and nothing extra will be paid for overlaps and wastage of steel involved in cutting the
bars to their required sizes. Nothing extra will be paid for over weight steel and no deduction will be made
for under weight steel within the limit of tolerances permitted as per 1S 1786-1985.
9.9 Steel having unit weights per meter not falling within the tolerances specified in above IS code shall
not be accepted.
10.0 CEMENT:
10.1  Ordinary Portland cement grade-43 conforming to 1S-8112 or as specified in drawings of reputed
brand such as Ambuja, ACC, Birla, J.K. capable of achieving the required design concrete strength shall
only be used and will be arranged by the contractor/ agency.
10.1  To improve the workability of concrete and cement grout admixtures conforming to 1S-6925 and IS-
9103 could be permitted subject to satisfactory proven use. Admixtures generating hydrogen, nitrogen,
chlorides etc. shall not be used.
10.2 Maximum Cement content in concrete shall be as per relevant code of practice. If desired
workability is not achieved due to restrictions in cement contents, contractor have to use plasticiser of
approved quality for which no extra payment shall be made.
10.3  Quality test certificate for cement as per 1S-4031 Code shall be furnished by the contractor before
use of cement supplied.
10.4  Cement for use in works, shall be procured by the contractor from the main producers or their
authorised dealers only.
10.5 Cement older than 3 months from the date of manufacture as marked on the bags shall not be
accepted. Cement bags preferably in paper bag packing should bear the following marking:-

(i)  Manufacturer’s name

(i)  Regd trade mark of manufacturer if any

(iii) Type of cement.

(iv) Weight of each bag in Kg or no. of bags/ tonnes.

(v) Date of manufacture generally marked as week of the year/year of manufacture.
11.0  Quality test certificate for cement as per IS 4031 shall be furnished by the contractor/s at his own
cost from the manufacturer, before use of cement.
11.1  Engineer in Charge may also take samples during the course of execution of works and get the
cement tested to ascertain its conformity to the relevant 1S specifications at contractor/s cost before a
particular lot is put to use. Frequency of testing shall be as prescribed by the relevant IS code. Following test

interalia shall be carried out.
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i) Fineness

i) Compressive strength

iii) Initial and final setting time
iv) Consistency

V) Soundness.

11.2  In case samples tested do not pass quality tests conducted, the entire batch of cement supplied shall
be rejected and returned to the contractor/s. No payment for such cement shall be made to the contractor.
11.3  For storage of cement, the contractor shall have to construct a temporary Godown of adequate
capacity at his own cost. The contractor shall bring the cement to the site of work only on written
instructions from representative of Engineer. It will be obligatory on the part of the contractor to get every
consignment/truck of cement weighed in the presence of Engineer or his representative and supply the
original copy of weight slip alongwith consignment. The representative of Engineer will verify the weight of
cement brought to the site of work and return one verified weigh slip to the contractor after the same is
stacked inside the cement Godown under his supervision.

11.4  The record of cement brought to the site of work, daily consumption, daily opening balance and
closing balance shall be maintained at the site jointly by the representative of Engineer of work and
contractor/s or his/ their authorized representative. For this purpose, 2 sets of registers duly reconciled and
signed by the contractor/s and the representative of Engineer of work certifying the opening balance,
consumption, closing balance should be maintained. One register each shall be kept in the custody of
representative of Engineer of work and contractor or his authorized representative.

11,5 The contractor shall be the custodian of cement Godown and shall keep the Godown under his lock
and key to ensure safe custody of cement. The contractor shall ensure that the cement once brought to the
site and accounted shall be used at the site only and shall not be taken away from site for any other purpose.
11.6  The contractor shall make the cement Godown available for inspection alongwith connected record
to the site Engineer or his representative as and when required.

11.7  The contractor shall ensure that after completion of the work and or termination of the contract for
any reason whatsoever, the temporary cement Godown shall be dismantled and all dismantled material
/debris shall be removed and the clear site shall be handed over back to Department. All the released
material shall be the property of the contractor/s and no payment shall be made by the Department for
dismantling etc.

11.8  Tolerance requirements for the mass of cement

(1) Cement supplied one time will be taken as forming one batch. The number of bags taken for sample

from each batch shall be as under:-

S.No. Batch Size Sample Size
1. 100 to 150 20

2. 151 to 280 32

3. 281 to 500 50

4, 501 to 1200 80

5. 1201 to 3200 125

6. 3201 and above 200
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(i) The bags in sample shall be selected at random.

(iii) ~ The number of bags in sample showing a minus error greater than 2 percent of the specified net mass
(50 kg) shall be not more than 5 percent of bags in the sample. Also the minus error in none of such bags in
the sample shall exceed 4 percent of the specified net mass of cement in the bags. In case, the minus error
exceeds the percentages herein specified, the entire batch of cement samples shall be rejected

(iv) In case of a wagon/Truck load of 10 to 25 tonnes, the over all tolerance on net mass of cement
shall be 0 to +0.5 percent. Any batch of cement not conforming to above tolerances will be rejected.

11.9  Stacking of cement in the Godown shall be done on a layer of wooden sleepers so as to avoid contact
of cement bags with the floor; or alternatively scrap of sheets may be used in place of sleepers but these must
be placed at least 20 cm above the floor. The bags shall be stacked at least 30 cm clear of the walls to prevent
deterioration. The wooden sleepers/scrap Gl sheet shall be arranged by the contractor/s at his/their own cost.
11.10 Cement shall be stored in such a manner as to permit easy access for proper inspection. Cement
should be stacked not more than ten layers high to prevent bursting of bags in the bottom layers and
formation of clods. The stacks of cement bags shall be covered with tarpaulin during monsoons so as to
obviate the possibility of deterioration of cement by moisture in the atmosphere. Cement that is set or
partially set is not to be used.

11.11 Empty cement bags will be the property of contractor.

11.12 Engineer-in-Charge may also take samples during the course of execution of works and get the
cement tested to ascertain its conformity to the relevant IS specifications at contractor/s cost before particular
lot is put to use. Frequency of testing shall be as prescribed by the relevant IS Code or as per instructions of
Engineer in charge.. Following tests interline shall be carried out:-

i) Fineness

i) Compressive strength

iii) Initial and final setting time

iv) Soundness

V) Consistency

12.0 FINE AND COARSE AGGREGATES.

12.1  Fine and coarse aggregate for all types of concrete work shall conform to 1.S-383 (Latest Edition).
12.2  In addition to the routine tests, special tests of material will be carried out whenever required by the
Engineer. The cost of the special tests will be borne by the contractor. Necessary facilities in the form of
moulds, cones, scales, materials, labour for casting, curing specimens and such other facilities as per
requisite in any standard concrete tests will, in any case, be afforded by the contractor free of cost. Cement
for the tests shall be arranged by the contractor at his own cost and no payment shall be made for this.

13.0 WATER:

13.1 The contractor shall be responsible for the arrangements to get the supply of water as per 1.S-456
necessary for the works at his own cost and rates quoted shall also include cost of water or any other
arrangement required to be made for procuring water and leading/ transporting and carring water to the site

of work irrespective of the distance from the source of water. The water shall however confirm to I.S- 456. It
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is mandatory that the contractor will install R.O plant of minimum capacity of 1000 liters. Per hours to
produce suitable water in his own interest. No extra payment on this account will be admissible at any point
of time during or after completion of the work. It must always be ensure by the contractor through regular
maintenance of R.O plant that it always remains in good working conditions and regular supply of R.O water
in its full capacity be delivered by the R.O plant without any fail.

140 CONCRETING: -

14.1  The design mix concrete of strength as indicated as per approved drawings shall be used for
foundation, sub-structure and super-structure of the bridge. The contractor will submit design mix along with
the calculations to the Engineer-in-Charge. The design mix will have to be got approved from the Engineer
In-Charge before use in the construction.

14.2  The concrete shall be mixed properly in mechanical mixer and shall be of proper consistency. The
proper consistency shall be determined by Engineer-In charge through tests that shall be carried out by the
contractor/s. The Concreting shall be commenced only after the Engineer-in charge has inspected the
shuttering, the placement of reinforcement and passed the same. Cost of concrete moulds and other test shall
be borne by the contractor/s.

14.3  The concrete shall be compacted immediately after placing by means of mechanical vibrator of
approved quality.

14.4  The mixing time of concrete in mixer will be decided by the Engineer, depending upon the type of
work and strength of concrete.

145  The contractor shall make adequate arrangements for casting of necessary numbers of cubes and
cure and finish them as per direction of Engineer.

14.6  The contractor shall establish laboratory in field and provide the necessary equipments to carryout
all preliminary test and working out the grading and proportioning of aggregate, assessing the moisture
content, casting and testing of cubes etc., in order to obtain and maintain uniform quality of work confirming
to codal practices.

14.7  The exposed surface of plain, R.C.C/P.S.C. work shall be rubbed with Carborandum stone and
rendered smooth if necessary with cement to leave surface smooth and even. Nothing extra will paid on this
account. Cement for the same will be arranged by the contractor/s at his own cost and no payment shall be
made.

14.8  The controlled concrete ingredients should be weigh batched in approved type weigh- batcher.

149  The slump of the approved trial mix shall be measured and this slump shall not be exceeded through
out all the batches of concrete made from the same materials mixed in the same proportion as the trial mixes
and used in those parts of the work as instructed.

14.10 Concreting in hot weather: Hot weather is defined as any combination of high air temperature, low
relative humidity, and wind velocity tending to impair the quality and properties of fresh or hardened
concrete. In hot weather, the contractor shall ensure that the temperature of the concrete at the time of
placing does not exceed 30 degree C and that the maximum internal temperature attained during setting does

not exceed 75 degree C.
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The contractor shall provide the effective measures suggested by the Engineer Incharge to protect the
concrete from the effects of high temperatures. No concreting in hot weather shall be put in hand until the
proposed measures have been approved by the Engineer.
14.11 Concreting in cold weather: Cold weather is defined as the situation existing at the work where
either or both of the following conditions exist:
i) The air temperature at the time considered is below 5 degree C.
ii) The mean daily air temperature over three or more successive days has dropped below 5 degree C.

On no account may concrete be placed in contact with frozen ground or for work in contact with ice,
snow or frost on the ground or on form work of reinforced concrete shall not be made with frozen materials,
Concreting may proceed in cold weather provided special precautions are taken to ensure that the surface
temperature of the concrete at the time of placing is not less than 5 degree C.
The contractor shall provide the effective measures suggested by the Engineer to take to protect the concrete
from the effects of low temperatures and with details of the methods he proposes to use to assess the correct
timing at which such protection may be removed. No concreting in cold weather shall be put in hand until
the proposed measures have been approved by the Engineer.
14.12 Concrete placed in water: Where any concrete is to be placed in water, the contractor shall submit
detailed proposals to the Engineer and shall obtain his approval before commencing the work. The quantity
of cement in any concrete placed in water, shall, be increased by 10% so that the free water/cement ratio of
the mix is not more than the specified.
Concrete shall not be placed in running water or be allowed to fall through water.
Concrete shall be placed in water only by means of a bottom opening watertight box or a tremie of a type
approved by the Engineer. Bottom-opening boxes shall not be opened until they are resting on the work, and
the lower ends of tremies shall always be kept below the surface of freshly placed concrete.
14.12.1 PRESTRESSING:- As per MORT&H specification wherever applicable.

14.13 MEASUREMENTS:

14.13.1 All work will be paid for at the tendered rates on the basis of actual measurements taken at site. No
cognizance will be taken for heights and thickness of structural members over those shown in the plan.
14.13.2 The gross dimensions of RCC/PSC work exclusive of the thickness of plaster shall be measured for
purpose of payment. No deduction shall be made for the volume of reinforcement and for small weep holes
for drainage etc. No payment shall be made for plastering over the exposed surface of the RCC/PSC.

14.13.3 No deduction shall be made for the volume of sectional steel measurement on the cutting edge for
the portion embedded in concrete.

14.14 FOUNDATIONS:

14.14.1 The bed of open foundations should be made horizontal and sides neatly dressed and in all cases got
approved by the Engineer before concrete is laid. If foundations are laid in sandy or clay soil, the variation
in levels should not be more than 15mm but in case it is laid on soft rock/boulder studded soil larger
variation may be permitted by the Engineer, at his discretion according to condition at site. In no case
concrete be laid on a sloping bed. In case of loose pockets the same will have to be filled with lean concrete,
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as directed by the Engineer, for which no extra payment will be made excepting that cement required for this
purpose, will be paid to the contractor as per relevant item.

14.14.2 1t is expected that design of open foundation will suit in all the bridges. Payment for excavation of
foundation of all the structures including foundation of pucca side and catch water drains (embedded
concrete and masonry portion) and floor of bridges will be made as per relevant item. It will be applicable to
all types of soil including all lead and lift, including excavation water requiring pumping and bailing out of
water including back filling in 15cm layers with proper watering & ramming. The payment for excavation
of foundation will be as per MORT&H/PWD Standard Specification for material and works irrespective of
the fact that excavation has been done in slopes and there have been slips etc. or any shoring or shuttering
has been done. The surplus earthwork from foundation (quantity of excavation minus quantity of refilling of
earth in foundation limited to vertical dimension) should compulsorily be lead to the adjoining filling
without any extra payment for loading, unloading, crossing of nallaha/streams, rehandling, dressing the
filling irrespective of facts whether surplus earthwork from foundations has been utilized or not. No
cognizance for any boulder more than 15 kg and 15 cm in dimension will be taken for purpose of any claim
and contractor is free to take away such boulders free of cost after paying due royalty etc. to State Govt. if
any.

14.15 FOUNDATION TRENCHES:

The space between the side of the foundation trenches and the masonry/concrete is to be filled with
the excavated material well rammed in layers not exceeding 15 cm each layer being watered, rammed and
consolidated before the succeeding one is laid. Earth shall be rammed with iron rammers where feasible and
with the butt ends of crow bars where rammers cannot be used. Earth used for filling shall be free from salts
organic or other foreign matter. All clods of earth shall be broken or removed.

The foundation of the bridge shall be of well/pile foundations as per drawing supplied by the
Department.

The contractor shall give notice to the Engineer when and as soon as the excavation of any portion
of the site for obtaining foundations or bottom whether above or below water has reached the depth and
width shown on the drawings. The contractor shall also give further notice to the Engineer whenever any
foundation or bottom is ready for inspection and whenever it is necessary to cover up any work in respect of
which previous inspection is desired by the Engineer so that the Engineer may inspect the same before it is
covered up. No foundations or bottom, of work shall be covered up or filled or built upon without the
previous consent of the Engineer. In default of such notice and consent aforesaid the foundation or bottom
of work shall on the order of the Engineer be uncovered and any filling put in or work built thereon be
removed or pulled down by the contractor at his own cost.

14.16 TESTING OF MATERIALS:

14.6.1 The contactor shall at his own cost arrange and carry out the tests on various types of materials to be
used in the work. The tests shall be carry out in Laboratories approved by the Engineer in charge. The
frequency of the test and different type of test to be carried out on different materials shall be decided by

the Engineer-in-charge. Nothing extra shall be paid on this account.
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150 STEEL:

15.1  Steel shall conform to latest relevant IS specifications. Test certificate for steel before use as per
latest relevant IS specifications will be furnished by the contractor at his own cost from the manufacturer or
the laboratories approved by the Engineer In-Charge.

15.2  The Engineer in Charge will also take samples during the course of work and get the steel tested to
ascertain their conformity to the relevant IS specifications at the contractor/s cost before a particular lot is to
be used. Frequency of testing shall be as prescribed by the relevant IS Code or as per instruction of engineer
in charge.

16.0 FINISHING

16.1 No plastering shall be done over the exposed surface of RCC/PSC work, special care should be
taken in centering and shuttering and casting to ensure good finish, wherever necessary rendering in 1:3 (1
cement: 3 coarse sand) shall be done to the satisfaction of Engineer-In-Charge. Nozzle and form vibrators
are to be used for RCC/PSC work.

171  QUALITY CONTROL.:

17.1  The contractor shall arrange to maintain the quality of the work during the operation of construction
and shall ensure that the same is maintained as laid down in the specification for road and bridge works of
the Ministry of Transport and Highways, Government of India, PWD Specification or as per satisfaction of
the Engineer-In-Charge.

17.2  The permissible variation from the specified value shall also conform to these specifications. It shall
be sole responsibility of the contractor to arrange for quality control test during the construction as per
specification. The Engineer-In-Charge shall be empowered to get the quality control tests done through other
agency if required, the cost of which shall be borne by the contractor.

18.0 SETTING UP FIELD LABORATORY BY CONTRACTOR:

18.1  The contractor shall set up a field laboratory his own at work site which should be open for use and
inspection by the PWD B&R Department at any time. The laboratory shall be equipped with necessary
equipments to carry out the various tests such as sieve analysis, compression tests on cubes, slump tests,
workability test etc. on aggregate, cement, water and concrete required for acquiring the required quality and
standard conforming to codal provisions and Special specifications.

18.2  All the pressures gauges, machines, equipments and other measuring and testing equipments of the
laboratory shall be got checked/calibrated regularly as directed by the Engineer and the necessary certificates
produced to the Engineer.

18.3  The Contractor shall render all reasonable assistance and help in making the checks and tests. All
the equipments, machinery etc. shall be kept in good working conditions.

18.4  Cost of setting up the laboratory, equipping the same, maintaining, conducting all tests on materials
and cubes shall be borne by the contractor and nothing extra shall be paid on this account.

19.0 CURING:

19.1 All concrete work in cement mortar, plaster, pointing etc., shall be continuously cured for the

prescribed period as per direction of the Engineer, Curing shall be done by covering the newly laid concrete
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with gunny bags and keeping them wet constantly. If it is found that the contractor is not observing properly
these instructions, the Engineer may get the curing done through another agency, labour without any notice
to the contractor at the cost of the contractor. The cost incurred along with incidental charges of 2% and
along with supervision charges 12 ¥ % of the cost will be debited to the contractor.

20.0 SUPPLY OF DRAWINGS :

20.1  Detailed working drawings shall be supplied by the Department during the course of execution
subject to compliance to various provisions in the agreements.

20.2 It may clearly be noted that the Engineer in Charge (Const) shall have full power to make alterations
in the drawings and to give such further instructions, directions as may appear to him necessary or proposed
for the guidance of the contractor and for the official execution and completion and maintenance of the work.
21.0 Earthwork behind/around abutment, wing/return wall:

21.1  The earthwork will be done with contractor/s own earth by borrowing the earth from outside the
PWD land and the rate quoted will be deemed to be inclusive of all taxes, royalty, loading, unloading,
leading, handling and re-handling of earth, all leads, lifts, ascents, descents, crossing of nallahas, streams,
tracks, leveling, dressing as a complete jobs in all respects as per specifications indicated in succeeding
paras. The earthwork shall be compacted mechanically using heavy compactions as per specifications.

21.2  The contractors shall provide all stakes, ballies, bamboo, strings, pegs and labour for setting out
profiles, of embankment required for the correct execution of the work and shall also be responsible to
maintain in the proper order. He is also required to provide labour for the setting of the same when called
upon to do so. This is deemed to be included in the item rate for the earthwork. The contractor/s shall take
necessary precautions to prevent their being removed, altered and disturbed and shall be responsible for the
consequence of such removal alterations and disturbance and will take action for their proper reinstatement.
21.3  The contractor shall be liable to set up field laboratory with adequate equipments so as to carry out
tests of the soil as per direction of Engineer-in-Charge.

21.4 The contractor shall also be required to provide full assistance for carrying out these tests, i.e. labour
and other materials etc. The rates quoted by the contractor deem to have included of this element and nothing
extra shall be payable to him on this account.

215  Engineer-in-charge, if required may get the soil samples tested from another outside agency as
deemed suitable and the cost for the same if any shall be borne by the contractor.

21.6 Before the earthwork is started by the contractor the ground between the line where filling/excavation
is to be done for embankments, cuttings and training works shall be cleared of all trees along with the roots,
shrubs heavy grass, and under growth of every kind. None of the items of work mentioned in this para will
entitle the contractor/s to any extra payment.

21.7  The contractor should commence work systematically at one or more points in consultation with the
Engineer and should maintain continuous and steady progress to complete the work in continuous length
including leveling and dressing.

21.8  Any extra earth deposited on the top and slopes of the formation shall be removed within 48 hours

after a written notice. If not complied, the same shall be removed by other means at contractor/s cost. Cost of
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which shall be recovered from contractor/s bill. The payment shall be made as per designed cross section
only.
21.9 It must be clearly understood that the rates are intended to cover the full cost of the finished works .
The banks and cuttings are to be correctly dressed to profile with such slopes as specified in each case by the
Engineer. The rates for earth work shall also include the following:-

i) Site clearance as per specifications including cutting of trees.

ii) Benching in side long ground and existing bank.
21.10 The rates also include maintenance of the banks and cutting to correct profile including repairs of all
rain cuts, making good earth work due to base settlement, natural or otherwise due to rains etc. In case of
filling embankments and removal of silts and slips that may be accumulated in cutting during rains etc.
21.11 Until the final measurements have been recorded and banks/cutting taken over by the Department,
the item rate of BOQ and quantities will cover the full cost of finished work of cutting and embankments.
21.12 The following category of soil shall not be permitted.

(a) Organic clays, organic silts, peat, chalks and dispersive soils as detailed below:-

(i) Poorly graded gravels sands with Cu less than 2.

(ii) Clays and silts of high compressibility i.e. MH, CH
22. CONSTRUCTION JOINTS:
22.1 A construction joint is defined as a joint in the concrete introduced for convenience in construction
at which special measures are taken to achieve subsequent continuity without provision for relative
movement. (Hacking of laitance, air jetting and wetting). Location of all construction joints shall be
predetermined and got approved from Engineer-in-Charge.
22.2  Construction joints shall be located so as not to impair the strength of the concrete. The position of
construction joints and the size of the formwork panels shall be so coordinated that where possible the line of
any construction joint coincides with the line of a formwork joint and that in any case all construction joint
lines and formwork joint lines appear as a regular and uniform series.
22.3  For all exposed horizontal joints and purposely inclined joints, a uniform joint shall be formed with a
batten of approved dimensions to give a straight and neat joint line.
NOTE: For more details refer relevant 1.S./1.R.C. Code (Latest Edition).
23. CONTRACTORS RESPONSIBILITIES FOR TEMPORARY WORKS & MATERIALS
23.1  The contractor shall from time to time, provide at his own cost all dams, coffer dams, embankments
and all other temporary work of whatever nature and temporary materials necessary for the construction,
completion and maintenance of works which are the subject of the contract and shall from time to time
submit for the information of the Engineer, drawing showing the details, the type and construction of the
temporary dams, bridges, embankments and other works which he propose to adopt and construct and the
exact position in which he propose to construct and employ them and during the progress of the works he
shall if so directed by the Engineer, furnish particulars and drawings of any other temporary works and
details or any other temporary materials in use or contemplated to be used by him. He shall be entirely

responsible for the sufficiently, security and safety of all dams, coffer dams, bridges, embankments and other
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temporary works or temporary materials which he may construct and/or employ and for the claims for
damages to property or injury to persons arising out of any failure or accident to such dams, coffer dams
bridges embankments or other temporary works, or temporary materials from where such cause damage,
injury, failure or accident may arise or happen and shall replace, construct, repair and maintenance of the
whole of such dams, coffer dams, bridges, embankment or other temporary works or temporary materials
until they are certified by the Engineer to be no longer required for the purpose of the contract.

23.2  The contractor shall, before handing over the works or and part thereof to the Department, dismantle
and remove all temporary works and temporary materials, but such removal shall not be effected without the
previous written approval of the Engineer-in-Charge and the contractor shall comply with the directions (if
any) given by him as to the method or removal and/or disposal.

24, BEARINGS.

SPHERICAL bearing shall be provided for the girders. The bearings shall be in accordance with the IRC-
83- 2014 Part IV and MORT & H 2013 Section 2004-I.

These bearings shall be correctly manufactured according to the approved drawings subject to the
permissible tolerances. The bearing shall be got approved from Engineer In-charge prior to placement under
the girder. For example (Bearing of METCO, Sanfield) and any other brand/make with the approval of
department.

25. EXPANSION JOINTS.

25.1  Compression Seal joint shall consist of steel armored nosing at two edges of joint gap suitably
anchored to the deck concrete and a preformed chloroprene elastomer or closed cell foam joint sealer
compressed and fixed into the joint gap with special adhesive binder.

25.2 The manufacture /supplier of expansion joint shall be got approved from Engineer-in Charge prior to
placing the order. Preference will be given to the bearing of METCO, Sanfield and any other brand/make
with the approval of department.

26. Material steel nosing: The steel nosing shall be of angle section ISA 100x100 conforming to
weldable structural steel as per 1S:2062. The thickness of legs shall not be less than 12mm. The top face of
the angle shall be provided with Bleeder holes of 12mm diameter spaced at maximum 100mm centers so as
to ensure that there are no voids in the concrete beneath the angle.

217. Anchorage: The anchorage steel shall conform to IS: 2062 or equivalent. The steel nosing shall be
anchored to the deck by reinforcing bars, headed studs or bolts or anchor plates cast in concrete or a
combination of anchor plate and reinforcing bars, headed studs or bolts. Anchor bars, studs or bolts shall
engage the main structural reinforcement of the deck and in case of anchor plates or anchor loops, this shall
be achieved by passing transverse bars through the loops or plates.

The minimum thickness of anchor plate shall be 12mm. Total cross sectional area of bars, studs or bolts on
each side of the joint shall not be less than 1600 mm sq. per meter length of the joint and the center to center
spacing shall not exceed 250mm. The ultimate resistance of anchorage shall not be less than 500 KN/m in

any direction.
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Corrosion protection: All steel section shall be protected against corrosion by hot dip galvanizing or any
other approved anticorrosive coating with a minimum thickness of 100 micron.
28. JOINT SEAL.:

The sealing element shall be a preformed continuous chloroprene or closed cell foam seal with high
shear strength, insensitive to soil, gasoline and ozone. It shall have high resistance to ageing and ensure
water tightness. The seal should be vulcanized in a single operation for the full length of the joint required
for carriage way, kerbs and foot paths, if any. The seal shall cater for a horizontal movement upto 40mm
and vertical movement of 3mm. EVAZOTE 380 E.S.P, which is low density closed cell, preformed, non-
extruding, cross linked ethylene vinyl acetate polyethylene copolymer form to be used. The seal is bonded
to the steel nosing with special bond no.1 subsequent to sand blasting of vertical faces.

The physical properties of chloroprene/closed cell foam sealing element shall conform to the
following.

@ Chloroprene seal: Shall be preformed extruded multi web cellular section of chloroprene of such a

shape as to promote self removal of foreign material during normal service operations. Chloroprene of joints
seal shall conform to clause 9.1.5.1 of IRC 83 (Pt.Il) and satisfy the properties stipulated in Table 2 of the
specifications except in respect of the working movement range of the sealing element which shall be as
specified in clause 31.5.1 above.

Closed cell foam steel: Shall perform non-extruded non cellular section made from low density closed cell,

cross linked ethylene vinyl acetate, polyethylene copolymer that is physically blown using nitrogen. The

material shall possess properties as indicated in the table.
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Property Specified value
Q)] Density 41.7 - 51.3 kg/cum
(i) Compression set on 25mm 50% compression samples ( ASTM D

3575) for 22 hrs at 23 degree C,2 hour
recovery: 13% set.

(iii) Working temperature -70to + 70 deg. C

(Iv) Water absorption (total immersion | 0.09766 kg/sqgm
for 3 months) (ASTM D 3575)

(V) Tensile strength 0.8 Mpa

(vi) Elongation at break (ASTM D | 195 +/- 20%
3575)

Lubricant cum adhesive: The type and application of material used in bonding the preformed joint seal to the

steel nosing and concrete shall be as recommended by the manufacturer/supplier of the seal system.

Handling and storage:

a) The expansion joint material shall be handled with care and stored under cover.
b) All joint material and assemblies shall be protected from damage and assemblies shall be supplied

to maintain true shape and alignment during transportation and storage.

INSTALLATION:
The expansion joint shall be installed by the manufacturer/supplier or their authorized representative,

who will ensure compliance of installation procedure and instructions.

The dimension of the joint recess and the width of the gap shall conform to the approved drawing.

Anchoring steel shall be welded to the main reinforcement in the deck maintaining the level and
alignment of the joint.

Concreting of pocket/recess shall be done with great care using proper mix conforming to same
grade as that of the deck concrete but not less than M35 grade in any case. The water-cement ratio shall not
be more than 0.40. If needed suitable admixtures may be used to achieve the workability. The width of
pocket shall not be less than 300mm on either side of the joint. Care shall also be taken to ensure efficient
bonding between already cast existing deck concrete and the concrete in the joint recess.

At the time of installation, joint shall be clean and dry and free from spoils and irregularities, which
might impair a proper joint seal.

Concrete or metal surfaces shall be clean, free of rust, laitance, oils, dirt, dust or other deleterious
materials.

The lubricant cum adhesive shall be applied to both faces of the joint and joint seal prior to
installation in accordance with the manufacturer’s instructions.

The joint seal shall be compressed to the specified thickness for joint opening and ambient
temperature at the time of installation which shall be  between + 5 to + 35 degree C.

The joint seal shall be installed without damage to the seal. Loose fitting or open joints shall not be

permitted.
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Steel nosing system shall be installed in correct camber and alignment of the joint in the recess
provided with adequate support bars and loops which shall be welded with the sinusoidal bars of the
anchorage system and the exposed reinforcement of the deck slab/PSC girder.

That recess portion shall be concreted with cement concrete (CC) in accordance with M.O.S.T.
specification.

The top of expansion joint cc block and top of wearing coat shall be in the same level.

The EVAZOTE - 380 ESP shall be installed between the angle nosing subsequent to sand blasting
and applying BONDER no.1 on vertical faces of nosing angle on curing of concrete. The width of seal is
25% more than the expansion gap so the seal is installed in compressed, state.

29. Acceptance Criteria:

All steel elements shall be furnished with corrosion protection system.

For the joint seal the acceptance test shall conform to the requirement stipulated in relevant clause.
The manufacturer/supplier of the type of joint shall produce a test certificate to this effect conducted in a
5recognized laboratory in India or Abroad.

30. Prior to acceptance 25% of the completed and installed joints, subject to minimum of one joint, shall
be subjected to water tightness test. Water shall be continuously pounded along with entire length for a
minimum period of 4 hours for a depth of 25mm above the highest point of deck. The width of pounding
shall be at least 50mm beyond the anchorage block of the joint another side. The depth of water shall not fall
below 25mm anytime during the test. A close inspection of the under side of the joint shall not reveal any
leakage.

31. Tests and standards of acceptance: The materials shall be tested in accordance with these
specifications and shall meet the prescribed criteria. The manufacturer/supplier shall furnish the requisite
certificates from the recognized testing laboratory of India or abroad.

The work shall conform to these specifications and shall meet the prescribed acceptance.

32. MACHINERY AND PLANT.

32.1  The contractor will be entirely responsible to arrange all necessary machinery, including concrete

mixers, vibrators, compressors, pumps, pneumatic equipments, dredges derricks, cranes, service girders,

staging, motor vehicles, trailer tools and plants and their spare parts required for sufficient and methodical

execution of work and transport them to the site of work. Delay in procurement of such items due to their

non-availability on account of import difficulties or any other cause whatsoever, will not be taken as excuse

for slow or non-performance of the work. Safety of plants and machinery will be the responsibility of the

contractor and for any loss due to any cause or wash away in flood, or otherwise no claim will be entertained

on this account whatsoever.

33. Coordination with Railway for end span (regarding issues of bridges the coordination with

Railway considered to be deleted) only for ROB & RUB.

The contractor has to made coordination with the Railway Authorities, during the execution of work.

The end span of approaches shall be laid only after consultation with Railway. Nothing extra shall be paid on
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account of delay of railway portion. However suitable time extension on this account, if any, will be granted

by the department.

34. SAFETY OF MEN AT WORK SITE:-

34.1 During execution of the work, contractors shall ensure that all safety precautions are taken by their
men to protect themselves and site to prevent any untoward incident. In this regard contractor will ensure
that adequate number of safety helmets, safety belts, safety jackets with reflective arm band, rope, ladders,
emergency light etc are available at site before the work is actually started. The above list is only indicative
and is not exhaustive and safety item will be arranged as per the requirement. Engineer reserves the
right to stop the work in the absence of proper safety gear and no claim shall be entertained in this
regard. Decision of Engineer in Charge will be final and binding upon the contractor. The cost of all the
safety gear is deemed to have been included in the rates quoted and nothing extra is payable under this

contract.

CONDITIONS FOR EARTH WORK
MODE OF MEASUREMENT / EXECUTION OF EARTH WORK IN EXCAVATION/
FILLING

1 The Contractor will be responsible for setting out the work, establishing benchmark, central lines
etc. and will carry out all such works at his own cost.

2 The contractor shall clear the site of work simultaneously as the work proceeds falling which the
same shall be got cleared by the Engineer-in-Charge at the risk and the cost of the Contractor.

3 Earth shall be good and free from leaves, mud, vegetables, slush and other foreign material.

4 Measurement will be made and paid for on the basis of cross sections of the finished embankment at
interval of 15 meters as laid down in Haryana PWD Specification No.6.2 para 27 b and para 28

5 The actual deductions to arrive the net cubic contents to be paid to be derived on the basis of D.B.Ds
at every 75 meters

6 Cross section of existing ground at the interval of 15 meters shall be accepted & signed by the
contractor before start of the work to consider the final position of the natural level.

7 The contractor/ agency will intimate the place with details of Khasra No. of the land from where he
propose to cart the earth along with lead chart etc. for embankment in the tender. In case at the time of
execution, he brings the earth from the lesser lead than stated in the DNIT his rate will be reduced
accordingly. However, if the earth is brought from more than the prescribed lead by the agency no extra rate
will be paid.

8 In case the agency fails to pay the compensation of earth to the land owners (from where the earth is
brought) deduction at the rate of HSR plus sanctioned ceiling premium will be made from the bills and will
only be released on the production of proper acknowledgement of the land owners duly certified by the

Revenue authority/ Deptt. That the compensation of earth taken has been paid to the land owners/Sarpanch/
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Village panchayat. Necessary certification will also be issued by the SDE that the compensation of earth
taken from private land has been paid to land owners.

9 No pit shall be dug by the tenderer with in the road boundary for taking out earth for use in the work.
In case of default, the pit so dug will be filed in by the department at the cost of the tenderer plus 14%

department charges also.

10 Nothing extra shall be paid for any lead or lift of hardness or wetness or dressing of for any other
reason.
11 The design of super-elevation at circular curves shall be carried out by the contractor and got

approved from the Engineer-in-Charge sufficiently in advance of the actual commencement of the work and
the work will be carried out as per design laid.

12 The contractor shall make arrangement at his own cost for at least two number of modern leveling
instrument (wild type) for the purpose of carrying out leveling operations, failing which the same shall be
arranged by the Engineer-in-Charge at contractor risk and cost.

13 10% shrinkage will be deducted from the uncompacted quantity of earth work laid in layers as
specified in PWD Specifications as per PWD specification No. 6.2.

14 No compensation for any damages caused to the earth work by rains, floods or any other natural
calamities shall be paid to the contractor. The contractor shall have to make good all such damages at his
own cost as per direction of Engineer-in-charge.

15 Nothing extra shall be paid for making and maintenance of the service road/ path required for the
transportation of the earth/ material etc.

16 (a) Before commencement of the earth work the contractor sign the cross section of the existing ground
in taken on acceptance thereof. These shall be considered as the final sections of the original conditions of
the work before commencement.

16 (b) Levels should be taken and entered in Measurement book before commencing the work at an
interval not exceeding 15 meters and after finishing the work complete all respect as per MORT&H
specification. The finished work will be checked longitudinally as well as in cross section for computing the
quantity of earth work as per clause No. 113.3 of MORT&H (road wing) specification (5" revision) or
2013/latest edition.

17 The earth obtained from the cutting will be used by the agency in filling upto the economical lead
and that quantity will not be payable. The decision of the Engineer-in-Charge will be final regarding
deviation of the economical lead.

18 The department will be at liberty to withdraw the item of earth work to reduce it to any extent and no
claim what so ever will be entertained on this account.

19. Before laying any construction layer GSB, sub grade or base course, earth work on berms, if it is to
be done by the agency against this agreement, should be completed in all respect simultaneously. Before
taking work of any next layer, earth work on berms should be completed, Payment of any construction layer

will be recommended only when earth work on berms are completed.
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TECHNICAL CONDITION (Bituminous works)

1. The work will be carried out as per MORT&H specification for roads & Bridges works 2013(5"
revision)and with up to date amendments of MORT&H specification and latest instructions issued by the
Ministry from time to time of work given in the schedules of quantities.

2 (a) The Job mix formula will be got tested from CRRI New Delhi, NIT KKR, PEC Chd, TTI Chd. and
testing charges will be borne by the agency. Nothing shall be paid on this account.

2.(b) For item of BM/ DBM/ SDBC work, the contractor shall intimate to the Engineer-in-charge in
writing 20 days(twenty days) before the start of work, the job mix formula proposed to be used by him for
the work.

3. The contractor will quote the rate of Bitumen Macadam item with 3.4% of bitumen contents.
Nothing extra will be paid if job Mix formula warrants more bitumen contents. If density as per Job mix
formula comes out to be less 2.2 gm/CC, rate will be reduced accordingly & if it is more than 2.2 gm/CC
nothing extra will be paid.

4, The contractor will quote the rate of SDBC item with bitumen @5.4%, by weight of total mixture.
Nothing extra will be paid if job Mix Formula warrants more bitumen contents. If density as per Job Mix
Formula comes out be less than 2.30 gm/cc, rate will be reduced accordingly & if it is more than 2.30 gm/cc
nothing extra will be paid.

5. The contractor will quote the rate of DBM item with bitumen content @4% for 80mm to 100 mm
thick DBM and 4.5% upto 75 mm thick by weigh of total mixture. Nothing extra will be paid if Job Mix
formula warrants more bitumen contents. If density as per Job mix formula comes out to be less 2.30gm/CC,
rate will be reduced accordingly & if it is more than 2.30 gm/cc nothing extra will be paid.

6. The contract will quote the rate of BC item with bitumen @ 5.4% by weight of total mixture.
Nothing extra will be paid if Job mix formula warrants more bitumen contents. If density as per job mix
formula comes out to be less than 2.30 gm/cc, rate will be reduced accordingly and if it is more than 2.30
gm/cc nothing extra will be paid.

7. The agency to whom the work is allotted will have to produce original vouchers for all quantities in
lieu of purchase of bitumen from approved refinery to the entire satisfaction of the Engineer-in-Charge for
ascertaining the genuineness of material. Original voucher will have to be submitted along with bills.

8 (a) After filling the depression of the existing road surface and before applying tack coat, the existing
levels of the road surface and after construction shall be taken jointly by the authorized representative of the
contractor and Engineer at grid of point 10 Mtrs center to center longitudinally in straight reaches but 5
meter at curves as per clause No. 113.3 of MORT&H specification. The cubic contents of the mix laid
compacted and finished shall be computed on the basis of the initial and final levels as per formula approved
by the Engineer.

8 (b) The unit of measurement of Bituminous Macadam, Dense Bitumen Macadam and Semi Dense
Bituminous Concrete work will be cubic meters of the Bituminous mix laid, consolidated and finished. This
should be determined as under:- Levels shall be taken before and after construction, at grid of points10m

center to center longitudinally in straight reaches but 5 m at curves. Normally, on two lanes road, the level
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shall be taken at four positions transversally, at 0.75 and 2.75 m from either edge of the carriage way and on
single lane roads, these shall be taken at two positions transversally, being at 1.25m from either edge of the
carriageway. For multi-lane road, levels are taken at position transversally for each lane at locations
specified by the Engineer-in —charge.

Suitable references for the transverse grid lines should be left in the form of embedded bricks on
either or by other means so that it is possible to locate the grid points for level measurements after each
successive course is laid.

For pavement courses laid only over widening portion, at least one line of levels shall be taken on
each strip of widening or more depending on the width of widening as decided by the Engineer-in-charge.

Not withstanding the above, the measurement may be taken at closer intervals also. If so desired by
the Engineer-in-charge, the need for which may arise particularly in the case of estimation of the volume of
the material for profile corrective course(leveling course), the average thickness of the pavement course in
any area shall be the arithmetic mean of the difference of levels before and construction at all the grid points
falling in that, area provided that the thickness of finished work shall be limited to those shown on the
drawing in the estimate approved by the Engineer-in-charge writing.

As supplemental to level measurement, the Engineer-in-charge has the option to take cores/holes to
check the depth of construction, the holes made the portion cut for taking cores shall be made good
immediately after measurements are recorded by contractor by laying fresh mix/material including
compacting as required at no extra cost
8(c) i) The contractor shall provide, install, maintain and operate at his own cost in good working
Condition, a weigh bridge of suitable capacity at the site of the Hot Mix plant under the direction of
Engineer-in-charge or his representative.

i) Each truck before loading of the mix shall be weighed on the weigh bridge and its weight
shall be recorded under the signature of the authorized representative of the contractor and Engineer-in-
charge.

iii) The truck shall again be weighed on the weigh bridge after loading the mix and its eight
recorded under the signature of the site representative as per prescribed Proforma.

iv) The volume shall then be worked out by dividing the weight of the mix laid on particular
stretch of the road with the average field density of the very particular stretch, the volume thus worked out
above shall be considered for payment purpose. For this purpose the average density for the stretch shall be
determined by the actual determination of field density by core cutter method. The test will be carried out at
the rate of minimum of one test per 250 Sqm area.

V) For the purpose of payment, volume worked out by actual levels as laid down in para 8 (b)
and determination of volume by density method as at para 8 (c) (iv) will be considered and the lower value
of the two shall be adopted.

vi) In case the contractor/Engineer-In-Charge feels that there are substantial undulation at site
and additional material is to be consumed on account of this and if there is a provision in the estimate for

undulation/leveling course, the contractor will submit a case/claim of the Engineer-in-charge with full
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justification alongwith supporting data i.e leveling/surveying done at site etc. before execution & Engineer-
in-charge will get the same approved from Superintending Engineer Concerned before execution.

9 Hot mix plant will be so located subject to the approval of the Engineer-in-charge involving such
lead in transportation of the mix so as to avoid its segregation and temperature drop excluding specified
limits of MORT&H specification for Road & Bridge works (5" revision) of 2013/latest edition. The
maximum lead should not be more than 25 Km.

10. The agency will produce proof of procuring or hiring required machinery as per MORT&H
specification(5" revision) of 2013/latest edition or list of all type machinery already in hand required for the
work.

11. Unloading of bitumen at plant site will be done in the presence of representative of Engineer. The
day -to-day receipt and issue account of bitumen shall be maintained by the representative of Engineer and
signed daily by the contractor or his authorized representative on the Proforma given below: -

PROFORMA FOR THE BITUMEN REGISTER

RECEIPT ISSUES
Date of | Qty. Progressive | Date of Qty. of Bitumen | Total Balance | Contract
Receipt | Received |total consumption | consumed consumed | in hand or initial
1 2 3 4 5 6 7 8
DAILY COMPARISION OF ISSUE WITH REQUIREMENTS
J.E. Item of work for Approx. Qty. of | Theoretical Remarks
which bitumen work done requirement of bitumen | EE/AE EX.Eng
9 consumed 11 for work done 13 14
12. The rate of bitumen/emulsion at the Refinery on the date of receipt of tender shall be considered as

base rate. If during execution of the works, the rate of bitumen/emulsion increases or decreases at refinery,
the difference in cost shall be paid/recouped from the contractor in the bill as per Clause 47 of condition of
contract

13.  When the work under one agreement is being executed, the contractor shall not undertake any other
work from same hot mix plant without written permission of the Engineer-in-charge and shall also make
separate arrangement of bitumen for that work. No contractual agency should be allowed to work from the
same hot mix plant against two different contracts at one time. If he wants to start work on new project, he
will have to stop the first work & then take permission from concerned EE in writing intimating the balance
bitumen available at plant site. EE can give permission in writing only with e-mail to SE/CE concerned. No
verbal permission will be considered/ allowed.

14. In case the actual consumption of bitumen is less upto 5.4% of specified quantity as per relevant
specifications, recovery for the quantity less consumed shall be made @ current rate of Bitumen. In case the
consumption of bitumen is less by more than 5.4% of the specified quantity, the matter shall be refer to the
employer for decision as to whether the work can be accepted or not. If the employer decides that the work
can be accepted, in that case the recovery of the quantity of bitumen less consumed shall be made at double
of the current rate of bitumen besides any reduction in rates of that particular item of work, which shall be

decided by the employer.
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15. The contractor will be bound to procure/ purchase bitumen from the refineries for all bituminous
items and will also produce original copies of bills from the Refineries which will be attached with the
payment certificates/running bills. The consumption of the bitumen shall also be compared with the quantity
of bitumen purchased from the refineries by the contractor. If the contractor fails to produce copies of the
bills of purchase of bitumen from the Refineries along with the running bills, no payment in respect of
bituminous items shall be admissible. The bitumen indent of refinery should be sent to concerned
refinery for verification as many fake indents are also available in market.

16. An undertaking should be taken from the agency during the payment of every bill that:

i) He has actually purchased the bitumen.

i) He has used this bitumen on this work only.

iii) He has not claimed its cost from any other division/ office or anywhere else.

iv) The data submitted by him is totally correct.

V) He owns full responsibility for the quality & quantity of bitumen and submission of data.
GENERAL CONDITION
1. Correction of defects: - The Engineer shall give notice to the contractor of any defects before the end

of defects liability period and routine maintenance which begins at completion as per definition. The defect
liability and routine maintenance period shall be extended as long as defects remain to be corrected. Every
time notice of a defect is given, the contractor shall correct the defect within the length of time specified by
the Engineer-in-Charge’s notice. If the contractor has not corrected a defect within the time specified in
Engineer-in-Charge’s notice, the Engineer will asses the cost of having the defect corrected and the
contractor will pay the amount.

2. The contractor shall have to provide a fields laboratory fully equipped at work site and hot mix plant
for conducting all the relevant tests mentioned in the MORT&H specification subject to the approval of the
Engineer-in-Charge or his representative. The record of such tests is to be maintained in proper register duly
signed by the contractor or his representative, which will become the property of the department. The
contractor will bear all the running expenses for conducting such tests. All the tests will be carried in the
presence of S.D.E-in-charge of the work. All the entries are to be signed by the contractor, S.D.E and J.E-in-
Charge

3. The quality control tests will also be done by the department and the material for such tests will be
supplied by the contractor free of cost. In case the material is not found upto the requirement, the same will
be rejected.

4. Various quality control operation will be maintained as per clause No0.901, 902,903 of MORT&H
(Road wing) specified ( 5" Revision) of 2013/ latest edition as per instruction issued by the MORT&H from
time to time upto date.

5. Contractor shall provide suitable measuring arrangement and leveling instruments of latest quality as
approved by Engineer-in-Charge at the site of work.

6. No extra payment on account of quality control measure shall be paid to the contractor.
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7. The Engineer-in-charge at his discretion can get any type and Nos. of tests carried out from any
other approved laboratory for his satisfaction for which all the expenses incurred would be borne by the
agency. The result so obtained from the laboratory would be acceptable/ binding to the agency.

8. The contractor shall be required to provide all such materials / equipments at site to conduct fields
tests and to ensure that the quality of material/ item shall be according to the prescribed specification and no
payment of any kind such tests shall be made to him. In case the material / item is not found upto mark, the
same will be rejected.

9, For cement, bitumen, mild steel and similar other material, the essential tests are to be carried out at
the manufactures plant or at laboratories other than the site laboratory. The cost of samples, testing and
finishing of test certificates shall be borne by the contractor. He shall also furnish the test certificates to the
Engineer.

10. Contractor has to submit the bills ( Running as well as final bill) for payment alongwith quality
control test results conducted as per frequency specified in MORT&H specification. No payment will be
made without test result.

11. The contractor will repair the existing failed sub grade/ crust if any before laying
LBM/WBM/WMM etc. at his own cost with 300mm depth of earth work of appropriate quality , 500mm
GSB & balance BM/LBM/WMM etc. As per existing crust. Efforts will be made to open mouth of GSB at
side slopes so that water is drained of. Nothing extra shall be paid on account of this. The cost will be
incidental to work and nothing extra is payable.

12. Before executing the work of drain, proper drawing depicting L-section and X-section of drain
alongwith its proper disposal will be got approved from Employer in writing.

13. Agency will have to submit to the Engineerin-charge, the original bills of cement and steel etc. in
token of proof of purchase of material alongwith quality control test certificate of manufacture failing which
no payment shall be released.

14. Agency will get the material tested from any approved laboratory as directed & whenever required
by Engineer in-charge and all liability of testing shall be borne by the agency.

15. The rates are inclusive of cost of traffic management during construction, contractor shall provide
road signage, bollards, gunny begs, sheet etc. for safety of traffic during construction period which will be
incidental to work. Nothing extra shall be paid on this account.

16. The contractor will supply bills for RCC Hume pipe clearly indicating name of manufacture, date of
manufacturing, Lot no etc. These details must painted on the RCC Hume Pipe. The pipe should be ISI
marked. The manufacture should give proof for validity of ISl license. In case of non supply of bills, no

payment will be released.

17. The contractor himself will arrange all the material such as bitumen, cement steel. Bricks etc. at his
own cost.

18. The riding quality of reach after giving treatment of wearing coat will not have roughness more than
2000mm/Km.
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19. If at any stage, panel of concrete pavement develops cracks /disintegration during defect liability /
maintenance period of 3 years, the whole panel be changed by the contractor at his own cost & nothing extra
shall be paid.

20 For all RCC/PSC works 90% of the payment shall be made after the casting and remaining 10% will
be released after curing of 28 days and making the site good to the satisfaction of Engineer.

21 The contractor shall erect at least two rooms as certified of approx size 3.6m x 3.6m and 2.7 to 3 m
height at locations as decided by site incharge, on start of the work upto completion work. The structure
shall be reasonable good appearance to the satisfaction of Engineer-in-Charge with minimum required
furniture such as tables, chairs and almirah etc. These structures shall remain the property of contractor and
nothing extra shall be paid to the contractor by department for this facility. Contractor shall disband these
structures on completion of work.

22 Contractor will have to produce license for labour to be engaged on for this work from the Labour
Enforcement Officer under contractor labour regulation and abolition act 1970 prior to the commencement of
the work failing which payment for the work done will not be made.

23. The agency will notify the date of commencement of work or resumption of work in writing to the
Engineer-in-Charge at least three days in advance. Any work done without proper notice will not be accepted
and paid for.

24, ACCEPTANCE OF WORK FOR PAYMENT :- The J.E. (Representative of Engineer) in-charge
of the work will regularly inspect the work done by the agency. He will notify the SDE in charge in writing
whether the quality of work is done satisfactory and acceptable for payment. In case the quality of work is
poor he will inform the SDE the reaches / location where work is of poor quality and cannot be accepted. He
will also record his observation in respect of poor quality of work in site order book and get the same noted
from agency of his representative. The agency will be held fully responsible for delay and avoiding the
submission of reports in time in writing.

The S.D.E. (Representative of Engineer) in charge on receipt of the report will inspect the work, carryout the
test satisfy himself about the quality & quantity of work and submit the report to Executive Engineer
(Engineer in charge) to writing. The delay or non-submission of report on the part of S.D.E. will be
considered an act of omission & commission in performance of his duty. The S.D.E. In-charge will inspect
the work before making measurement & entry into M.B. and send a report to Engineer in charge in writing
that he has inspected the work and fully satisfied about the quality and quantity. In case he found the work of
poor quality, he will notify the agency and inform the Executive Engineer (Engineer in charge) about it. He
will also carry out the tests to conform or satisfy his observations. The Executive Engineer (Engineer in
charge) on receipt of report from S.D.E. will inspect the work himself and get the required tests done as per
specifications. The work will be rejected if any deficiency is found. The agency will be notified for rejected
work. The agency will remove the rejected work completely and relay the same. The entire costs of testing,
removing and relaying will be borne by the agency. The Engineer in charge will stop the further work if the

agency failed to remove the defective work with in 7 days of notifying the defective work by Engineer. A
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penalty equivalent to the market value. Tender value which ever is higher of defective work will be imposed
by Engineer on the agency for failure to rectify the defective work with in 15 days .

25 CONTRACTOR/S SUPERINTENDENCE AND SUPERVISION:- The Contractor shall provide
all necessary superintendence during the execution of the works and as long thereafter as may be necessary
for the proper fulfilling of the contractor/s obligations under the contract. The Contractor or a competent and
authorized agent or representative approved in writing by the Engineer, which approval may at anytime be
withdrawn is to be constantly on the work and shall give his whole time to the superintendence of the same.
26 CERTIFICATE OF COMPLETION OF WORKS:-When the whole of the works have been
completed and have satisfactory passed any final test that may be prescribed by the Contract, the Contractor
may give a notice to that effect to the Engineer accompanied by an undertaking to furnish any outstanding
work during the period of maintenance. Such notice and undertaking shall be in writing and shall be deemed
to be a request by the contractor for the Engineer to issue a Certificate of completion in respect of the works.
The Engineer shall, within twenty one days of the date of delivery of such notice either issue to the
contractor, a certificate of completion stating the date on which in his opinion, the works were completed in
accordance with the Contract or give instructions in writing to the Contractor specifying all the works which,
in his opinion, requires to be done by the Contractor before the issue of such certificate the Superintending
Engineer shall also notify the contractor of any defects in the works affecting completion of the works
specified therein. The contractor shall be entitled to receive such Certificate of completion within 21 days of
completion to the satisfaction of the Superintending Engineer of the works so specified and making good any
defects so notified.

27 DEFECT LIABILITY -CUM- ROUTINE MAINTENANCE:- The Contractor shall be
responsible to make good within such period as may be stipulated by the Engineer the defect which may
develop or may be noticed during period of defect liability of 48 (Forty Eight) period Months from the
certified date of completion and which is attributable to the contractor. All notices of such defect shall be
given to the contractor promptly. In case the contractor fails to make good the defects, the Engineer may
employ other person to make good such defects and all expenses consequent and incidental there to shall be
borne by the contractor, The contract shall not be considered as completed until a defect liability clearance
certificate shall have been recommended by the Engineer in Charge and duly approved by the Employer
stating that the work has been completed and maintained during defect liability period to his satisfaction. The
maintenance certificate / completion certificate shall be given by the Superintending Engineer. A defect is
any part of the works not completed in accordance with the contract or distressed developed in the work
irrespective of any causes.

28. Sale Tax, Income Tax including surcharge and Labour Cess will be deducted from the contractor
bills as per the Government Instructions from time to time. Octroi, royalty, toll tax, local tax on the material
as well as services and any other tax levied by Central Government/State Government or Local bodies shall
be borne by the tenderer

29. In case of any dispute regarding interpretation of any of the above quoted clauses/conditions/

specifications/the decision of Employer will be final and binding on the contractor.
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30. STUDY OF DRAWINGS AND LOCAL CONDITIONS;

30.1  The drawings for the works can be seen in the office of the DGM-V, HSRDC, Palwal It should be
noted by tenderer/s that these drawings are meant for general guidance only and the Department may
suitably modify them during the execution of the work according to the circumstances without making the
Department liable for any claims on account of such changes.

30.2  The tenderer/s is/are advised to visit the site of work and investigate actual conditions regarding
nature and conditions of soil, difficulties involved due to inadequate stacking space, due to built up area
around the site, availability of materials water and labour probable sites for labour camps, stores, godowns,
etc. They should also satisfy themselves as to the sources of supply and adequacy for their respective
purpose of different materials referred in the specifications and indicated in the drawings. The extent of lead
and lift involved in the execution of works and any difficulties involved in the execution of work should also
be examined before formulating the rates for complete items of works described in the schedule.

30.3  The Engineer in Charge reserves the right to modify the plans and drawings as referred to in the
special data and specifications as also the estimate and specifications without assigning any reasons as and
when considered necessary by the Department. The rates quoted by the contractor as may be accepted by the
Department will, however, hold good irrespective of any changes, modifications, alterations, additions,
omissions in the location of structures and detailed drawings, specifications and/or the manner of executing
the work.

30.4 It should be specifically noted that some of the detailed drawings may not have been finalized by the
Department and will, therefore, be supplied to the contractor as and when they are finalized on demand. No
compensation whatsoever on this account shall be payable by the Department.

30.5  No claim whatsoever will be entertained by the Department on account of any delay or hold up of
the work/s arising out of delay in approval of drawings, changes, modifications, alterations additions,
omission and the site layout plans or details drawings and design and or late supply of such material as are
required to be arranged by the Department or due to any other factor on Departmental Accounts.

31 SETTING OUT WORKS

31.1  The contractor is to set out the whole of the work in consultation with the Engineer or representative
of Engineer and during the progress of works to amend on the requisition of the Engineer any errors which
may arise there in and provide efficient and sufficient staff and labour thereon. The contractor shall also alter
or amend any errors in the dimension lines on level to the satisfaction of the Engineer in Charge or his
authorized representative without claiming any compensation for the same.

31.2  The contractor shall provide, fix and be responsible for maintenance of all stakes, templates, profiles,
land marks, points, burjies, monuments, center line pillars, reference pillars, etc. and shall take all necessary
precautions to prevent their being removed altered or disturbed and will be responsible for the consequence
of such removal, alterations or disturbances and for their efficient reinstatement.

31.3  The contractor shall protect and support, as may be required or as directed by the Engineer, building,
fences, walls, towers, drains, road paths, waterways, foreshores banks, bridges, and overhead electric

lighting, the telegraphs/telephones and crossing water service main pipes and cables and wire and altogether
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matters and things of whatever kind not otherwise herein specified other than those specified or directed to
be removed or altered which may be interfered with or which is likely to be affected disturbed or endangered
by the execution completion of maintenance of the works and shall support provided under this clause to
such cases as directed by the Engineer. No payment shall be made by the Department to the contractor for
these works on account of delay for re-arrangement of road traffic or in the contractor having to carry out the
short lengths and in such places as per conditions and circumstances may warrant. These will not form the
basis of any claim and or dispute for compensation of any kind.

32. SERVICE ROADS

32.1  The contractor/s shall make his/their arrangements for service roads, paths etc. for carrying his/their
tools and plants, labour and materials etc. and will also allow the Department use of such paths and service
roads etc. for plying its on vehicles free of cost. The tenderer/s will be deemed to have included the cost of
making any service roads, roads or paths, etc., that may be required by him/them for plying his/their vehicles
for the carriage of his/their man and materials, tools, plants and machinery for successful completion of the
work. Similarly, any other feeder road connecting any of the existing roads will be made by the contractor at
his/their own cost including any compensation that may be required to be paid for the temporary occupation
or usage of Govt. and or private land without in anyway involving the Department in any dispute for damage
and /or compensation.

33. NIGHT WORK

33.1  If the engineer is satisfied that the work is not likely to be completed in time except by resorting to
night work, he may order without confirming any right on the contractor for claiming any extra payment for
the same.

34. DISPOSAL OF SURPLUS EXCAVATED MATERIALS

34.1  The contractor shall at all time keep the site free from all surplus earth, surplus materials, and all
rubbish which shall arise from the works and should dispose of the surplus excavated materials as ordered by
the Engineer In Charge failing which it will be done at the cost of contractor and cost will be deducted from
his dues.

34.2  The contractor shall within 15 days of completion of entire works remove all unused and surplus
materials tools and plants staging and refuge or other materials produced by his operations and shall leave
the site in a clear and tidy conditions.

35.0 SITE INSPECTION REGISTER

35.1 A site inspection register will be maintained by the Engineer or his representative in which the
contractor will be bound to sign day to day entries made by the Engineer or his representative. The
contractor is required to take note of the instructions given to him through the site inspection register and
should comply with the same within a reasonable time. The contractor will also arrange to receive all the
letters etc. issued to him at the site of works.

35.2 The contractor shall, from time to time (before the surface of any portion or the site is
interfered with or the work thereon begun) take such levels as the Engineer may direct in his presence or

any person authorized by him in writing. Such levels approved and checked by him or such authorized
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persons shall be recorded in writing and signed by the contractor and shall form the basis of the
measurements. Immediately before any portion of the work, below water level is started the existing water
levels are to be taken and recorded in a similar manner.

35.3  The contractor shall have to make and maintain at his own cost suitable approach road and path etc.
for proper inspection of the various works. He shall also provide all facilities as required by the Engineer in
Charge such as ladder and other appliances for satisfactory inspection of the works and places where
materials for the work are stored or prepared.

36. OPENING UP OF WORK OR MATERIALS FOR INSPECTION OR TEST:

36.1  Should the engineer or any representative consider it necessary for the purpose of enabling
inspection of tests analysis to be made to verify or ascertain the quality of any part of the works or of any
materials, the contractor shall as and when required by the Engineer or his representatives open up the work
or materials for inspection or test or analysis, pull down or cut into any part of the work to make such
openings, into under or through any part of the works as may be directed and shall/provide all things
facilities which in the opinion of the Engineer or his representative are necessary and essential for the
purpose of inspection or test or analysis of the works or of any part thereof or the materials, or of
workmanship and the contractor shall close up, cover, rebuild and make good the whole at his own cost, as
and when directed by and to the satisfaction of Engineer in charge.

37 PROVISION OF LIGHT SIGNALS ETC.

37.1  The contractor/s shall make such provision for lighting the works, materials and plant and provide all
such marks and lights, signals and other appliances as may be necessary or as may be required by the
Engineer or other responsible authorities during the execution completion and maintenance of the work and
shall provide all labour, stores, etc., required for their efficient working and use at any time of day or night.
He/they shall also provide all arrangement of every description of watching and maintenance required in
connection with foregoing and all other services for protection of any securing all dangerous places whether
to the contractor/s workmen or to other persons and or vehicular traffic until the work is certified by the
Engineer in Charge to have been completed and taken over in accordance with the contract.

37.2  The contractor/s will provide upon the works to the satisfaction of the Engineer and at such, places
as he mbay nominate, proper and sufficient life saving, fire fighting and first aid appliances which shall at all
times be available for use.

38. LABOUR CAMP

38.1  Land for setting up a workshop by the contractor or for his labour camp or for any other purpose,
shall have to be arranged by the contractor at his own cost and under his own arrangements. The contractor,
however, will be permitted to make use of the PWD land to the extent that can be made available to him free
of cost, by the Department in the vicinity of the site of works. The contractor/s shall at all times be
responsible for any damage or trespass committed by his agent and workmen for carrying out the work.

39. The Engineer in Charge may recommend to the concerned authorities the issue of necessary
transport permits for the work. The contractor shall, however, furnish full justification for the above

facilities, to enable the Department to address the State Government or other authorities in this connection.
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The contractor shall also maintain regular log book of receipts and issue of the materials to work, if so

required by the Civil Authorities. No claim would, however, be entertained by the non-issue of any priority

permits or owing to any interruption in supply.

40.

No claim for idle labour and or idle machinery etc. on any account will be entertained. Similarly no

claim shall be entertain for business loss or any such loss.

41.

TECHNICAL CONDITION FOR P.H. ITEMS.

P.H. fixtures.

The P.H. fixtures such as seats, urinals, Cistern, Sinks etc. shall be of reputed manufacturers such as
Hindware, Periware etc. shall be used. Preferably Hindware will be used.

The G.I. pipe to be used of ‘B’ Class of reputed manufacturers such as Tata/Jindal. The weight of
pipe per meter shall be as per recommendation of the manufacturers.

The P.V.C. pipes shall be I.S.1. marked and reputed brand such as Finolex, Prince & Supreme etc.
The other fixture of C.P. brass as mentioned in the Schedule shall be I.S.l. marked or of reputed
manufacturers such as Jaguar /Marc or equivalent duly approved by Engineer-In-Charge.

The item of H.C.I. as mentioned in the Schedule shall be as per Haryana P.W.D. Specification.

In this contract schedule of rates only essential portion of items has been written, for Public Health
item, but it will deem to cover only the entire items as fully described in Haryana PWD Schedule of
Rates - 1988.

The Engineer-in-Charge shall be entitled to order against any item of work shown in this contract
schedule of rates here-in-after called the “Schedule” to any extent and without any limitation what-
so-ever required in his opinion for the purpose of work irrespective of the fact that the quantities are

omitted altogether in the schedule to be carried out.

Conditions for Public Health Works

The work will be carried out strictly in accordance with the PWD Book of specification addition
1990, which will form a part and parcel of this contract agreement.

In this contract schedule of rates only essential portion of item has been written, but it will deem to
cover the entire items as fully descry bed in Haryana PWD schedule of rates-1988.

The Engineer-in-Charge shall be entitled to order work against any item of work shown in this
contract schedule of rates hereinafter called the schedule, to any extent and without any limitation
where ever as may be required in his opinion for the purpose of work, Irrespective of the fact that the
guantities are omitted all together in the schedule or are shown more or less than the work ordered to
be carried out.

The rate for any item of work not provided in the Haryana PWD schedule of rates 1988 but executed
at site will be decided by the competent authority and the decision will be binding upon the
contractor.

All the items in this contract schedule or rates are subject to the footnotes given in the Haryana PWD

schedule or rates of rates 1988 regarding these items.
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Approximate quantities are given in this contract schedule of rates and may vary at the time of
execution of works. The payment will however be made for the actual work done by the contractor.
No extra claims whatsoever will be admissible to the contractor on account of v variation alternation
or deletion of any items over the quantities depicted in this contract schedule of rates.

All amendments issued on the Haryana PWD Schedule of Rates-1988 upto the date of opening of
tenders will be applicable on the contract schedule of rates.

The contractor will have to make his own arrangement of bricks.

Any other items not included in this contract schedule of rates and got done at site of work will be
paid according to Haryana PWD schedule of rates 1988 accepted in the allotment letter approval
issued by the competent authority against this agreement.

No claim will be entertained from the contractor in case of any omission in description rates or unit
which might have occurred in any of these items taken in this schedule while comparing this
schedule or on account of typing comparison or overwriting in case of any error the same shall be
rectifiable at any stage as per Haryana PWD schedule of rates 1988 alongwith the amendments on
the same received from time to time.

The premium should be quoted above or below the contract schedule of rates and no condition
should be given in case any condition is tendered this will be considered as Null and void and only
the premium or discount quoted by the tenderer shall be accepted in case any tenderer refuses to
accept this his earnest money will be forted.

The contractor shall submitted the test certificate if the steel brought by him to site of work also the
sample of steel may be got tested by the Engineer-in-Charge. The steel shall be ISI marked.

No. premium shall be payable on the allotted rates of NS items by the competent authority.
Inspection of SW pipe & RCC NP3 pipe will be carried out by the Engineer-in-Charge-in-Charge or
his representative before the same are brought at site for use & SW pipe & RCC NP3 pipe will be
confirming to all the tests including optional test as per IS 651-1992 for SW pipe and 458-1988 for
RCC NP3 pipe with upto date amendment.

The measurement of SW pipe & RCC NP3 pipe sewer provided on through rate basis will be done
by at least 2 No J.Es to be nominated by Engineer-in-Charge-in-Charge.

Each manhole cover and frame shall have the trade mark of manufacturer month and year alongwith
class and work and shall be ISI mark.

All taxes such as royalty municipal tax octori charges and any other kind of taxes shall be paid by
the contractor and are included in the rate quoted by the contractor separately for which no premium
will be allowed.

As and when contractor gives condition that arrangement of water shall made by the department, it
shall be deemed that all the charges incurred thereon shall be borne by the department and recovery
on the total work done shall be made from him.

Rate to be quoted by the contractor for each N.S item for complete Job including all taxes, carriage

etc. Nothing extra on any account shall be paid.
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20. Payment will be made according to the actual work done by the contractor.

21. Towel rails and bottle traps will be fitted after the written approval of Engineer-in-Charge.

DGM Palwal.
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Technical Specification for reinforced soil walls

GENERAL

The work of Reinforced Soil Walls shall consist of precast concrete facing, galvanized ribbed carbon
steel strip reinforcement and backfill material in accordance with the following specifications by a
specialized agency as appointed by the contractor with the approval of Engineer-in-Charge. The
specialized agency must be of repute and must have been in the field for at least 10 years and shall
have successfully executed at least three works. The contractor shall give a performance bond in the
format specified in the tender document that they undertake to remove and rectify any defect
whatsoever occurring in a period of 20 years from the actual date of completion of work in this item
of work at their own cost. The specialized agency will get the design proof checked from a reputed
agency. The employer will get this item of works supervised through a specialized agency at its own
cost and contractor, his specialized agency will have to follow the instructions of supervising
agency.

The work shall be executed in conformity with the lines, levels, grades, design and dimensions
shown on the drawings submitted by that specialized agency with the prior approval of the Engineer-
in-Charge. The contractor, through the specialized agency, shall submit all the design calculations
and drawings, dully proof checked at least two weeks in advance, to the Engineer-in-Charge for
approval.

CODES AND STANDARDS

The work shall generally be done in conformity to the MORTH Specifications for Road and Bridge
Works: 5" Revision 2013, Section 3100 and Sub-Sections thereto. The detailed design and drawings
submitted by the contractor through the specialized agency engaged for the purpose shall be in
accordance with (i) MORTH Specifications (ii) IRC : SP 102-2014, (iii) BS: 8006:2010
“Strengthened/Reinforced Soils and Others Fills” meeting the ultimate and serviceability limit state
requirements and as per French Standard AFNOR NF-P 94-270 or (iv) AASHTO/US Federal
Highway Administration (FHWA-NHI-10-24 & 25) design guidelines. In case BS: 8006-1-2010 is
used for design, reference should be made to other codes of practices listed above for a seismic
design. Specifications of specialized agency shall also be incorporated wherever relevant. The above
reference to codes (ii) to (iv) is in order of priority for use where MORT&H specification 5%
Revision 2013 is silent.

PRECAST CONCRETE FACIAL PANELS

GENERAL

Precast concrete facing elements shall confirm to the details and dimensions shown on the drawings
provided by the specialized agency and approved by the Engineer-in-Charge. The area of single
precast facia panel in elevation (after placing in position) shall not be less than 2.50 m 2 (height not
less than 1580 mm, except for top panels, which may vary in height depending upon slope/gradient)
with a minimum thickness of 180 mm. Concrete shall confirm to the requirements given in this
tender document. Precast concrete facing panels in M-40 grade concrete shall be finished with form
liner finish as approved by the Engineer-in-Charge.

The elements shall be cast on a flat area. Tie-strips and lifting anchors shall be set in place to the
dimensions and tolerances shown on the shop drawings provided by the specialized agency and tie
strips guides shall be set on the rear face, prior to casting. The concrete in each unit shall be placed
without interruption and shall be consolidated by the use of a vibrator supplemented by hand-
tamping as may be necessary to force the concrete in to the corners of the forms and prevent
formation of stone pockets or cleavage planes. Release agent of the approved manufacture shall be
used throughout the casting operation. Air entraining, retarding or accelerating agents or other
additives containing chloride shall not be used without approval of Engineer-in-Charge. Coping
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beam shall be provided at the top. Thermocol (polystyrene foam) shall be provided in between the
top panel of RE wall/Coping beam and nib of crash barrier.
1.2.3 CURING

The precast elements shall be cured for a sufficient length of time (at least 14 days) so that the concrete

develops requires compressive strength.

1.2.4 REMOVAL OF FORMS
The forms shall remain in place until they can be removed without damaging the elements.

1.2.5 SCRIBING

The date of manufacture shall be clearly scribed on the rear face of each unit.

1.2.6 CONCRETE FINISH

The front (exposed) face of the panels, shall have from liner finish as per drawing. The rear face shall have
the finish of unformed surface.

1.2.7 TOLERANCES

All elements shall be cast within the following tolerances

i. All dimension :+5mm

ii. Evenness of the front face .+ 5mm over 1500mm
iil. Thickness :+5mm, - Omm.

iv. Difference of two Diagonal dimension : + 5mm

1.2.8 HANDLING STORAGE AND TRANSPORTING :

All elements shall be handled, stored and transported in such manner as to eliminate the danger of chipping,
cracks, fracture and excessive bending stresses. Panels in storage shall be supported on firm blocking located
adjacent to tie strips to avoid bending.

1.2.9 ACCEPTABILITY AND PLACEMENT

Acceptability of the precast elements shall be determined on the basis of compression tests, as specified and
visual inspection. The age of concrete of precast facial elements shall not be less than 14 days at the time of
placement in position and shall have achieved minimum 75% of 28 days strength.

1.2.10 LEVELLING PAD

Leveling pad/ strip footing having min 350 mm width and 150 mm thickness made of M15 grade concrete
shall be provided at the founding level under the walls. The depth of embedment below the finished ground
level at the foot of the wall shall not be less than 1000 mm. The pad shall be cured for at least 24 hours prior
to placing of panels. Regular check shall be conducted for verticality of wall after every layer of placement
of panels by plumb.

1.2.11 REJECTION

Elements shall be subjected to rejection in case of failure to meet any of the requirements specified above. In
addition, defects that indicate imperfect moulding, or defects indicating honeycombed or open textured

concrete, shall be sufficient cause for rejection.
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Technical Conditions of EI Work to be attached
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TECHANICAL CONDITION FOR EI WORK

The recovery of the pipe already laid will be made on measurement rate basis or point rate
basis or on actual expenditure basis which ever is on high side. In case of Departmental work,
10% supervision charges shall also be added.

Conduit pipe where already laid for wiring purpose will be delivered to the contractor in
absolutely clean condition with round inspection boxes duly painted, covered and whole
system tested. After the conduit system is handed over to the contractor to whom the work is
allotted, he will be responsible for its upkeep.

During execution of work, if the contractor does not lay pipe and its accessories in the  slab
within time prescribed by the Engineer-in-Charge of the work, the Deptt. can then lay the said
pipe-departmentally at contractors risk and cost without operating the clause 2 and 3 of the
contract agreement.

Separate conduit pipe for power plug with independent circuit wires shall be laid.

Multi plugs shall be provided in all the buildings.

C-Series MCB will be provided for air conditioner wiring and no extra payment will be made
and only one make of MCB’s will be used in whole work.

Vertical type of MCB distribution boards will be provided wherever required as per design.
The contractor is also allowed to use MCBs duly ISI marked of more then 9 KA breaking
capacity for which no extra payment will be made.

For HSR item no.31.12 (D), 31.15 the make of enclosure will be same as that of MCB of
standard size having thickness 1.6 mm and 1.2 mm in case of TPN and SPN enclosure
respectively.

All MCCBs upto 220 Amp will have 25 KA minimum breaking capacity and above 220 amp.
MCCBs will have 50 KA minimum breaking capacity. All MCCBs will have magnetic
thermal release and rotary operating mechanism duly interlocked and only one make of
MCCB:s shall be used in whole work. No extra payment on this account shall be made.

The thickness of M.S. Sheet of switch boxes should be of 16 gauges for which no extra
payment will be made.

The fan boxes sheet should be 16 gauge and anodized for which no extra payment will be
made.

The contractor shall install the material from the list of approved electrical material appended
in the NIT. Material not covered in the list will be used as per HSR-1988, and PWD
Specifications-1990.

The contractor must ensure preparation and submission of pipe diagram, wiring diagram, key
diagram etc. as required vide PWD Specifications Chapter No. 31.6.

Where 1ISI recommends multi stranded conductor of cable, cable with multi- stranded

conductor only will be used on work.
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Rates should be quoted by the tenderer both in word and in figure, in case of any difference
between the two, the lowest of the same shall be considered as final rate.

The rates of bus bar includes the cost of all Labour and material required to complete the job
in all respect including thimbles etc. of the same material as that of bars. The support for bars
will be made of porcelain. No extra payment in this regard will be given.

The tenderer must either be ‘A’ Class Electrical Contractor enlisted with Haryana PW(B&R)
Deptt. or he must sublet the electrical work to a sub contractor possessing the above
qualification. The Sub contracting will be done with the written approval of Superintending
Engineer, Elect. Circle PW(B&R) Deptt., Karnal or Executive Engineer, Elect. Divn.
PW(B&R) Deptt. (concerned division) as per competency.

The contractor must employ the following staff while carrying out work:-

List of Key Personnel to be deployed on Contract Work.

(Reference CI 4.5 (B) (b)

Sr.

No.

Agreement Amount. Key personal required to be Recovery rate in case
Employed by the contractor. non —Employment.

Upto Rs. 1.00 crore One Electrical Engineer with Rs. 30,000/- per month

diploma in Electrical Engineering

with 5 years experience of building
construction.

Above Rs. 1.00 cr. to | One Electrical Engineer with degree | Rs. 50,000/- per month
Rs. 5.00 cr. in Electrical Engineering with 2
years experience or Diploma in

Electrical Engineering with 5 years

experience in building construction.

Above Rs. 5.00 cr. One Electrical Engineer with degree | Rs. 75,000/- per month
in Electrical Engineering with 5 for Civil Engineer.
years experience in building
construction

The Electrical part of bill of quantity of the agreement will be got executed by and under the
supervision of Executive Engineer, Elect. Division PWD B&R Br., (concerned division) and
all the running payment of electrical works will be made by him. However, copy of final bill
will be sent to Executive Engineer (Civil) to include in the final bill. The over all technical
supervision of electrical work shall be of Superintending Engineer Elect. Circle PWD B&R
Br., Karnal and any technical instruction given by him will have to be adhered to strictly by

the contractor.
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21. All the street light fittings, bulbs and cables will be got inspected by the contractor at the

works/Go down of the manufacturer before installation at site. A certificate will also be
produced/ submitted by the contractor about the authenticity of purchase of above material

from the authorized source.

22, Only HYLAM make ISI make (1.S.2036-1995) white Bakelite sheet will be used without any
extra cost.
23. The rates mentioned in the NIT are for complete item including cost of all accessories,

material, labour, tool plants, water electricity bills etc. Unless otherwise specified. No extra
payment for the same shall be made.

24, The minimum size of MS control switch boards for controlling one fan point and one light
point shall not be less than 20cm x 25cm x 10cm.

25. The MS box for telephone, Intercom and Bell push shall be installed of size 100mm X

100mmx 60mm in place of 75mm x 75mm x 60mm.

26. The tender having ambiguous/confusing rates and conditions shall be summarily rejected.

217. The quantity/amount of NIT can be increased or decreased.

28. No Road cut charges shall be paid.

29. The contractor shall install two number check nuts and one No. PVC threaded Bush for each

pipe in MS inspection boxes. The contractor shall also install PVC flanged bush in the
junction boxes for each pipe. No extra payment on this account will be made. The contractor
shall quote the rates accordingly.

30. “Labour cess and service tax as applicable from time to time will be deducted from the Gross
amount of the bill” of the contractor.

31. The contractor should quote the rates keeping in view above conditions/ specifications.

L.T. panel: -

General: - This distribution board shall be fabricated out of 14 gauge sheet steel cubical type suitable for
floor mounting end or dead front type. Suitable rubber gaskets shall be provided between all opening and
joint to make the distribution board dust, moisture and vermin proof. The distribution board shall be
suitable for indoor location and shall consist of the bus bar chambers both vertically and horizontally and
the cable entry for the distribution shall be from bottom. Distribution board will consist of a number of
vertical sections. Each vertical section shall be divided in to a few standard sizes of the compartment. The
equipment for the various incoming and out going feeders shall be housed in a separate compartment. Each
compartment door of distribution board shall be provided with inter locking arrangement with the handle
of the respective switches/ MCCB such that the door can not be opened unless the switches are in the off
position. Vertical cable entry shall be provided on each section of the distribution board for cabling
purpose. Continues bus bar of copper shall be provided at the bottom along the entire length, cable
compartment with concealed hinged front door will be fully segregated from the main horizontal/ vertical

bus bar of equipment module. The distribution board shall be painted with a suitable enameled shade after
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necessary primary treatment. The distribution board shall be suitable for operation on 415 volts 3 phase 50
cycles per second A.C. supply system.

Bus Bar: - The high conductivity copper bus bar provided in the chambers shall be duly tinned and
insulated and rigidly supported at the short intervals by strong 12mm thick non inflammable hylam
partitions. The partitions shall be so designed so as to with stand the stress, which can normally occur on
short circuits. Further, The bus bars and links shall be of flat copper dully tinned so that the contract
between bus bars shall be easily accessible from front for any connections and inspection etc.

The bus bars chamber should have of strong metal having no possibility of any dents, due to accidents
and damage, which could result into electrical fault. Bus bars chamber shall be of unit type construction
and have standard flanges opening at the top and bottom on both side so that any modification, extension
can be easily effected at the site.

Test Certificate: - A test certificate from the manufacturer shall be handed over to the department before
installation of the panel specifying that the panel conform to relevant ISS/ PWD specifications.

Wiring Diagram: - After completion of the work complete diagram showing connections to the various
equipment on the board is to be prepared by the contractor and to be submitted to the department along
with final bill of the work. In case contractor fails to supply the diagram amount @ 0.5% of the work
executed shall be deducted from the contractor’s final bill.

Connection: - Inter connections from bus bar chamber to the different molded case circuit breaker / air
circuit breaker should be through solid copper bars of the required capacity duly tinned and insulated for

which no extra payment will be made.
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LIST OF APPROVED MAKES OF ELECTRICAL ACCESSORIES AND ITEMS.

SR.NO. NAME OF ITEMS NAME OF BRANDS.
1. (A)Electrical accessories, Button Anchor Penta, SSK (PENTA)
Holder, Pendent Holder, Ceiling rose,
Bellpush, Switches and sockets
etc.(ISI Marked).
(B) Modular accessories Acchor( Wood), ABB( Classiq),
Lagrand(Mosaic), North West.
2. Bakelite sheet (only white in colour). | Hylem make (ISI marked) as per
IS 2036-95
3. MS Conduit pipes.(1.S.1 Marked) BEC, NIC, STEEL KRAFTS.
4. Call Bell and Buzzer. Anchor,Leader,Rider.
5. PVC wires ( Copper condutor) (IS Grandlay, Havell's, Kalinga, National, Plaza,
Marked) ECKO, Bonton.
6. PVC underground cable with Brucab, CClI, Grandlay, Havell's,ICC,ICL
aluminium conductor (ISI marked) Kalinga, National,Plaza.
7. HT-XLPE cables with Al. Conductor | CCI, Gloster, Havell's,ICC, ICL, Incab, Plaza.
(ISI Marked).
8. LT-XLPE cables with Al. Conductor | CClI, (Tropothen-X) Grandlay, Havell,s, Incab,
(ISI Marked). ICL, ICC, Plaza.
9. Telephone Wire Delton
10. PVC pipe 6Kg. Pressure (ISl AKG,Diplast,Kalinga, Polypack.
Marked).
11. Gl pipe and MS pipe (Medium) (ISI | Hindustan, Jindal, Parkash, Ravindra, Tata.
Marked)
12. 1.C Switches. Category-A: GE, L&T, Siemens
Category-B:(I1SI Marked):
Havell's, Standard, Zeta, C&S
13. Change over switches Standards, C&S
14. MCB's (ISI Marked). GE, Havell's, Indo- Kopp, L & T, Load
Kontakt, Standard, Siemens, C&S, ABB.
15. Enclosures (Standard Size only). Makes as per MCB's (But in case of Indo-Kopp
it will be Indo-Asian)
16. ELCB's/ RCCB's (ISI Marked). GE, Havell's, Load Stop, L&T, Siemens,
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17. MCCB's GE, Havell's, L&T, Siemens. Schineider
Electric, C&S & ABB.
18. Enclosures for MCCBs BCH
19. Poles. i) M.S. Pole:- Manufactured by any firm as per ISI Marked
sectional lengths and strictly according to IS
specifications.
ii) G.I Pole:- Philips, Bajaj, Surya Roshni
iii) High Mast:- Philips, Bajaj, Surya Roshni
20. PVC Tee Joints. M-Seal.
PVC asting & trunking for computer | AKG
wiring
21. Ceiling fans (Double ball bearings). Bajaj, Crompton, Khaitan, Orient, Usha.
22. Exhaust Fans (Heavy Duty). Alstom, Bajaj, Crompton, Khaitan, Orient.
23. Indoor tube light fittings. Bajaj, Crompton, GE, Philips.
24. Tubes/ Bulbs (ISI Marked). Bajaj, Crompton, GE, Mysore, Philips.
25. OUTDOOR Street / Flood Light Bajaj, Crompton ,GE, Philips.
Fittings.
26. CFLand T-5 Halonix, Sanghu Energy saving system,
Sangwan Energy System.
217. Solar CFL street light Halonix
28. L.T. Panel C&S Adhunik, Standard, Havells, BCH
29. ACB's GE, L&T, Siemens, Schineider Electric.
30. OCB's & VCB's. Alstom, Crompton, Siemens.
31 TRANSFORMERS. Alstom, Bharat Bijlee, Kirloskar, Crompton,
NGEF, Voltamp.
32. GENERATORS: a) Engines: Cummins, Greaves cotton,
Kirloskar, Ruston.
b) Alternator: Crompton, Jyoti, Kirlosker,
NGFC , Stamford,
33. Energy Meter/ Sub Meter. As per approved list of HVPN.
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FORM OF BID

Description of the Works :

To Employeer
Address

1. We offer to execute the Works described above and remedy any defects therein in conformity with the
conditions of Contract, specification, drawings, Bill of Quantities and Addenda for the sum(s) of
( )

2. We undertake, if our Bid is accepted, to commence the Works as soon as is reasonably possible after
the receipt of the Engineer’s notice to commence, and to complete the whole of the Works comprised
in the Contract within the time stated in the document.

3. We agree to abide by this Bid for the period of * days from the date fixed for receiving the
same, and it shall remain binding upon us and may be accepted at any time before the expiration of
that period.

4.  Unless and until a formal Agreement is prepared and executed this Bid, together with your written
acceptance thereof, shall constitute a binding contract between us.

5. We understand that you are not bound to accept the lowest or any tender you may receive.

Address

Witness

Address

Occupation

Signaturer of Tenderer 128 E.E.



Signaturer of Tenderer

EE

SECTION 7
BILL OF QUANTITIES

129

E.E.



EE
BILL OF QUANTITIES
Preamble

1. The Bill of quantities shall be read in conjunction with the instructions to Bidders, Conditions of
contract, Technical Specifications and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide
a common basis for bidding. The basis of payment will be the actual quantities of work ordered and carried
out, as measured by the Contractor and verified by the Engineer and valued at the rates and process tendered
in the priced Bill of Quantities, where applicable, and otherwise at such rates as the Engineer may fix within
the terms of the Contract.

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise
provided under the Contract, include all constructional plant, labour, supervision, materials, erection,
maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities and obligations set
out of implied in the Contract.

4, The rates and prices shall be quoted entirely in Indian Currency.

5. A rate or price shall be entered against each item in the Bill of Quantities, whether quantities are
stated or not. The cost of Item against which the contractor has failed to enter a rate or price of price shall be
deemed to be covered by other rates and prices entered in the Bill of Quantities.

6. The whole cost of complying with the provisions of the Contract shall be included in the items
provided in the priced Bill of Quantities, and where no Items are provided the cost shall be deemed to be
distributed among the rates and prices entered for the related Item of work.

7. General directions and descriptions of work and materials are not necessarily repeated of
summarized in the Bill of Quantities. References to the relevant sections of the contract documentation shall
be made before entering rates of prices against each item in the Bill of Quantities.

8. The method of measurement of completed work for payment shall be in accordance with the
specification for Road and Bridge Works published by the Ministry of Surface transport ( latest edition).

0. Errors will be corrected by the Employer for any arithmetic errors pursuant to clause 29 of the
Instructions to Bidders.

10. Rock is defined as all materials which, in the opinion of the Engineer, require blasting, of the use of
metal wedges and sledgehammers, or the use of compressed air drilling for its removal, and which cannot be

extracted by ripping with a tractor of at least 150 Km with single rear mounted heavy duty ripper.
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BILL OF QUANTITIES

Name of work:

Sr. Description of item with brief Qty. | Unit | Rate to be quoted by the Amount
No.| specification and reference to book of contractor / society
specification

In figure | In words

Note:-
1. Item for which no rate or price has been entered in will not be paid for by the employer when
executed and shall be deemed covered by the other rates and prices in the bill of quantities (Refer : GCC

Clause 43.3(a)).

2. Unit rates and prices shall be quoted by the bidder in Indian rupee [ITB clause 14.1].
3. Deleted
4. Deleted

DECLARATION
I/'we clearly understand that I/we am/are not entitled to any other payment on any account

whatsoever except the quoted rates for fully completed job.

Signature of Tenderer
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a. Shifting of utility such as forest clearance etc. shall be

responsibility of the contractor and the department shall assist the
contractual agency for arranging the necessary approval from the
competent authority. Cost if any shall be born by the state govt.

b. The shifting of the electrical utilities such as electrical lines, poles,
transformers, etc. and there after erection of new electric lines,
poles, transformers, etc. for the functioning of electric system
including connection wherever required shall be done by the
contractor. Similarly the removal of public health utility such as
pipeline, manholes etc and relaying of the same with D.I pipe (for
water supply ) and other pipe as required including all special
connection to individuals wherever required shall also be done by
the contractors. The contractor shall be paid at the rate of least of
the following:

HSR + ceiling premium on the date of tender.

Haryana State DS & D rate contract.

DGS & D rate contact of the central Govt.

Rates approved for circulation by the concerned department of the state

Govt.

A w0 np e

Contractor should personally inspect the quantum of work involve,
however for guidance and help of contractor the approx. quantity is

given as under.
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BID SECURITY (BANK GUARANTEE)

WHEREAS, [NAME OF BIDDER] (hereinafter called “the Bidder”) has
submitted his Bid dated [date] for the work of [name of Contract
hereinafter called “the Bid”].

KNOW ALL PEOPLE by these presents that We
[name of Bank] of [name of country] having our registered office at

[name of Employer] (hereinafter called “the Employer”) in the

sum of * for which payment well and truly to be made to the said employer the

Bank itself, his successors and assigns by these presents.

SEALED with the common seal of the said Bank this day of , 20

THE CONDITIONS of this obligation are;

@ If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified in the
Form of Bid .

OR

2 If the Bidder having been notified to the acceptance of his bid by the Employer during the period of
Bid validity:

() fails of refuses to execute the form of Agreement in accordance with the Instructions to Bidders, if
required; or

(b) fails or refuses to furnish the Performance Security, in accordance with the Instructions to Bidders;

or

(c) does not accept the correction of the Bid Price pursuant to Clause 27.

We undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his demand the Employer
will note that the amount claimed by him is due to him owing to the occurrence of one or any of the three
conditions, specifying the occurred condition or conditions.

This Guarantee will remain in force up to and including the date ** days after

the deadline for submission of Bids or such deadline is stated in the Instructions to Bidders or as it may be
extended by the Employer, notice of which extension(s) to the Bank hereby waived. Any demand in respect
of this guarantee should reach the Bank not later than the above date.

DATE SIGNATURE

WITNESS SEAL

[Signature, name and address]

* The Bidder should insert the amount of the guarantee in words and figures denominated in
Indian Rupees. This figure should be the same as shown in Clause 16.1 of the Instructions to
Bidders.

** 45 days after the end of the validity period of the Bid. Date should be inserted by the employer
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before the Bidding documents are issued.
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PERFORMANCE BANK GUARANTEE

To
[name of Employer]
[address of Employer]
WHEREAS [name and address of Contractor]
(hereafter called “the contractor”) has undertaken, in pursuance of Contract No. dated
to execute [name of Contract and brief description of

Works] (hereinafter called “the Contract™).

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish
you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance
with his obligation in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of

the Contractor, up to a total of [amount of guarantee]*

(in words), such sum being payable in the types and proportions of currencies

in which the Contract Price is Payable, and we undertake to pay you, upon your first written demand and
without  cavil or  argument, any sum or sums  within  the limits  of

[amount of guarantee] as aforesaid without your needing to prove or

to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or
of the Works to be performed there under or of any of the Contract documents which may be made between
your and the Contractor shall in any way release us from any liability under this guarantee, and we hererby
waive notice of any such change, addition or modification.

This guarantee shall be valid until 28 days from the date of expiry of the Defect Liability
Period.

Signature and Seal of the guarantor
Name of Bank

Address

Date

An amount shall be inserted by the Guarantor, representing the percentage the Contract Price specified in
the Contract including additional security for unbalanced Bids, if any and denominated in Indian Rupees.
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BANK GUARANTEE FOR ADVANCE PAYMENT

(Deleted)
To
[name of Employer]
[address of Employer]
[name of Contractor]
Gentlemen:

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 (“Advance

Payment”) of the above mentioned Contract,

[Name and address of Contractor] (hereinafter called “the Contractor”) shall deposit with
[name of Employer]a bank guarantee to guarantee his proper and faithful

performance under the said Clause of the Contract in an amount of [amount of
Guarantee]* [in words].
We, the [bank of financial institution], as instructed by the Contractor,

agree unconditionally and irrevocably to guarantee as primary obligator and not as
Surety merely, the payment to [name of Employer] on his first

demand without whatsoever right of obligation on our part and without his first claim to the Contractor, in

the amount not exceeding [amount of

guarantee]* [in words].

We further agree that no change or addition to or other modification of the terms of the Contract or
Works to be performed there under or of any of the Contract documents which may be made

between [name of Employer]and the contractor, shall in any way release

us from any liability under this guarantee, and we hereby waive notice of any such change, addition or
modification.
The guarantee shall remain valid and in full effect from the date of the advance payment under the

Contract until [name of Employer] receives full repayment of

the same amount from the Contractor.

Your truly,

Signature and Seal :

Name of Bank/Financial Institution:
Address:
Date:

An amount shall be inserted by the Bank of Financial Institution representing the amount of the Advance
Payment, and denominated in Indian Rupees.
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INDENTURE FOR SECURED ADVANCES

FORM 31

(for use in cases in which the contract is for finished work and the contractor has entered into an agreement
for the execution of a certain specified quantity of work in a given time)

This indenture made the day of , 20 BETWEEN
(hereinafter called the contractor which expression shall where the context so

admits or implies be deemed to include his executors, administrators and assigns) or the one part and the
Employer of the other part.
Whereas by an agreement dated (hereinafter called the said agreement) the

contractor has agreed.

AND WHEREAS the contractor has applied to the Employer that he may be allowed advanced on
the security of materials absolutely belonging to him and brought by him to the site of the works the subject
of the said agreement for use in the construction of such of the works as he has undertaken to executive at
rates fixed for the finished work (inclusive of the cost of materials and labour and other charges.)

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of Rupees

on the security of materials the quantities and other

particulars of which are detailed in Accounts of Secured Advances attached to the Running Account bill for
the said works signed by the Contractor on and the Employer has reserved to himself the option
of making any further advance or advances on the security of other materials brought by the Contractor to
the site of the said works.

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in

consideration of the sum of Rupees on or before the execution of these presents

paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby acknowledge) and
of such further advances (if any) as may be made to him as a for said the Contractor doth hereby covenant
and agree with the President and declare as follows :

@ That the said sum of Rupees so advanced by the Employer

to the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid shall be employed by
the Contractor in or towards expending the execution of the said works and for no other purpose whatsoever.
2 That the materials details in the said Account of Secured Advances which have been offered to and
accepted by the Employer as security are absolutely the Contractor/s own propriety and free from
encumbrances of any kind and the contractor will not make any application for or receive a further advance
on the security of materials which are not absolutely his own property and free from encumbrances of any
kind and the Contractor indemnified the Employer against all claims to any materials in respect of which an
advance has been made to him as aforesaid.

3 That the materials detailed in the said account of Secured Advances and all other materials on the

security of which any further advance or advances may hereafter be made as aforesaid (hereafter called the
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said materials) shall be used by the Contractor solely in the execution of the said works in accordance with
the directions of the Engineer.

4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the
proper watch, safe custody and protection against all risks of the said materials and that until used in
construction as aforesaid the said materials shall remain at the site of the said works in the Contractor/s
custody and on his own responsibility and shall at all types be open to inspection by the Engineer or any
officer authorized by him. In the event of the said materials or any part thereof being stolen, destroyed or
damaged or becoming deteriorated in a greater degree than is due to reasonable use and wear thereof the
Contractor will forthwith replace the same with other materials of like quality of repair and make good the
same required by the Engineer.

(5) That the said materials shall not be any account be removed from the site of the said works except
with the written permission of the Engineer of an officer authorized by him on that behalf.

(6) That the advances shall be repayable in full when or before the Contractor receives payment from
the Employer of the price payable to him for the said works under the terms and provisions of the said
agreement. Provided that if any intermediate payments are made to the Contractor on account of work done
than on the occasion of each such payment the Employer will be at liberty to make a recovery from the
contractor/s bill for such payment by deducting there from the value of the said materials than actually used
in the construction and in respect of which recovery has not been made previously, the value of this purpose
being determined in respect of each description of materials at the rates at which the amounts of the advances
made under these presents were calculated.

@) That if the Contractor shall at any time make any default in the performance or observance in any
respect of any of the terms and provisions of the said agreement or of these presents the total amount of the
advance or advances that may still be owing of the Employer shall immediately on the happening of such
default be repayable by the Contractor to be the Employer together with interest thereon at twelve percent
per annum from the date or respective dates of such advance or advances to date of repayment and with all
costs, charges, damages and expenses incurred by the Employer in or for the recovery thereof or the
enforcement of this security or otherwise by reason of the default of the Contractor and the Contractor
hereby covenants and agrees with the Employer to reply and pay the same respectively to him accordingly.
(8) That the Contractor hereby charges all the said materials with the repayment to the Employer of the

said sum of Rupees and any further sum of sums advanced as aforesaid

and all costs, charges, damages and expenses payable under these presents

PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding anything in the said
agreement and without prejudice to the power contained therein if and whenever the covenant for payment
and repayment herein before contained shall become enforceable and the money owing shall not be paid in
accordance there with the Employer may at any time thereafter adopt all or any of the following courses as
he may deem best:

@ Seize and utilize the said materials or any part thereof in the completion of the said works on behalf

of the contractor in accordance with the provisions in that behalf contained in the said agreement debiting the
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contractor with actual cost of effecting such completion and the amount due to the contractor with the value
of work done as if he had carried it out in accordance with the said agreement and at the rates thereby
provided. If the balance is against the contractor, he is to pay same to the Employer on demand

(b) Remove and sell by public auction the seized materials or any part there of and out of the money
arising from the sale retain all the sums aforesaid repayable or payable to the Employer under these presents
and pay over the surplus (if any) to the Contractor.

(©) Deduct all or any part of the money owing out of the security deposit or any sum due to the
Contractor under the said agreement.

9 That except in the event of such default on the part of the contractor as aforesaid interest on the said
advance shall not be payable.

(10)  That in the event of any conflict between the provisions of these presents and the said agreement the
provisions of these presents shall prevail and in the event of any dispute or difference arising over the
construction or effect of these presents the settlement of which has not been here-in-before expressly
provided for the same shall be referred to the Employer whose decision shall be final and the provision of
the Indian Arbitration Act for the time being in force shall apply to any such reference.
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Letter of Acceptance

(Letterhead paper of the Employer)

(Date)

To

(Name and address of the Contractor)

Dear Sirs,

This is to notify you that your Bid dated for execution of the

(name of the contract and identification number
as given in the Instructions to Bidders for the contract Price of Rupees)
( ) (amount in words and figures), as corrected and modified in accordance with the

Instructions to Bidders? is hereby accepted for and on behalf or Governor of Haryana. You are requested to
sign a copy of the acceptance letter and forward to us.

You are hereby requested to furnish Performance Security, in the form detailed in Pare 34.1
of ITB for an amount equivalent to Rs. within 21 days of the receipt of this letter of acceptance
valid up to 28 days from the date of expiry of defects Liability Period i.e. up to

and sign the contract, failing which action as stated in Para 34.3 of ITB will

be taken.

Yours faithfully,

(Signature, Name and title of signatory authorized
to sign on behalf of Employer)

L Delete “corrected and” or “and modifie4d” if only one of these actions applies. Delete as corrected

and modified in accordance with the Instructions to Bidders, if correction or modifications have not been
affected.
2 To be used only if the Contractor disagrees in his Bid with the Adjudicator proposed by the

“Instructions to Bidders.”
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Issue of Notice to proceed with the work

(Letterhead of the Employer)

(Date)

To

(Name and address of the Contractor)

Dear Sirs,

Pursuant to your furnishing the requisite security as stipulated in ITB clause 34.1 and

signing of the Contract for the construction of

at a Bid Price of

Rs.

You are hereby instructed to proceed with the execution of the said works in accordance

with the contract documents.

Yours faithfully,

(Signature, name, and title of signatory authorized to sign on behalf of Employer)
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Agreement Form

Agreement
This agreement, made the day of between

(name and address of Employer) [hereinafter called “the Employer”] of the one part and

(name and address of Contractor) hereinafter called “the Contractor” of the

other part.

Whereas the Employer is desirous that the Contractor execute

(name and identification number of Contract) (hereinafter called “the Works”) and the Employer has
accepted the Bid of the Contractor for the execution and completion of such Works and the remedying of any

defects therein, at a cost of Rs.

NOW THIS AGREEMENT WITNESSTH as follows :

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned
to them in the conditions of contract hereinafter referred to and they shall be deemed to form and be read and
construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and
remedy any defects therein conformity in all aspects with the provisions of the contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying the defects wherein Contract Price or such other sum as may
become payable under the provisions of the Contract at the times and in the manner prescribed by the
Contract.

4. The following documents shall be deemed to form and be ready and construed as part of this
Agreement viz.
i) Letter of Acceptance

i) Notice to proceed with the works;

iii) Contractor/s Bid

iv) Condition of Contract : General and Special
V) Contract Data

vi) Additional condition

vii) Drawings

viii)  Bill of Quantities and

iX) Any other documents listed in the Contract Data as forming part of the Contract.In witnessed where
to the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of was hereunto
affixed in the presence of :

Signed, Sealed and Delivered by the said

in the presence of :
Binding Signature of Employer
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Binding Signature of Contractor

UNDERTAKING
I, the undersigned do hereby undertake that our firm M/s agree
to abide by this bid for a period days for the date fixed for receiving the same and it shall be

binding on us and may be accepted at any time before the expiration of that period.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

DATE
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SECTION 10
DOCUMENTS TO BE FURNISHED BY BIDDER
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